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SOUTHERN OREGON UNIVERSITY 
STANDARD PUBLIC IMPROVEMENT CONTRACT 

 
 

INVITATION TO BID 
 

ITB #2025-10 
  
Bids will be received by the Southern Oregon University (SOU) Service Center, Computer Services 
Building-West, 1250 Siskiyou Boulevard, Ashland, Oregon until 3:00 PM local time October 17, 2024 for 
the Aspen, Baker, Cedar, Ivy and Cascade Center Core - Abatement & Selective Demolition project. 
This project is located at 1450 Madrone Street on the SOU campus in Ashland, Oregon.   

 
This project includes all labor, materials and equipment required to remove interior furnishings, perform 
non-structural demolition and hazardous materials abatement as shown in the drawings and specifications.  
Aspen, Baker, Cedar and Ivy Halls are former dormitory buildings.  The Cascade “Center Core” was 
originally a food service and dining facility. 
 

The abatement work scope incudes: 
• DEQ noticing and permits.  
• Removal of ACM including floor tile & mastic.  
• Removal of ACM thermal (pipe) insulation.  
• Removal of ACM HVAC fittings. 
• Removal fire doors and misc. Items as noted on the drawings. 
• Removal of light fixtures & ballasts 

The general demolition work scope includes: 
• Removal and disposal of any remaining abandoned furniture & portable 

equipment. 
• Non-structural interior demo including casework, fixtures, floor coverings, 

ceilings, doors, radiators, & misc. items as noted on drawings. 
• Demolition of non-structural partitions as required to access plumbing, HVAC 

and associated ACM thermal insulation and gasketing.  Note that some partitions 
have ceramic tile finishes. 

• No concrete cutting or removal is anticipated. 
  
 
Bid Bonds are not required for this project, Performance and Payment bonds are required for this 
project.   
 
A mandatory pre-bid conference will be held on Monday October 7, 2024, 11:00 am. Meet at the north 
side of Aspen Hall (1450 Madrone Street). A representative for each prime bidder is required to attend.  
 
SOU will procure and pay directly for all required City of Ashland permits.  The Contractor is required to 
include all DEQ permit costs in their bid   
 
Bids will be received on a lump sum basis for all work.  Bids must be submitted on the enclosed bid form 
and will be opened and publicly read aloud on October 17, 2024 at 3:00 PM, local time, at the Southern 
Oregon University Service Center, Computer Services Center-West Wing, 2nd floor by the undersigned 
or a designated representative.  
 
The prime bidder and all subcontractors must be currently licensed to practice in each of their respective 
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areas of expertise by the State of Oregon Construction Contractor's Board (CCB).  The prime bidder 
shall have the required Public Works Bond on file with the CCB prior to submitting a bid. Failure 
to be registered and have the bond in place will result in the rejection of your bid as non-
responsive.  All subcontractors must file a Public Works Bond with the CCB prior to starting 
work on the project, unless exempt. 
 
Oregon Bureau of Labor and Industries (BOLI) wage rates (ORS 279C.800 through ORS 279C.870) 
apply to this project.  See SOU General Conditions, Sections C.1 and C.2, regarding wage rate 
compliance and payroll certification requirements.  Workers shall be paid the applicable 
prevailing wage rates in accordance with ORS 279.838 and 279C.840.  Oregon BOLI 
Prevailing Wage Rates per the July 5, 2024 schedule apply to this project.   
 
Prevailing wage rates are available at http://www.oregon.gov/BOLI.  If a contractor fails to pay 
for labor or services, SOU can pay and withhold these amounts from payments due the 
Contractor (ORS 279C.5.15).  The Contractor and their subcontractors shall provide a written 
schedule to employees showing the number of hours per day and days per week the employee 
may be required to work (ORS 279C.520). The Contractor and their subcontractors must 
promptly pay for any medical services they have agreed to pay (ORS 279C.530). 
 
 
Bid documents may be obtained from the SOU Procurement portal: 
https://sou.bonfirehub.com/portal/?tab=openOpportunities  
or the Oregon Public Universities website: https://secure.orpu.org/bid .   
  
 
SOUTHERN OREGON UNIVERSITY 
By:  Jim McNamara                                       
        Capital Projects Manager 
        SOU Facilities Management and Planning 
                                                                
 

http://www.oregon.gov/BOLI
https://sou.bonfirehub.com/portal/?tab=openOpportunities
https://secure.orpu.org/bid
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SOUTHERN OREGON UNIVERSITY 
 

STANDARD PUBLIC IMPROVEMENT CONTRACT 
 

INSTRUCTIONS TO BIDDERS 

 
 Table of Contents 
 
 
 Article Title 
 
   1. Scope of Work 
 
   2. Examination of Site and Conditions 
 
   3. Interpretation of Project Manual and Approval of Materials 
   Equal to Those Provided in the Specifications 
 
   4. Security to Be Furnished by Each Bidder 
 
   5. Execution of Bid Bond 
 
   6. Execution of the Bid Form 
 
   7. Prohibition of Alterations to Bid 
 
   8. Submission of Bid 
 
   9. Bid Closing and Opening of Bids 
 
  10. Acceptance or Rejection of Bids by Owner 
 
  11. Withdrawal of Bid 
 
  12. Execution of Contract, Agreement, Performance Bond and 
   Payment Bond 
 

INSTRUCTIONS TO BIDDERS 
 
Oregon Administrative Rules Chapter 580, Divisions 61 
and 63 govern this SOU procurement process. 
 
Article 1. Scope of Work 
The work contemplated under this contract with Southern 
Oregon University, hereinafter referred to as the Owner, 

includes all labor, materials, transportation, equipment and 
services necessary for, and reasonably incidental to, the 
completion of all construction work in connection with the 
project described in the Project Manual which includes, but 
is not necessarily limited to, the Advertisement for Bids, 
Instructions to Bidders, Supplemental Instructions to 
Bidders, Bid Form, Bid Bond, Public Improvement 
Agreement Form, Performance Bond, Payment Bond, 
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SOU General Conditions, Supplemental General 
Conditions, Plans and Specifications. 
 
Article 2. Examination of Site and Conditions 
 
Before making a bid, the bidder shall examine the site of 
the work and ascertain all the physical conditions in 
relation thereto.  The bidder shall also make a careful 
examination of the Project Manual including the plans, 
specifications, and other contract documents, and shall be 
fully informed as to the quality and quantity of materials 
and the sources of supply of the materials.  Failure to take 
these precautions will not release the successful bidder 
from entering into the contract nor excuse the bidder from 
performing the work in strict accordance with the terms of 
the contract. 
 
The Owner will not be responsible for any loss or for any 
unanticipated costs which may be suffered by the 
successful bidder as a result of such bidder's failure to be 
fully informed in advance with regard to all conditions 
pertaining to the work and the character of the work 
required.  No statement made by an officer, agent, or 
employee of the Owner in relation to the physical 
conditions pertaining to the site of the work will be binding 
on the Owner, unless covered by the Project Manual or an 
Addendum. 
 
Article 3. Interpretation of Project Manual and 

Approval of Materials Equal to Those 
Provided in the Specifications 

 
If any bidder contemplating submitting a bid for the 
proposed contract is in doubt as to the true meaning of any 
part of the plans, specifications or forms of contract 
documents, or detects discrepancies or omissions, such 
bidder may submit to the Architect (read "Engineer" 
throughout as appropriate) a written request for an 
interpretation thereof at least 10 calendar days prior to the 
date set for the bid closing. 
 
When a prospective bidder seeks approval of a particular 
manufacturer's material, process or item of equal value, 
utility or merit other than that designated by the Architect 
in the Project Manual, the bidder may submit to the 
Architect a written request for approval of such substitute 
at least 10 calendar days prior to the date set for the bid 
closing.  The prospective bidder submitting the request will 
be responsible for its prompt delivery. 
 

Requests of approval for a substitution from that specified 
shall be accompanied by samples, records of performance, 
certified copies of tests by impartial and recognized 
laboratories, and such other information as the Architect 
may request. 
 
To establish a basis of quality, certain processes, types of 
machinery and equipment or kinds of materials may be 
specified in the Project Manual either by description of 
process or by designating a manufacturer by name and 
referring to a brand or product designation or by specifying 
a kind of material.  Whenever a process is designated or a 
manufacturer's name, brand or item designation is given, or 
whenever a process or material covered by patent is 
designated or described, it shall be understood that the 
words "or approved equal" follow such name, designation 
or description, whether in fact they do so or not. 
 
Any interpretation of the Project Manual or approval of 
manufacturer's material will be made only by an 
Addendum duly issued.  A copy of each Addendum will be 
posted on the Oregon Public Universities procurement 
website.  The Owner will not be responsible for any other 
explanation or interpretation of the Project Manual nor for 
any other approval of a particular manufacturer's process or 
item. 
 
When the Architect approves a substitution by Addendum, 
it is with the understanding that the Contractor guarantees 
the substituted article or material to be equal or better than 
the one specified. 
 
Article 4. Security to Be Furnished by Each Bidder 
 
Each bid must be accompanied by either 1) a cashier's 
check or a certified check drawn on a bank authorized to 
do business in the State of Oregon, or 2) a bid bond 
described hereinafter, executed in favor of Southern 
Oregon University, for an amount equal to 10 percent of 
the total amount bid as a guarantee that if awarded the 
contract the bidder will execute the contract and give a 
performance bond and payment bond as required.  The 
successful bidder's check or bid bond will be retained until 
the bidder has entered into a satisfactory contract and 
furnished a 100 percent performance bond and 100 percent 
payment bond.  The Owner reserves the right to hold the 
bid security as described in Article 10 hereof.  Should the 
successful bidder fail to execute and deliver the contract as 
provided for in Article 12, including a satisfactory 
performance bond and payment bond within 10 calendar 
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days after the bid has been accepted by the Owner, then the 
contract award made to such bidder may be considered 
canceled and the bid security may be forfeited as liquidated 
damages at the option of the Owner.  The date of the 
acceptance of the bid and the award of the contract as 
contemplated by the Project Manual shall mean the date of 
acceptance specified in the Notice of Award. 
 
Article 5.  Execution of Bid Bond 
 
Should the bidder elect to utilize a bid bond as described in 
Article 4 in order to satisfy the bid security requirements, 
such form must be completed in the following manner: 
 
A. Bid bonds must be executed on the Southern Oregon 

Universiy form, which will be provided to all 
prospective bidders by the Owner. 

 
B. The bid bond shall be executed on behalf of a bonding 

company licensed to do business in the State of 
Oregon. 

 
C. In the case of a sole individual, the bond need only be 

executed as principal by the sole individual.  In the 
case of a partnership, the bond must be executed by at 
least one of the partners.  In the case of a corporation, 
the bond must be executed by stating the official name 
of the corporation under which is placed the signature 
of an officer authorized to sign on behalf of the 
corporation followed by such person's official 
capacity, such as president, etc.  This signature shall be 
attested by the secretary or assistant secretary of the 
corporation.  The corporation seal should then be 
affixed to the bond. 

 
D. The name of the surety must be stated in the execution 

over the signature of its duly authorized attorney-in-
fact and accompanied by the seal of the surety 
corporation. 

 
Article 6.  Execution of the Bid Form 
 
Each bid shall be made in accordance with the sample Bid 
Form accompanying these instructions; the appropriate 
signatures for a sole individual, partnership, corporation or 
limited liability corporation shall be added as noted in 
Article 5C above; numbers pertaining to base bids shall be 
stated both in writing and in figures; the bidder's address 
shall be typed or printed. 
 

The Bid Form relates to bids on a specific Project Manual.  
Only the amounts and information asked for on the Bid 
Form furnished will be considered as the bid.  Each bidder 
shall bid upon the work exactly as specified and provided 
in the Bid Form.  The bidder shall include in the bid a sum 
to cover the cost of all items contemplated by the Contract.  
The bidder shall bid upon all alternates that may be 
indicated on the Bid Form.  When bidding on an alternate 
for which there is no charge, the bidder shall write the 
words "No Charge" in the space provided on the Bid Form.  
If one or more alternates is shown on the Bid Form, the 
bidder shall indicate whether each is "add" or "deduct." 
 
The Bid Form included in the Project Manual is a sample.  
One additional copy of the Bid Form may be furnished 
with the Project Manual.  One additional copy of the Bid 
Bond form may also be provided with the Project Manual.  
Only one copy needs to be submitted with the bid. 
 
Article 7.   Prohibition of Alterations to Bid 
 
Bids that are incomplete, or contain ambiguities or 
conditions not provided for in the Bid Form, may be 
rejected. 
 
 
Article 8.   Submission of Bid 
 
Each bid shall be sealed in an envelope, properly addressed 
to Southern Oregon University, showing on the outside of 
the envelope the name of the bidder and the name of the 
project.  Bids will be received at the time and place stated 
in the Advertisement for Bids. 
 
Article 9.   Bid Closing and Opening of Bids 
 
All bids must be received by the Owner at the place and 
time set for the bid closing.  Any bids received after the 
scheduled closing time for receipt of bids will be rejected 
and returned to the bidder unopened. 
 
 
 
At the time of opening and reading of bids, each bid 
received will be publicly opened and read aloud, 
irrespective of any irregularities or informalities in such 
bids. 
 
Article 10. Acceptance or Rejection of Bids by Owner 
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Unless all bids are rejected, the Owner will award a 
contract based on the lowest responsive bid from a 
responsible bidder.  If that bidder does not execute the 
contract, it will be awarded to the next lowest responsible 
bidder or bidders in succession. 
 
The Owner reserves the right to reject all bids and to waive 
minor informalities.  The procedures for contract awards 
shall be in compliance with the provisions of Oregon 
Administrative Rules adopted by the Owner. 
 
The Owner reserves the right to hold the bid and bid 
security of the three lowest bidders for a period of 30 
calendar days from and after the time of bid opening 
pending award of the contract.  Following award of the 
contract the bid security of the three lowest bidders may be 
held 20 calendar days pending execution of the contract.  
All other bids will be rejected and bid security will be 
returned. 
 
In determining the lowest bidder, the Owner reserves the 
right to take into consideration any or all authorized base 
bids as well as alternates or combinations indicated in the 
Bid Form. 
 
If such bid has not been accepted within 30 calendar days 
after the opening of the bids, each of the three lowest 
bidders may withdraw the bid submitted and request the 
return of the bid security. 
 
 
Article 11.  Withdrawal of Bid 
 
At any time prior to the time and place set for the bid 
closing, a bidder may withdraw the bid.  This will not 
preclude the submission of another bid by such bidder 
prior to the time set for the bid closing. 
 
After the time set for the bid closing, no bidder will be 
permitted to withdraw its bid within the time frames 
specified in Article 10 for award and execution, except as 
provided for in that Article. 
 
Article 12. Execution of Contract, Agreement, 

Performance Bond and Payment Bond 
 
The Owner will provide the successful bidder with contract 
forms within 10 calendar days after the award of the 
Contact.  The bidder is required to execute the contract 
forms as provided, including a performance bond and a 

payment bond from a surety company licensed to do surety 
business in the State of Oregon, within 10 calendar days 
after the award of the contract.  The contract forms shall be 
delivered to the Owner in the number called for and to the 
location as noted in the Notice of Award. 
 
Article 13. Recyclable Products 
 
Contractors will use recyclable products to the maximum 
extent economically feasible in the performance of the 
Contract.   
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SOUTHERN OREGON UNIVERSITY 
 

STANDARD PUBLIC IMPROVEMENT CONTRACT 
 
 

SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 
 
 

Project Name: Aspen, Baker, Cedar, Ivy and the Cascade Center Core  
Abatement and Selective Demolition 

 
The following modify the SOUTHERN OREGON UNIVERSITY “Instructions to 
Bidders, Form B-2” for this procurement.  Where a portion of the Instructions to 
Bidders has been modified by these Supplemental Instructions to Bidders, the 
unaltered portions shall remain in effect. 

s 
Bid Bonds are not required for this project.  Performance Bonds and Payment 
Bonds are required for this project if the total bid amount exceeds $100,000. 
 
A Builder’s Risk Insurance Policy is not required for this project. 
 
[Submission of Bids through SOU procurement (Bonfire) portal] Complete Bids 
(including all attachments) may be submitted electronically and must be received by the 
Closing Date and Time October 17, 2024 at 3:00 p.m. Local Time.  The Bid may be 
submitted through the Bonfire portal: https://sou.bonfirehub.com/portal.  
 
Bidders may also submit a sealed bid to the SOU Service Center per the instructions in this 
ITB. Bids must be received by October 17, 2024 at 3:00 p.m. Local Time.  The sealed 
bid must be clearly marked “ITB2025-10 Aspen, Baker, Cedar, Ivy & Center Core 
Abatement & Selective Demolition” on the outside of the sealed envelope. 
 
 
 

 
 
 
 

https://sou.bonfirehub.com/portal


SOU Contract Form B-5  (2/16)   

SOUTHERN OREGON UNIVERSITY 
 

STANDARD PUBLIC IMPROVEMENT CONTRACT 
 

BID FORM – ITB 2025-10 
 

OWNER:   Southern Oregon University 
 
PROJECT:   Aspen, Baker, Cedar, Ivy and Cascade Center Core - Abatement & Selective Demo 
 
BID CLOSING:   October 17, 2024, 3:00 PM Local Time 
 
BID OPENING:   October 17, 2024, 3:00 PM Local Time  
 
   
 
FROM:  __________________________________________________________________ 
  Name of Contractor 
 
TO: Southern Oregon University 
 Facilities Management and Planning 
 351 Walker Avenue 
 Ashland, Oregon 97520  
 
1. The Undersigned (check one of the following and insert information requested): 
 
 ____a. An individual doing business under an assumed name registered under the laws of  
  the State of _____________________________; or 
 
 ____b. A partnership registered under the laws of the State of _____________________; 
or 
 
 ____c. A corporation organized under the laws of the State of ____________________; or 
 
 ____d.  A limited liability corporation organized under the laws 
  of the State of _____________________________;  
 

hereby proposes to furnish all material and labor and perform all work hereinafter indicated 
for the above project in strict accordance with the Contract Documents for the as follows: 
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2. Bid for all work as described in the plans and specifications: 
 Aspen, Baker, Cedar, Ivy & Cascade Center Core  
 Abatement and Selective Demolition (ITB 2025-10) 
  

Perform all work per Specifications (Attachment A), Site Plan (Attachment B), Abatement 
Drawings (Attachment C)    

  
 BASE BID LUMP SUM: ($_________________________) 
 
 Lump Sum in Words: ______________________________________________ 
 
 
 and the Undersigned agrees to be bound by the following documents: 
 
 • Invitation for Bids - (ITB 2025-10) 
 • Attachment A – Project Manual  
 • Attachment B – Site Plan 
 • Attachment C – Abatement Drawings 
 • Oregon BOLI Wage Rates     
      
 • ADDENDA numbered ____ through____, inclusive  (fill in blanks) 
 
3. All work shall be completed by the dates shown in ITB 2025-10. 
 
4. The Undersigned certifies that: (1) This Bid has been arrived at independently and is being 
submitted without collusion with and without any agreement, understanding, or planned common 
course of action with any other vendor of materials, supplies, equipment or services described in the 
invitation to bid designed to limit independent bidding or competition; and (2) The contents of the 
Bid have not been communicated by the Undersigned or its employees or agents to any person not 
an employee or agent or its surety on any bond furnished with this bid and will not be communicated 
to such person prior to the official opening of the Bid. 
 
5. The undersigned HAS, HAS NOT (circle applicable status) paid unemployment or income 
taxes in Oregon within the past 12 months and HAS, HAS NOT (circle applicable status) a business 
address in Oregon. 
 
6. The Undersigned agrees, if awarded a contract, to comply with the provisions of ORS 
279C.800 through 279C.870 pertaining to the payment of the prevailing rates of wage if the bid 
exceeds $50,000.00. 
 
7. Contractor's CCB registration number is ____________________________.  As a condition 
to submitting a bid, a Contractor must be registered with the Oregon Construction Contractors Board 
in accordance with ORS 701.035 to 701.055, and disclose the registration number.  Failure to register 
and disclose the number will make the bid unresponsive and it will be rejected, unless contrary to 
federal law. 
 
8. The successful Bidder hereby certifies that all subcontractors who will perform construction 
work as described in ORS 701.005(2) were registered with the Construction Contractors Board in 
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accordance with ORS 701.035 to 701.055 at the time the subcontractor(s) made a bid to work under 
the contract. 
 
9. The successful Bidder hereby certifies that, in compliance with the Worker's Compensation 
Law of the State of Oregon, its Worker's Compensation Insurance provider is 
______________________________, Policy No.                                  , and that Contractor shall 
submit Certificates of Insurance as required. 
 
10.  Contractor’s Project Manager for this project is: ______________________________,  
Office Phone: _________________________ Cell Phone: ______________________________. 
 
11. Bidder Certification: By signature on this Bid Form the undersigned certifies that they are 
authorized to act on behalf of the Entity and that under penalty of perjury the undersigned will 
comply with the following: 
 
SECTION I.  OREGON TAX LAWS 
As required in ORS 305.385(6) the undersigned hereby certifies that to the best of the 
undersigned’s knowledge, the Entity is not in violation of any Oregon Tax Laws.  For purposes of 
this certification, “Oregon Tax Laws” means a state tax imposed by ORS  403.200 to 403.250 (Tax 
For Emergency Communications), 118 (Inheritance Tax), 314 (Income Tax), 316 (Personal 
Income Tax), 317 (Corporation Excise Tax), 318 (Corporation Income Tax), 320 (Amusement 
Device and Transient Lodging Taxes), 321 (Timber And Forestland Tax), 323 (Cigarettes And 
Tobacco Products Tax), and any local taxes administered by the Department of Revenue under 
ORS 305.620.  If a Contract is executed, this information will be reported to the Internal Revenue 
Service under the name and taxpayer I.D. number submitted below.  Information not matching IRS 
records could subject Contractor to 31 percent backup withholding. 
 
SECTION II.  AFFIRMATIVE ACTION 
The undersigned hereby certifies that they have not discriminated against Minority, Women or 
Emerging Small Business Enterprises in obtaining any required subcontracts, pursuant to SOU’s 
Procurement and Contracting Code (FAD.057 (580-061)).  
 
SECTION III.  COMPLIANCE WITH SOLICITATION  
The undersigned agrees and certifies that they: 
1.  Have read, understand, and agree to be bound by and comply with all requirements, instructions, 

specifications, terms and conditions contained herein (including any attachments); and 
2.  Are an authorized representative of the Entity, that the information provided is true and 

accurate, and that providing incorrect or incomplete information may be cause for rejection of 
the offer or contract termination; and 

3.  Will furnish the designated item(s) and/or service(s) in accordance with the solicitation and the 
contract; and 

4.  Will provide/furnish federal employee identification number or social security number with 
offer. 

 

Minority, Women & Emerging Small Business (MWESB) Certified Firm: ◻Yes ◻No 

If yes, Minority, Women & Emerging Small Business (MWESB) Certification Number:    
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By signature below, Contractor agrees to be bound by this Bid. 
 
  NAME OF FIRM  _______________________________________ 
 
  ADDRESS   _______________________________________ 
 
     _______________________________________ 
 
  FEDERAL TAX ID _______________________________________ 
 
  TELEPHONE NO _______________________________________ 
 
  EMAIL  _______________________________________ 
 
  FAX NO  _______________________________________ 
 
  SIGNATURE 1) _______________________________________ 
     Sole Individual 
 
   or 2) _______________________________________ 
     Partner 
 
   or 3) _______________________________________ 
     Authorized Officer of Corporation or LLC 
 
  PRINTED NAME _______________________________________ 
     Print Name and Title of Contractor Signatory  
 
 
Payment information will be reported to the IRS under the name and taxpayer ID # provided 
above.  Information not matching IRS records could subject Contractor to 31 percent backup 
withholding. 

* * * * *     E N D    O F    B I D     * * * * * 
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SOUTHERN OREGON UNIVERSITY 

FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM 
 
This form must be submitted at the location specified in the Invitation to Bid within two (2) working 
hours after the date and time of the deadline when the bids are due. 
 
List below the name of each subcontractor that will be furnishing labor or labor and materials and 
that is required to be disclosed by ORS 279C.370, the dollar value of the subcontract and the 
category of work that the subcontractor will be performing.  
 

Enter “NONE” if there are no subcontractors that need to be disclosed. 
(ATTACH ADDITIONAL SHEETS IF NEEDED) 

 
Project Name:  Aspen, Baker, Cedar, Ivy and Cascade Center Core- 
                          Abatement & Selective Demolition (ITB 2025-10) 
 
Bid Closing Date: October 17, 2024. Time: 3:00 PM 
 

 
SUBCONTRACTOR NAME 

(Please Print) 
 

 
DOLLAR VALUE 

 
CATEGORY/DIVISION OF WORK 

(Painting, electrical, landscaping, etc.) 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 

Name 
 

 
$ 

 

Name 
 

 
$ 

 
 

Name 
 

 
$ 

 
 

 
Failure to submit this form within 2 hours of the bid closing will result in a non-responsive bid. 

A non-responsive bid will not be considered for award. 
 

Form submitted by (Bidders Name):________________________________________ 
 
Contact Name: ___________________________________ Phone No.:_________________  
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SOUTHERN OREGON UNIVERSITY 

PUBLIC IMPROVEMENT AGREEMENT FORM 
    
This Agreement for the (Insert Project Name) (the "Contract"), made by SOUTHERN OREGON 
UNIVERSITY, hereinafter called OWNER, and (Insert Contractor’s Name) hereinafter called the 
CONTRACTOR (collectively the “Parties”), shall become effective on (Insert contract award 
date), or the date this Contract has been signed by all the Parties. 
 
WITNESSETH: 
 
1.  Contract Price, Contract Documents and Work. 
 
The CONTRACTOR, in consideration of the sum of ____________________________(the 
"Contract Price"), to be paid to the CONTRACTOR by OWNER in the manner and at the time 
hereinafter provided, and subject to the terms and conditions provided for in the Instructions to 
Bidders and other Contract Documents (as defined in the SOU General Conditions referenced within 
the Instructions to Bidders), all of which are incorporated herein by reference, hereby agrees to 
perform all Work described and reasonably inferred from the Contract Documents. The Contract 
Price is the amount contemplated by the Base Bid adjusted for Alternates [Identify accepted 
Alternates], as indicated in the accepted Bid.   

Also, the following documents are incorporated by reference in this Contract and made a part 
hereof if checked for inclusion [X]: 
 
  [  ]  (RESERVED)  
 
2.   Representatives.   
 
CONTRACTOR has named (Insert Name) its' Authorized Representative to act on its behalf.  
OWNER designates, or shall designate, its Authorized Representative as indicted below (check one): 
 
[  ]   Unless otherwise specified in the Contract Documents, the OWNER designates (Insert Name) 
as its Authorized Representative in the administration of this Contract.  The above-named individual 
shall be the initial point of contact for matters related to Contract performance, payment, 
authorization, and to carry out the responsibilities of the OWNER. 
  
[  ]   Name of OWNER’S Authorized Representative shall be submitted by OWNER in a separate 
writing. 
 
 
3.  Key Persons. 
 
The CONTRACTOR’S personnel identified below shall be considered Key Persons and shall not be 
replaced during the project without the written permission of Owner, which shall not be unreasonably 
withheld.  If the CONTRACTOR intends to substitute personnel, a request must be given to Owner 
at least 30 days prior to the intended time of substitution.  When replacements have been approved 
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by Owner, the CONTRACTOR shall provide a transition period of at least 10 working days during 
which the original and replacement personnel shall be working on the project concurrently.  Once a 
replacement for any of these staff members is authorized, further replacement shall not occur without 
the written permission of Owner.  The CONTRACTOR’S project staff shall consist of the following 
personnel: 
 

Project Manager: ___________________ shall be the CONTRACTOR’S project manager 
and will participate in all meetings throughout the project term.   

 
Job Superintendent:  _____________________ shall be the CONTRACTOR’S on-site job 
superintendent throughout the project term.   

 
4.  Contract Dates. 
 
 COMMENCEMENT DATE: Within (Insert # of Days) Days of the Notice to Proceed.                                          
 SUBSTANTIAL COMPLETION DATE: (Insert # of Days) from “Notice to Proceed” (or a date 
certain). 
 FINAL COMPLETION DATE:  (Insert # of Days) from “Notice to Proceed” (or a date certain).   
  
5.  Tax Compliance. 
 
The individual signing on behalf of CONTRACTOR hereby certifies and swears under penalty of 
perjury that s/he is authorized to act on behalf of CONTRACTOR s/he has authority and knowledge 
regarding CONTRACTOR’S payment of taxes, and to the best of her/his knowledge, 
CONTRACTOR is not in violation of any Oregon tax laws. For purposes of this certification, "tax" 
means those programs listed in ORS 305.380(4). For purposes of this certification, “tax laws” means 
a state tax imposed by ORS 401.792 to 401.816 and ORS chapters 118, 314, 316, 317, 318, 320, 321 
and 323; the elderly rental assistance program under ORS 310.630 to 310.706; and local taxes 
administered by the Department of Revenue under ORS 305.620. 
 
6.  Integration 
 
The Contract documents constitute the entire agreement between the parties. There are no other 
understandings, agreements or representations, oral or written, not specified herein regarding this 
Contract.  CONTRACTOR, by the signature below of its authorized representative, hereby 
acknowledges that it has read this Contract, understands it, and agrees to be bound by its terms and 
conditions.   
 
In witness whereof, Southern Oregon University executes this Contract and the CONTRACTOR 
does execute the same as of the day and year first above written. 
 
CONTRACTOR DATA: 
(Insert Contractor Name & Address) 
 
 
CONTRACTOR NAME ___________________________________________ 
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CONTRACTOR FEDERAL TAX ID # ______________________ 
CONTRACTOR CCB # _______________    Expiration Date:_____________ 
 
[Payment information will be reported to the IRS under the name and taxpayer ID # provided above.  
Information must be provided prior to contract approval.  Information not matching IRS records 
could subject Contractor to 31 percent backup withholding.] 
 
CONTRACTOR SIGNATURE 
 
 
By_____________________________________________________________ 
 Signature      Date 
 
________________________________________________________________ 
Print Name      Title 
 
 
 
 
SOUTHERN OREGON UNIVERSITY 
 
 
By____________________________________________________ 

Name/Title     Date 
 
By ___________________________________________________ 
 Name/Title     Date 
 
 
 



SOUTHERN OREGON UNIVERSITY
STANDARD CONTRACT PROVISIONS 

1. ACCESS TO RECORDS​. Contractor will maintain records,
sufficient to accurately document its performance of this Contract.
University will have access to such records of Contractor for the
purpose of determining compliance with this Contract. Contractor will
retain all such records, for a minimum of six years following final
payment under or termination of this Contract, or such longer period
as may be required by applicable law or to conclude any audit, review,
or controversy.
2. INDEMNITY FOR INFRINGEMENT CLAIMS​.
EXCEPT TO THE EXTENT ARISING FROM MATERIALS
PROVIDED TO CONTRACTOR BY UNIVERSITY, WHICH
MATERIALS ARE UTILIZED BY CONTRACTOR IN THEIR
UNALTERED FORM AND WITHOUT LIMITING THE
GENERALITY OF THE INDEMNIFICATION CLAUSE
REFERENCED IN THE HOLD HARMLESS SECTION BELOW,
CONTRACTOR EXPRESSLY AGREES TO INDEMNIFY AND
HOLD HARMLESS UNIVERSITY AND ITS GOVERNING
BOARD, DIRECTORS, OFFICERS, EMPLOYEES, AND AGENTS
FROM AND AGAINST ANY AND ALL CLAIMS, SUITS,
ACTIONS, LOSSES, LIABILITIES, COSTS, EXPENSES, AND
DAMAGES ARISING OUT OF OR RELATED TO ANY CLAIMS
THAT THE DELIVERABLES INFRINGE ANY PATENT,
COPYRIGHT, TRADE SECRET, TRADEMARK, TRADE DRESS,
MASK WORK, UTILITY DESIGN, OR OTHER PROPRIETARY
RIGHT OF ANY THIRD PARTY. The indemnity under this Section
will not apply to the extent such alleged or actual infringement arises
as a result of (i) modifications of such work made by University which
were not approved by Contractor, or (ii) Contractor’s compliance with
any of University’s designs, specifications or instructions. In the event
that a court of competent jurisdiction determines in a final, non- 
appealable order that the work is infringing in a manner for which
Contractor is obligated to indemnify University pursuant to this
Section, Contractor will, at its option, (1) procure for University the
right to continue using such infringing work; (2) replace the infringing
work with a
non-infringing item of like form, fit or function; or (3) modify the
work so that it no longer infringes.
3. HOLD HARMLESS​. Contractor will be responsible for all
damage to property, injury to persons, and loss, expense,
inconvenience, and delay which may be caused by, or result from any
act or omission of Contractor, its subcontractors, agents, or
employees. Contractor will indemnify and hold harmless University,
its governing board and their directors, officers, agents, employees,
and members from all claims, suits, and actions of any nature resulting
from or arising out of the acts or omissions of Contractor or its
subcontractors, officers, agents, or employees.
4. INSURANCE​. Contractor shall secure at
its own expense and keep in effect during the term of the Contract
either comprehensive general liability insurance with broad form CGL
endorsement or commercial general liability insurance with a
minimum limit of $2,000,000 per occurrence and auto liability
insurance with a minimum limit of $2,000,000 per occurrence, each
with annual aggregate limit of $4,000,000. Insurance policies, which
cannot be excess to a self-insurance program, are to be issued by an
insurance company authorized to do business in the State of Oregon.
Southern Oregon University, and its governing board, officers and
employees shall be included as an additional insured in said insurance

policy. If any of the liability insurance is arranged on a "claims made 
basis,” then "tail" coverage will be required at the completion of the 
Contract for duration of twenty-four (24) months. University may 
require that the Contractor furnish the University with certificate(s) of 
insurance as evidence of insurance coverage before commencing work 
under the Contract. 
5. INDEPENDENT CONTRACTOR STATUS​. The services
to be rendered under this Contract are those of an independent
contractor. Contractor is not to be considered an agent or employee of
University for any purpose, and neither Contractor nor any of
Contractor's agents or employees are entitled to any of the benefits
that University provides for its employees. Nothing in this Contract
will be construed to create a partnership, joint venture, franchise,
agency, or employment relationship between the Parties.
Notwithstanding the generality of the foregoing and for the avoidance
of doubt, Contractor will not be working under the direction and
control of University, and this Contract is non-exclusive for both
parties.
6. OWNERSHIP OF WORK PRODUCT​. All work product
of Contractor that results from this Contract (“Work Product”) is the
exclusive property of University. University and Contractor intend
that such Work Product be deemed "work made for hire" of which
University will be deemed the author. If for  any reason the Work
Product is not deemed “work made for hire," Contractor by this
Contract irrevocably assigns to University all  its right, title,and
interest in and to any and all of the Work Product, whether arising
from copyright, patent, trademark, trade secret, or any other state or
federal intellectual property law or doctrine. Contractor will execute
such further documents and instruments as University may reasonably
request in order to fully vest such rights in University. Contractor
forever waives any and all rights relating to the Work Product,
including without limitation, any and all rights arising under 17 USC
106A or any other rights of identification of authorship or rights of
approval, restriction or limitation on use or subsequent modifications.
7. REPRESENTATIONS AND WARRANTIES​. Contractor
represents and warrants that (1) Contractor has the power and
authority to enter into and perform this Contract; (2)The individual
signing for Contractor is authorized to execute this Contract on behalf
of Contractor; (3) This Contract, when executed and delivered, will be
a valid and binding obligation of Contractor, enforceable in
accordance with its terms; (4) The work under this Contract will be
performed in a good and workmanlike manner and in accordance with
the highest professional standards;
(5) Contractor will, at all times during the term of this Contract, be
qualified, professionally competent, and duly licensed to perform the
work; and (6) Contractor’s name, as it appears in this Contract, is
Contractor’s legal name, as it will appear in the Contractor’s W-9, and
if Contractor is an entity rather than an individual that the entity
named in this Contract is validly existing and in good standing. The
warranties set forth in this Section are in addition to, and not in lieu of,
any other warranties provided.
8. EQUAL EMPLOYMENT OPPORTUNITY NOTICES​.
This contractor and subcontractor shall abide by the requirements of
41 CFR §§60-1.4(a), 60-300.5(a) and 60-741.5(a), which are
incorporated by reference. These
regulations prohibit discrimination against qualified individuals based
on their status as protected veterans or individuals with disabilities,
and prohibit discrimination against all individuals based on their race,
color, religion, sex, or national origin. Moreover, these regulations
require that covered prime contractors and subcontractors take
affirmative action to employ and advance in employment qualified
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individuals without regard to race, color, religion, sex, national origin, 
protected veteran status or disability. 
9. TERMINATION​. (a) This Contract may be terminated at
any time by mutual written consent of both Parties.
(b) University may at its sole discretion terminate this Contract in
whole or in part upon 30-days’ written notice to Contractor.
(c) University may terminate this Contract effective upon delivery of
written notice to Contractor, or at such later date as may be established
by University if: (i) federal or state laws, rules, regulations, or
guidelines are modified or interpreted in such a way that any
Deliverables or services to be provided by Contractor under this
Contract are no longer allowable or appropriate for purchase by
University or are no longer eligible for the funding proposed for
payment authorized by this Contract; (ii) any license or certificate
required by law or regulation to be held by Contractor to provide
Deliverables under this Contract is denied, revoked, or not renewed
for any reason; (iii) if Contractor becomes insolvent or admits in
writing its inability to pay its debts as they mature, or makes an
assignment for the benefit of creditors; (iv) if a petition under any
foreign, state, or United States bankruptcy act, receivership statute, or
the like, as they now exist, or as they may be amended, is filed by
Contractor; or (v) if such a petition is filed by any third party, or an
application for a receiver is made by anyone and such petition or
application is not resolved favorably to Contractor within ninety (90)
calendar days. (d) University may terminate by written notice of
default (including breach of contract) to Contractor the whole or any
part of this Agreement if: (i) Contractor fails to provide services called
for by this Agreement within the time specified in this Agreement or
any extension of this Agreement; or (ii) Contractor fails to perform
any of the other provisions of this Agreement, or fails to pursue the
Work so as to endanger performance of this Agreement in accordance
with its term and, after receipt  of written notice from University, fails
to correct such failures within 10 days or such longer period as
University may determine at University’s sole discretion. In addition
to the right to terminate, in the event of a default by Contractor under
this section, University will have all other rights and remedies at law
or in equity.
10. TERMINATION DUE TO NON- APPROPRIATION OF 
FUNDS ​. University may terminate this Contract upon written notice 
to Contractor if it has not: (a) Received from the Oregon Legislative 
Assembly appropriations, limitations or expenditure authority, or (b) 
Received allotments from the Higher Education Coordinating 
Commission or allotments pursuant to ORS Chapter 291, sufficient to 
allow University, in the exercise of its reasonable administrative 
discretion, to pay the amounts of this Contract.
11. REMEDIES ​. (a) In the event of termination pursuant to 
Section 9(b), 9(c)(i), or 10, Contractor's sole remedy will be a claim 
for the sum designated for accomplishing the work multiplied by the 
percentage of work completed and accepted by University, less 
previous amounts paid and any claim(s) which University has against 
Contractor. If previous amounts paid to Contractor exceed the amount 
due to Contractor under this subsection, Contractor will pay any 
excess to University upon demand. (b) In the event of termination 
pursuant to Sections 9(c)(ii) or (d), University will have any remedy 
available to it in law or equity. If it is determined for any reason that 
Contractor was not in default under these subsections, the rights and 
obligations of the Parties will be the same as if the Contract was 
terminated pursuant to Section 9(b). (c) Upon receiving a notice of 
termination of this Contract, Contractor will immediately cease all 
activities under this Contract, unless University expressly directs 
otherwise in writing. Upon termination, Contractor will deliver to 
orientation, status as a veteran, or handicap. 

University all Work Product, documents,information, works-in- 
progress and other materials that are or would be deliverables or 
otherwise the property of University had the Contract been completed. 
Upon University's request, Contractor will surrender to anyone 
University designates, all documents, research or objects or other 
tangible things needed to complete the work. 
12. SUBCONTRACTS AND ASSIGNMENTS.
Notwithstanding anything in Sections 3, 8, or any other reference to
subcontractors in this Contract, Contractor will not subcontract,
assign, or transfer any of its interest in this Contract without obtaining
prior written approval from University, which consent may be
withheld by University in its discretion. As a condition to requesting
prior written approval, Contractor must provide a written copy of any
such proposed assignment or subcontract to University. University's
consent to any assignment or subcontract will not relieve Contractor
of any of its duties or obligations under this Contract. Any assignment
or subcontract in contravention of this Section will be null and void.
13. CONFLICT OF INTEREST​. Contractor covenants that it
presently has no interest and will not acquire any interest, direct or
indirect, which would conflict in any manner with or prohibit
Contractor’s full performance of this Contract.Contractor also
covenants that in the performance of this Contract no person having
any such interest will be employed. Contractor further covenants that
its performance of this Contract will not cause any employee or
volunteer of University to violate ORS Chapter 244.
14. LIMITATION OF LIABILITIES.​ UNIVERSITY WILL
NOT BE LIABLE FOR (i) ANY INDIRECT, INCIDENTAL,
CONSEQUENTIAL, OR SPECIAL DAMAGES UNDER THIS
CONTRACT,OR (ii) ANY DAMAGES OF ANY SORT ARISING
SOLELY FROM THE TERMINATION OF THIS CONTRACT IN
ACCORDANCE WITH ITS TERMS.
15. WARRANTIES.​ Unless otherwise stated, all equipment
shall be new and current models and shall carry full factory
warranties. Contractor warrants all goods delivered to be free from
defects in labor, material, and manufacture and to be in compliance
with bid specifications. All implied or express warranty provisions of
the Uniform Commercial Code (ORS, Chapter 72) are incorporated in
this Contract. All warranties shall run to the State.
16. NOTICES.​ Except as otherwise expressly provided in this
Contract, any communications between the Parties or notices to be
given under this Contract will be given in writing by personal
delivery, facsimile, or mailing the same, postage prepaid, to
Contractor or University at the address or number set forth on the first
page of this Contract, or to such other addresses or numbers as the
Parties may from time to time direct in writing. Any communication
or notice so addressed and mailed will be deemed to be given five
days after mailing. Any communication or notice delivered by
facsimile will be deemed to be given when receipt of the transmission
is generated by the transmitting machine. To be effective against
University, such facsimile transmission must be confirmed by
telephone notice to University's supervising representative. Any
communication or notice by personal delivery will be deemed to be
given when actually delivered.
17. CAPTIONS​. The captions or headings in this Contract are
for convenience only and in no way affect the meaning or
interpretation of this Contract.
18. COMPLIANCE WITH APPLICABLE LAW.​ Contractor
will comply with all applicable federal, state, and local laws,
ordinances, regulations, and University policies. Contractor also
agrees to comply with all applicable laws prohibiting discrimination
on the basis of race, sex, national origin, religion, age, sexual
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. 19. WORKERS’ COMPENSATION. ​ Contractor, its 
subcontractors, if any, and all employers providing work, labor, or 
materials under this Contract are suject employers under the Oregon 
Workers’ Compensation Law, and shall either comply with ORS 
656.017, which requires said employers to provide workers’ 
compensation coverage that satisfies Oregon law for all their subject 
workers, or shall comply with the exemption set out in 656.126.
20. GOVERNING LAW; JURISDICTION; VENUE​. This 
Contract will be governed and construed in accordance with the laws 
of the State of Oregon without regard to principles of conflicts of law. 
Any claim, action, or suit between University and Contractor will be 
brought and conducted solely and exclusively within a Circuit Court 
located in Jackson County, Oregon. However, if any claim, action, or 
suit must be brought in a federal forum, it will be brought and 
conducted exclusively in the United States District Court for the 
District of Oregon. In no event will any part of this Contract be 
construed as a waiver by University of its sovereign and governmental 
immunities. BY EXECUTION OF THIS CONTRACT, 
CONTRACTOR CONSENTS TO IN PERSONAM JURISDICTION 
OF SUCH COURTS.
21. ATTORNEY FEES ​. In the event a lawsuit of any kind is 
instituted on behalf of the University to collect any payment due or to 
obtain performance of any kind under this Contract, Contractor shall 
pay such additional sums as the court may adjudge as reasonable 
attorney fees plus all costs and disbursements at trial and on any 
appeal.
22. PAYMENT​. Payment for completion of State of Oregon 
public university contracts is normally made within 30 days following 
the date the entire order is delivered and accepted or the date the 
invoice is received, whichever is later. After 45 days, Contractor may 
assess overdue account charges up to a maximum rate of two-thirds of 
one percent per month on the outstanding balance (ORS 293.462).
23. RECYCLED PRODUCTS ​. Unless expressly otherwise 
provided for in this Contract,all paper products will be sourced from 
mills using elemental chlorine-free processes and contain a minimum 
of 30% post-consumer waste.
24. HAZARD COMMUNICATION. ​ Contractor will notify 
University prior to using products containing hazardous chemicals to 
which University employees may be exposed. Products containing 
hazardous chemicals are those products defined by Oregon 
Administrative Rules Chapter 437.
25. SAFETY AND HEALTH REQUIREMENTS ​. Equipment 
and services supplied shall comply with all federal Occupational 
Safety and Health Administration (OSHA) requirements and with all 
Oregon safety and health requirements including those of the State 
Workers’ Compensation Department.
26. DELIVERY. ​ All deliveries shall be F.O.B. destination with 
all transportation and handling charges paid by Contractor. 
Responsibility for loss or damage shall remain with Contractor until 
final inspection and acceptance when responsibility shall pass to the 
University except as to latent defects, fraud, and Contractor’s warranty 
obligations.
27. INSPECTIONS ​. Goods furnished under this Contract shall 
be subject to inspection and test by the University at times and places 
determined by it. If the it finds goods furnished to be incomplete or not 
in compliance with bid specifications, the University may reject the 
goods and require Contractor to either correct them without charge or 
deliver them at a reduced price. If Contractor is unable or refuses to 
correct such goods within a time deemed reasonable by the University, 
the University may cancel the order in whole or in part. 

28. SURVIVAL.​ All provisions of this Contract that would
reasonably be expected to survive its termination will do so.
29. SEVERABILITY​. If any term or provision of this Contract
is declared by a court of competent jurisdiction to be illegal or in
conflict with law, the validity of the remaining terms and provisions
will not be affected. The Parties agree to attempt to substitute for any
illegal or unenforceable provision a valid one that achieves the
economic, legal and commercial objectives of the unenforceable
provision to the greatest extent possible.
30. SUCCESSORS IN INTEREST​. This Contract will be
binding upon and will inure to the benefit of the Parties, and their
respective successors and assigns.
31. ECONOMIC OPPORTUNITIES​. Contractor will, when
applicable, have made good faith efforts to work with or obtain
materials to be used in performing the Contract from minority-owned,
women-owned, and emerging small business enterprises.
32. FOREIGN CORRUPT PRACTICES​. Contractor shall
comply with all applicable laws relating to anti-corruption or
anti-bribery, including, but not limited to, the requirements of the
Foreign Corrupt Practices Act of 1977, as amended,(FCPA)(15 U.S.C.
§§78dd-1, et. seq.), regardless of whether contractor is within the
jurisdiction of the United States. Contractor shall not, either directly or
indirectly, pay, offer, give, or promise to pay or give, any portion of
monies or anything of value received from the University to a public
official or any person in violation of the FCPA and/or in violation of
any applicable local laws relating to
anti-corruption or anti-bribery.
33. FEDERAL PROVISIONS​.  If this Contract is federally
funded in whole or in part, Contractor must comply with all applicable
provisions of the Office of Management and Budget’s Uniform
Administrative Requirements, Cost Principles, and Audit
Requirements for Federal Awards.Further, if Federal Funding
Accountability and Transparency Act (FFATA) applies, Contractor is
required to submit certain information to University. If Contractor
fails to timely submit such required information, University reserves
the right to cancel this Contract or, if work has been performed,
withhold payment until such required submittals have been received.
34. EXCLUSIVITY​. University is not bound by exclusivity
provisions.
35. DUAL PAYMENT​. Contractor will not be compensated by
any other party for work under this Contract.
36. NO THIRD PARTY BENEFICIARIES​. University and
Contractor are the only parties to this Contract and are the only parties
entitled to enforce its terms. Nothing in this Contract gives, is intended
to give, or will be construed to give any benefit or right, whether
directly or indirectly, to third persons unless such persons are
individually identified by name and expressly described in this
Contract as intended beneficiaries.
37. TIME IS OF THE ESSENCE​. Contractor agrees that time
is of the essence under this Contract.
38. FEDERAL TAX IDENTIFICATION NUMBER​. All
Contractors must furnish upon request a federal tax identification
number to Southern Oregon University. Failure to provide this
information could result in invoice payments being withheld.
39. FOREIGN CONTRACTOR​. If Contractor is not domiciled
or registered to do business in the State of Oregon, Contractor will
provide to the Oregon Department of Revenue and the Secretary of
State, Corporation Division, all information required by those
agencies relative to this Contract. Contractor will demonstrate its legal
capacity to perform these services in the State of Oregon prior to
entering into this Contract.
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40. FORCE MAJEUR​E. Neither University nor Contractor will
be held responsible for delay or default caused by fire, riot, acts of
God, terrorist acts, public emergencies, or other acts of political
sabotage, or war where such cause was beyond, respectively,
University or Contractor's reasonable control. Contractor will,
however, make all reasonable efforts to remove or eliminate such
cause of delay or default and will, upon the cessation of the cause,
diligently pursue performance of the Contract.
41. WAIVER​. The failure of University to enforce any provision
of this Contract will not constitute a waiver by University of that or
any other provision.
42. ATTACHMENTS​. All attachments, addenda, schedules and
exhibits which are referred to in this Contract are incorporated in this
Contract.
43. MERGER​. THIS CONTRACT CONSTITUTES THE
ENTIRE AGREEMENT BETWEEN THE PARTIES. THERE ARE
NO UNDERSTANDINGS, AGREEMENTS, OR
REPRESENTATIONS, ORAL OR WRITTEN, NOT SPECIFIED IN
THIS CONTRACT REGARDING THIS CONTRACT. NO
AMENDMENT, CONSENT, OR WAIVER OF TERMS OF THIS
CONTRACT WILL BIND EITHER PARTY UNLESS IN WRITING
AND SIGNED BY ALL PARTIES. ANY SUCH AMENDMENT,
CONSENT, OR WAIVER WILL BE EFFECTIVE ONLY IN THE
SPECIFIC INSTANCE AND FOR THE SPECIFIC PURPOSE
GIVEN. CONTRACTOR, BY THE SIGNATURE TO THIS
CONTRACT OF ITS AUTHORIZED REPRESENTATIVE,
ACKNOWLEDGES HAVING READ AND UNDERSTOOD THE
CONTRACT AND CONTRACTOR AGREES TO BE BOUND BY
ITS TERMS AND CONDITIONS.
44. ACCESSIBILITY REQUIREMENTS​. Contractor will
conform to all applicable Web standards and Web accessibility,
specifically WCAG 2.0 (Level A).
45. CONFIDENTIAL INFORMATION​. Contractor
acknowledges that it and its employees or agents may, in the course of
performing their responsibilities under this Contract, be exposed to or
acquire information that is confidential to University or the State of
Oregon. Any and all information of any form obtained by Contractor
or its employees or agents in the performance of this Contract shall be
deemed confidential information of University and of State
(“Confidential Information”). Contractor agrees to hold Confidential
Information in strict confidence, using at least the same degree of care
that Contractor uses in maintaining the confidentiality of its own
confidential information, and not to copy, reproduce, sell assigned,
license, market, transfer or otherwise dispose of, give, or disclose
Confidential Information to third parties or use Confidential
Information for any purposes whatsoever other than in the
performance of the Contract, and to advise each of its employees and
agents of their obligations to keep Confidential Information
confidential. Contractor agrees that Contractor will not at any time
during  or after the term of this Contract disclose, directly or
indirectly, and Confidential Information to any person, and that upon

termination of this Contract, or at University’s request, Contractor will 
turn over to University all documents, papers and other material in 
Contractors’ possession which contain Confidential Information. 
46. FAMILY EDUCATIONAL RIGHTS AND PRIVACY
ACT​. Contractor agrees to protect confidentiality of student
information and to comply with the Family Educational Rights and
Privacy Act of 1974 (FERPA) and its implementing regulations,
specifically 20 U.S.C. 1232g, 34 C.F.R. § 99.1 et seq., UO Policy 571-
020, with respect to any redisclosure of personally identifiable
information from education records obtained from the University.
47. AMBIGUITIES​. Each party has participated fully in the
review and revision of this Contract and neither party shall be
considered the “drafter” for the purposes of any rule of construction
that might cause any provision to be construed against the drafter of
lthe Contract.
48. OREGON PUBLIC RECORDS LAW
Contractor hereby acknowledges that any information it discloses to
University, any duty of the University to maintain the confidentiality
of such information, or any duty of the University to destroy records
upon completion of use, is subject to the provisions of the Oregon
Public Records law.
49. EXECUTION AND COUNTERPARTS​. This Contract
may be executed in counterparts, and via facsimile or electronically
transmitted signature (i.e. emailed scanned true and correct copy of
the signed Contract), each of which will be considered an original and
all of which together will constitute one and the same Contract.
50. ORDER OF PRECEDENCE​. These Terms and Conditions
are for the provision of goods or services to the University. University
Standard Terms and Conditions are referenced in the Purchase Order
(PO) or any associated contract incorporating these Terms and
Conditions. In the event of a conflict between these Terms and
Conditions and such PO or contract, these Terms and Conditions take
precedence, unless otherwise required by law or a provision is
expressly excluded in the associated PO or contract by precise and
specific reference to such provision. Whenever possible all Terms and
Conditions are to be integrated. By signing this Contract, the
Contractor agrees that, in the event of a conflict, all the terms and
conditions of this PSC superseded all preprinted Terms and
Conditions on any forms used by the Contractor.
51. TAX COMPLIANCE CERTIFICATION​: By signature on
the Contract, the authorized representative of the Contractor, as
required by ORS 305.385(6), hereby certifies, under penalty of
perjury, that the Contractor is not, to the best of the undersigned's
knowledge, in violation of any Oregon tax laws. For purposes of this
certification, (4) “Tax” means a state tax imposed by ORS 401.792 to
401.816 and 320.005 to 320.150 and ORS chapters 118, 314, 316,
317, 318, 321 and 323 and the elderly rental assistance program under
ORS 310.630 to 310.706 and local taxes administered by the
Department of Revenue under ORS 305.620. [1987 c.843 §6; 1997
c.99 §35; 1997 c.170 §16; 2005 c.94 §21]
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SOU Public Improvement General Conditions (2/9/2016)    

 

SOUTHERN OREGON UNIVERSITY (a University with 
a Governing Board) 

 

GENERAL CONDITIONS 
FOR PUBLIC IMPROVEMENT 

CONTRACTS 
 

 
 

INSTRUCTIONS: The attached S o u t h e r n  Oregon University ( S O U )  General Conditions for Public Improvement Contracts 
("SOU Public Improvement General Conditions”) apply to all designated public improvement contracts. Changes to the SOU Public 
Improvement General Conditions (including any additions, deletions or substitutions) should only be made by attaching Public 
Improvement Supplemental General Conditions.  The text of these SOU Public Improvement General Conditions should not otherwise be 
altered. 
Note: All references to Oregon Administrative Rules (“OARs”) previously found in Chapter 580 have been transferred to SOU by operation of 
law by Senate Bill 270 (2013).  They are available at: http://www.sou.edu/policies/oar-ors.html 
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SOUTHERN OREGON UNIVERSITY (a University with a Governing Board) 
GENERAL CONDITIONS FOR PUBLIC IMPROVEMENT CONTRACTS 

(“SOU Public Improvement General Conditions”) 
                                  SECTION A 
                      GENERAL PROVISIONS 

 
A.1 DEFINITION OF TERMS 

 
In the Contract Documents the following terms shall be as 

defined below: 
 

APPLICABLE LAWS, means federal, state and local laws, codes, 
rules, regulations and ordinances applicable to the Work and to the 
Contract. 

 
ARCHITECT/ENGINEER, means the Person appointed by the 
Owner to make drawings and specifications and, to provide contract 
administration of the Work contemplated by the Contract to the extent 
provided herein or by supplemental instruction of Owner (under which 
Owner may delegate responsibilities to the Architect/Engineer), in 
accordance with ORS Chapter 671 (Architects) or ORS Chapter 672 
(Engineers) and administrative rules adopted thereunder. 

 
BID, means an offer binding on the Bidder and submitted in response to 
an Instructions to Bidders or a proposal in connection with a Request 
for Proposals. 

 
BIDDER, means an Entity that submits a Bid in response to 
Instructions to Bidders or a proposer in connection with a Request for 
Proposals. 

 
CHANGE ORDER, means a written order which, when fully executed 
by the Parties to this Contract, constitutes a change to the Contract 
Documents. Change Orders shall be issued in accordance with the 
changes provisions in Section D and, if applicable, establish a Contract 
Price or Contract Time adjustment. A Change Order shall not be 
effective until executed as a Change Order. 

 
CLAIM, means a demand by Contractor pursuant to Section D.3 for 
review of the denial of Contractor’s initial request for an adjustment of 
Contract terms, payment of money, extension of Contract Time or other 
relief, submitted in accordance with the requirements and within the 
time limits established for review of Claims in these SOU Public 
Improvement General Conditions. 

 
CONSTRUCTION CHANGE DIRECTIVE, means a written order 
by the Owner to the Contractor requiring a change in the Work within 
the general scope of the Contract Documents, issued under the changes 
provisions of Section D. 

 
CONTRACT, means the written agreement between the Owner and 
the Contractor comprised of the Contract Documents which describe 
the Work to be done and the obligations between the parties. 

 
CONTRACT DOCUMENTS, means the Solicitation Document and 
addenda thereto, Instructions to Bidders, Supplemental Instructions to 
Bidders, the SOU Public Improvement Contract, SOU Public 
Improvement General Conditions, Public Improvement Supplemental 
General Conditions, if any, the accepted Bid, Plans, Specifications, 
Change Orders, and Construction Change Directives. 

 
CONTRACT PERIOD, as set forth in the Contract Documents, 
means the total period of time beginning with the full execution of this 
Contract and, if applicable, the issuance of a Notice to Proceed and 
concluding upon Final Completion. 

 
CONTRACT PRICE, means the total of the awarded Bid amount, as 
increased or decreased by the price of approved alternates, as indicated 
in the Contract Documents. 

 
CONTRACT TIME, means any incremental period of time allowed 

 
under the Contract to complete any portion of the Work as reflected in 
the project schedule. 

 
CONTRACTOR, means the Person awarded the Contract for the 
Work contemplated. 

 
DAYS, are calendar days, including weekdays, weekends and holidays, 
unless otherwise specified. 

 
DIRECT COSTS, means, unless otherwise provided in the Contract 
Documents, the cost of materials, including sales tax, cost of delivery; 
cost of labor, including social security, Medicare and unemployment 
insurance, and fringe benefits required by agreement or custom; 
worker's compensation insurance; project specific insurance (including, 
without limitation, Builder’s Risk Insurance and Builder’s Risk 
Installation Floater); bond premiums, rental cost of equipment, and 
machinery required for execution of the Work; Owner’s costs to correct 
defective Work; and the additional costs of field personnel directly 
attributable to the Work. 

 
FINAL COMPLETION, means the final completion of all 
requirements under the Contract, including Contract Closeout as 
described in Section K but excluding Warranty Work as described 
in Section I.2, and the final payment and release of all retainage, if any, 
released. 

 
FORCE MAJEURE, means an act, event or occurrence caused by 
fire, riot, war, acts of God, nature, sovereign, or public enemy, strikes, 
freight embargoes or any other act, event or occurrence that is beyond 
the control of the party to this Contract who is asserting Force Majeure. 

 
MWESB REPORT, means an accurate report by the Contractor to the 
Owner identifying all Minority, Women and Emerging Small Business 
(MWESB) enterprises, as those terms are defined in ORS 200.005, 
receiving contracts throughout the course of the Work.  An initial 
MWESB report is required (see Section E.2.9) and MWESB Reports 
are required annually (see Section E.2.9) and as a condition of final 
payment (see Section K.1). The initial report shall be in the form 
required by SOU and as posted from time to time on the SOU website 
and shall include the total number of contracts and subcontracts 
awarded to MWESB enterprises and the dollar value of their respective 
contracts and subcontracts.  The annual reports shall include the total 
number of contracts and subcontracts awarded to MWESB enterprises, 
the dollar value of each, and the expenditure toward each contract and 
subcontract during the previous twelve (12) months. The final report 
shall include the total number of contracts and subcontracts awarded to 
MWESB enterprises and the dollar value of their respective contracts 
and subcontracts including all Change Orders incorporated during the 
course of the project. The reports shall only include enterprises 
certified with the State of Oregon as MWESB enterprises and shall 
include individual identification of each enterprise as a Minority 
business enterprise, a Women business enterprise, and/or an Emerging 
Small Business Enterprise, as applicable. 

 
NOTICE TO PROCEED, means the official written notice from the 
Owner stating that the Contractor is to proceed with the Work defined 
in the Contract Documents.  Notwithstanding the Notice to Proceed, 
Contractor shall not be authorized to proceed with the Work until all 
initial Contract requirements, including the Contract, performance bond 
and payment bond, and certificates of insurance, have been fully 
executed and submitted to Owner in a suitable form. 

 
OVERHEAD, means those items which may be included in the 
Contractor's markup (general and administrative expense and profit 
only) and that shall not be charged as Direct Cost of the Work, 



SOU Public Improvement General Conditions (2/9/2016)    

including without limitation such Overhead expenses as wages or salary 
of personnel above the level of foreman (i.e., superintendents and 
project managers), expenses of Contractor's offices and supplies at the 
job site (e.g. job trailer) and at Contractor’s principal place of     
business and including expenses of personnel staffing the job site office 
and Contractor’s principal place of business, and Commercial General 
Liability Insurance and Automobile Liability Insurance. 

 
OWNER, means Southern Oregon University. Owner may elect, by 
written notice to Contractor, to delegate certain duties to more than one 
party, including without limitation, to an Architect/Engineer.  However, 
nothing in these SOU Public Improvement General Conditions is 
intended to abrogate the separate design professional responsibilities of 
Architects under ORS Chapter 671 or of Engineers under ORS Chapter 
672. 

 
PERSON, means a natural person or entity doing business as a sole 
proprietorship, a partnership, a joint venture, a corporation, a limited 
liability company or partnership, or any other entity possessing the 
legal capacity to contract. 

 
PLANS, means the drawings which show the location, type, 
dimensions, and details of the Work to be done under the Contract. 

 
PUNCH LIST, means the list of Work yet to be completed or 
deficiencies which need to be corrected in order to achieve Final 
Completion of the Contract. 

 
RECORD DOCUMENT, means the as-built Plans, Specifications, 
testing and inspection records, product data, samples, manufacturer and 
distributor/supplier warranties evidencing transfer of ownership to 
Owner, operational and maintenance manuals, shop drawings, 
Construction Change Directives, MWESB Reports, correspondence, 
certificate(s) of occupancy, and other documents listed in Subsection 
B.9.1 of these SOU Public Improvement General Conditions, recording 
all Services performed. 

 
SOLICITATION DOCUMENT, means Instructions to Bidders or 
Bidders or a Request for Proposal or a Request for Quotes. 

 
SPECIFICATION, means any description of the physical or 
functional characteristics of the Work, or of the nature of a supply, 
service or construction item. Specifications may include a description 
of any requirement for inspecting, testing or preparing a supply, service 
or construction item for delivery and the quantities or qualities of 
materials to be furnished under the Contract.  Specifications generally 
will state the results or products to be obtained and may, on occasion, 
describe the method and manner of doing the Work to be performed. 
Specifications may be incorporated by reference and/or may be 
attached to the Contract. 

 
SUBCONTRACTOR, means a Person having a direct contract with 
the Contractor, or another Subcontractor, to perform one or more items 
of the Work. 

 
SUBSTANTIAL COMPLETION, means the date when the Owner 
accepts in writing the construction, alteration or repair of the 
improvement to real property constituting the Work or any designated 
portion thereof as having reached that state of completion when it may 
be used or occupied for its intended purpose.  Substantial Completion 
of facilities with operating systems occurs only after thirty (30) 
continuous Days of successful, trouble-free operation of the operating 
systems as provided in Section K.4.2. 

 
SUBSTITUTIONS, means items that in function, performance, 
reliability, quality, and general configuration are the same or better than 
the product(s) specified. Approval of any substitute item shall be   
solely determined by the Owner.  The decision of the Owner is final. 

PUBLIC IMPROVEMENT SUPPLEMENTAL GENERAL 
CONDITIONS, means those conditions that remove from, add to, or 
modify these SOU Public Improvement General Conditions. Public 
Improvement Supplemental General Conditions may be included in the 
Solicitation Document or may be a separate attachment to the Contract. 

 
WORK, means the furnishing of all materials, equipment, labor, 
transportation, services and incidentals necessary to successfully 
complete any individual item or the entire Contract and the carrying out 
of duties and obligations imposed by the Contract Documents. 

 
A.2 SCOPE OF WORK 

 
The Work contemplated under this Contract includes all labor, 

materials, transportation, equipment and services for, and incidental to, 
the completion of all construction work in connection with the project 
described in the Contract Documents. The Contractor shall perform all 
Work necessary so that the project can be legally occupied and fully 
used for the intended use as set forth in the Contract Documents. 

 
A.3 INTERPRETATION OF CONTRACT DOCUMENTS 

 
A.3.1 Unless otherwise specifically defined in the Contract 

Documents, words which have well-known technical meanings 
or construction industry meanings are used in the Contract 
Documents in accordance with such recognized meanings. 
Contract Documents are intended to be complementary. 
Whatever is called for in one, is interpreted to be called for in 
all.  However, in the event of conflicts or discrepancies among 
the Contract Documents, interpretations will be based on the 
following descending order of precedence: 

 
(a) Contract Change Orders and Construction Change 

Directives, with those of later date having precedence over 
those of an earlier date; 

 
(b) The SOU Public Improvement Contract; 

 
(c) The SOU Public Improvement General Conditions; 

 
(d) Division One (General Requirements) of the Specifications; 

 
(e) Detailed Schedules of finishes, equipment and other items 

included in the Specifications; 
 

(f) Plans and Specifications (other than Division One and the 
Detailed Schedules to the Specifications); 

 
(g) Large-scale drawings on Plans; 

 
(h) Small-scale drawings on Plans; 

 
(i) Dimension numbers written on Plans which shall prevail and 

take precedence over dimensions scaled from Plans; 
 

(j) The Solicitation Document, and any addenda thereto; 
 

(k) The accepted Bid. 
 

A.3.2 In the case of an inconsistency between Plans and Specifications 
or within either document not clarified by addendum, the better 
quality or greater quantity of Work shall be provided in 
accordance with the Owner's interpretation in writing. 

 
A.3.3 If the Contractor finds discrepancies in, or omissions from the 

Contract Documents, or if the Contractor is in doubt as to their 
meaning, the Contractor shall at once notify the Owner.  Matters 
concerning and interpretation of requirements of the Contract 
Documents will be decided by the Owner, who may delegate 
that duty in some instances to the Architect/Engineer. Responses 
to Contractor's requests for interpretation of Contract 
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Documents will be made in writing by Owner (or the 
Architect/Engineer) within any time limits agreed upon or 
otherwise with reasonable promptness.  Interpretations and 
decisions of the Owner (or Architect/Engineer) will be 
consistent with the intent of and reasonably inferable from the 
Contract Documents. Contractor shall not proceed without 
direction in writing from the Owner (or Architect/Engineer). 

 
A.3.4 References to standard specifications, manuals, codes of any 

technical society, organization or association, to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code, laws or regulations in 
effect in the jurisdiction where the project is occurring on the 
first published date of the Solicitation Document, except as may 
be otherwise specifically stated. 

 
A.4 EXAMINATION OF PLANS, SPECIFICATIONS, 

AND SITE 
 

A.4.1 It is understood that the Contractor, before submitting a Bid, has 
made a careful examination of the Contract Documents; has 
become fully informed as to the quality and quantity of materials 
and the character of the Work required; and has made a careful 
examination of the location and conditions of the Work and the 
sources of supply for materials.  The Owner will in no case be 
responsible for any loss or for any unanticipated costs that may 
be suffered by the Contractor as a result of the Contractor's 
failure to acquire full information in advance in regard to all 
conditions pertaining to the Work.  No oral agreement or 
conversation with any officer, agent, or personnel of the Owner, 
or with the Architect/Engineer, either before or after the 
execution of this Contract, shall affect or modify any of the terms 
or obligations herein contained. 

 
A.4.2 Should the Plans or Specifications fail to particularly describe 

the materials, kind of goods, or details of construction of any 
aspect of the Work, Contractor shall have the duty to make 
inquiry of the Owner and Architect/Engineer as to what is 
required prior to performance of the Work.  Absent 
Specifications to the contrary, the materials or processes that 
would normally be used to produce first quality finished Work 
shall be considered a part of the Contract requirements. 

 
A.4.3 Any design errors or omissions noted by the Contractor shall be 

reported promptly to the Owner, including without limitation, 
any nonconformity with Applicable Laws. 

 
A.4.4 If the Contractor believes that adjustments to cost or Contract 

Time is involved because of clarifications or instructions issued 
by the Owner (or Architect/Engineer) in response to the 
Contractor’s notices or requests for information, the Contractor 
must submit a written request to the Owner, setting forth the 
nature and specific extent of the request, including all time and 
cost impacts against the Contract as soon as possible, but no 
later than thirty (30) Days after receipt by Contractor of the 
clarifications or instructions issued.  If the Owner denies 
Contractor’s request for additional compensation, additional 
Contract Time, or other relief that Contractor believes results 
from the clarifications or instructions, the Contractor may 
proceed to file a Claim under Section D.3, Claims Review 
Process. If the Contractor fails to perform the obligations of 
Sections A.4.1 to A.4.3, the Contractor shall pay such costs and 
damages to the Owner as would have been avoided if the 
Contractor had performed such obligations. 
 

 
A.5 INDEPENDENT CONTRACTOR STATUS 

 
The service or services to be performed under this Contract are 

those of an independent contractor as defined in ORS 670.600. 
Contractor represents and warrants that it is not an officer, employee or 
agent of the Owner as those terms are used in ORS 30.265. 

A.6 RETIREMENT SYSTEM STATUS AND TAXES 
 

Contractor represents and warrants that it is not a contributing 
member of the Public Employees' Retirement System and will be 
responsible for any federal or state taxes applicable to payment 
received under this Contract. Contractor will not be eligible for any 
benefits from these Contract payments of federal Social Security, 
employment insurance, workers' compensation or the Public 
Employees' Retirement System, except as a self-employed individual. 
Unless the Contractor is subject to backup withholding, Owner will not 
withhold from such payments any amount(s) to cover Contractor’s 
federal or state tax obligations. 

 
A.7 GOVERNMENT EMPLOYMENT STATUS 

 
A.7.1 If this payment is to be charged against federal funds, Contractor 

represents and warrants that it is not currently employed by the 
Federal Government.  This does not preclude the Contractor 
from holding another contract with the Federal Government. 

 
A.7.2 The Contractor represents and warrants that Contractor is not 

an employee of the State of Oregon for purposes of 
performing Work under this Contract. 

 
SECTION B 

ADMINISTRATION OF THE CONTRACT 
 

B.1 OWNER’S ADMINISTRATION OF THE CONTRACT 
 

B.1.1 The Owner shall administer the Contract as described in the 
Contract Documents (1) during construction (2) until final 
payment is due and (3) during the one-year period for correction 
of Work.  The Owner will act as provided in the Contract 
Documents, unless modified in writing in accordance with other 
provisions of the Contract.  In performing these tasks, the Owner 
may rely on the Architect/Engineer or other consultants to 
perform some or all of these tasks. 

 
B.1.2 The Owner will visit the site at intervals appropriate to the stage 

of the Contractor’s operations (1) to become generally familiar 
with and to keep the Owner informed about the progress and 
quality of the portion of the Work completed, (2) to endeavor to 
guard the Owner against defects and deficiencies in the Work, 
and (3) to determine in general if Work is being performed in a 
manner indicating that the Work, when fully completed, will be 
in accordance with the Contract Documents. The Owner will 
not make exhaustive or continuous on-site inspections to check 
the quality or quantity of the Work.  The Owner will neither 
have control over or charge of, nor be responsible for the 
construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in 
connection with the Work. 

 
B.1.3 Except as otherwise provided in the Contract Documents or 

when direct communications have been specifically authorized, 
the Owner and Contractor shall communicate with each other 
about matters arising out of or relating to the Contract. 
Communications by and with the Architect/Engineer’s 
consultants shall be through the Architect/Engineer. 
Communications by and with Subcontractors and material 
suppliers shall be through the Contractor.  Communications by 
and with separate contractors shall be through the Owner. 

 
B.1.4 Based upon the Architect/Engineer’s evaluations of the 

Contractor’s Application for Payment, or unless otherwise 
stipulated by the Owner, the Architect/Engineer will review and 
certify the amounts due the Contractor and will issue Certificates 
for Payment in such amounts. 

 
B.2 CONTRACTOR'S MEANS AND METHODS; 

MITIGATION OF IMPACTS 
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B.2.1  The Contractor shall supervise and direct the Work, using the 
Contractor’s best skill and attention.  The Contractor shall be 
solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, 
techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, 
shall be fully and solely responsible for the jobsite safety of 
such means, methods, techniques, sequences or procedures.  

B.2.1 Contractor’s best skill and attention. The Contractor shall be 
solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions 
concerning these matters.  If the Contract Documents give 
specific instructions concerning construction means, methods, 
techniques, sequences or procedures, the Contractor shall 
evaluate the jobsite safety thereof and, except as stated below, 
shall be fully and solely responsible for the jobsite safety of such 
means, methods, techniques, sequences or procedures. 

 
B.2.2 The Contractor is responsible to protect and maintain the Work 

during the course of construction and to mitigate any adverse 
impacts to the project, including those caused by authorized 
changes, which may affect cost, schedule, or quality.  Should 
the Contractor request the assistance of Owner in the 
performance of any Work included in the Contract Documents, 
and should Owner, at its discretion, agree to provide such 
assistance, Owner may provide such assistance by using its own 
forces or by using another contractor. If Owner performs Work 
using Owner’s own forces, Contractor shall pay Owner at the 
rate of one and one-half (1½) times the standard hourly rate of 
Owner's forces, plus related overhead and any direct non-
salary costs. If Owner performs the Work using another 
contractor, Contractor shall pay Owner the amount of 
Owner’s direct costs billed by the other contractor for the 
Work performed, plus the direct salary costs and related 
overhead and direct non-salary expenses of Owner’s forces 
who are required to monitor that contractor’s work. Work 
performed by Owner using Owner’s own forces or those of 
another contractor shall not affect the Contractor's contractual 
duties under these provisions, including warranty provisions.  

 
B.2.3 The Contractor is responsible for the actions of all its personnel, 

laborers, suppliers, and Subcontractors on the project. The 
Contractor shall enforce strict discipline and good order among 
Contractor’s employees and other persons carrying out the 
Work.  The Contractor shall not permit employment of persons 
who are unfit or unskilled for the tasks assigned to them. 

 
B.3 MATERIALS AND WORKMANSHIP 

 
B.3.1 The intent of the Contract Documents is to provide for the 

construction and completion in every detail of the Work 
described. All Work shall be performed in a professional 
manner and unless the means or methods of performing a task 
are specified elsewhere in the Contract Documents, Contractor 
shall employ methods that are generally accepted and used by 
the industry, in accordance with industry standards. 

 
B.3.2 The Contractor is responsible to perform the Work as required 

by the Contract Documents. Defective Work shall be corrected 
at the Contractor's expense. 

 
B.3.3 Work done and materials furnished shall be subject to inspection 

and/or observation and testing by the Owner to determine if they 
conform to the Contract Documents. Inspection of the Work by 
the Owner does not relieve the Contractor of responsibility for 
the Work in accordance with the Contract Documents. 

 
B.3.4 The Contractor shall furnish adequate facilities, as required, for 

the Owner to have safe access to the Work including, without 

limitation, walkways, railings, ladders, tunnels, and platforms. 
Producers, suppliers, and fabricators shall also provide proper 
facilities and access to their facilities. 

 
B.3.5 The Contractor shall furnish Samples of materials for testing by 

the Owner and include the cost of the Samples in the Contract 
Price. 

 
B.4 PERMITS 

 
Contractor shall obtain and pay for all necessary permits and 

licenses, except for those specifically excluded in the Supplemental 
General Conditions, for the construction of the Work, for temporary 
obstructions, enclosures, opening of streets for pipes, walls, utilities, 
environmental Work, etc., as required for the project.  Owner shall 
obtain and pay for the general building permit and pay for any 
specialty permits required for the Work.  Contractor shall be 
responsible for all violations of the law, in connection with the 
construction or caused by obstructing streets, sidewalks or otherwise.  
Contractor shall give all requisite notices to public authorities.  The 
Contractor shall pay all royalties and license fees.  The Contractor 
shall defend all suits or claims for infringement of any patent or other 
proprietary rights and save harmless and blameless from loss, on 
account thereof, the State of Oregon, Southern Oregon University and 
its departments, divisions, trustees, members and employees. 

 
B.5 COMPLIANCE WITH GOVERNMENT 

REGULATIONS 
 

B.5.1 The Contractor shall comply with Applicable Laws pertaining 
to the Work and the Contract. Failure to comply with such 
requirements shall constitute a breach of Contract and shall be 
grounds for Contract termination. Without limiting the 
generality of the foregoing, Contractor expressly agrees to 
comply with the following, as applicable: 
(i) Title VI and VII of Civil Rights Act of 1964, as amended; 
(ii) Section 503 and 504 of the Rehabilitation Act of 1973, as 
amended; (iii) the Health Insurance Portability and 
Accountability Act of 1996; (iv) the Americans with 
Disabilities Act of 1990, as amended; (v) ORS Chapter 659A; 
as amended; (vi) all regulations and administrative rules 
established pursuant to the foregoing laws; and (vii) all other 
applicable requirements of federal and state civil rights and 
rehabilitation statutes, rules and regulations. 

 
B.5.2 The Contractor shall comply with all applicable requirements 

of federal and state civil rights and rehabilitation statutes, 
rules and regulations, and 

 
(a) Contractor shall not discriminate against Disadvantaged, 

Minority, Women or Emerging Small Business 
enterprises, as those terms are defined in ORS 200.005, or 
a business enterprise that is owned or controlled by or 
that employs a disabled veteran, as that term is defined in 
ORS 408.225, in the awarding of subcontracts. 

 
(b) ) Contractor shall maintain, in current and valid form, 

all licenses and certificates required by Applicable 
Laws or this Contract when performing the Work. 

 
B.5.3 Unless contrary to federal law, Contractor shall certify that it 

shall not accept a bid from Subcontractors to perform Work as 
described in ORS 701.005 under this Contract unless such 
Subcontractors are registered with the Construction 
Contractors Board in accordance with ORS 701.035 to 
701.055 at the time they submit their bids to the Contractor. 

 
B.5.4 Unless contrary to federal law, Contractor shall certify that 

each landscape contractor, as defined in ORS 671.520(2), 
performing Work under this Contract holds a valid landscape 
contractor's license issued pursuant to ORS 671.560. 

 
B.5.5 The following notice is applicable to Contractors who 

perform excavation Work.  “ATTENTION: Oregon law 
requires you to follow rules adopted by the Oregon Utility 
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Notification Center. Those rules are set forth in OAR 952-
001-0010 through OAR 952-001-0090.  You may obtain 
copies of the rules by calling the center at (503)232-1987.” 

 
B.5.6 Failure to comply with any or all of the requirements of 

B.5.1 through B.5.5 shall be a breach of Contract and 
constitute grounds for Contract termination. Damages or 
costs resulting from such noncompliance shall be the 
responsibility of Contractor. 

 
B.6 SUPERINTENDENCE 

 
Contractor shall keep on the site, during the progress of the 

Work, a competent superintendent and any necessary assistants who 
shall be satisfactory to the Owner and who shall represent the 
Contractor on the site.  Directions given to the superintendent by the 
Owner shall be confirmed in writing to the Contractor. 

 
B.7 INSPECTION 

 
B.7.1 Owner shall have access to the Work at all times. 

 
B.7.2 Inspection of the Work will be made by the Owner at its 

discretion. The Owner will have authority to reject Work that 
does not conform to the Contract Documents.  Any Work 
found to be not in conformance with the Contract Documents, 
in the discretion of the Owner, shall be removed and replaced 
at the Contractor's expense. 

B.7.3 The Contractor shall make or obtain at the appropriate time all 
tests, inspections and approvals of portions of the Work required 
by the Contract Documents or by Applicable Laws or orders of 
public authorities having jurisdiction. Unless otherwise 
provided, the Contractor shall make arrangements for such tests, 
inspections and approvals with an independent testing laboratory 
or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections and 
approvals.  Tests or inspections conducted pursuant to the 
Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.  The Contractor shall give the 
Owner timely notice of when and where tests and inspections are 
to be made so that the Owner may be present for such 
procedures. Required certificates of testing, inspection or 
approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered 
to the Owner. 

 
B.7.4 As required by the Contract Documents, Work done or material 

used without required inspection or testing and/or without 
providing timely notice to the Owner may be ordered removed 
at the Contractor's expense. 

 
B.7.5 If directed to do so any time before the Work is accepted, the 

Contractor shall uncover portions of the completed Work for 
inspection. After inspection, the Contractor shall restore such 
portions of Work to the standard required by the Contract. If the 
Work uncovered is unacceptable or was done without required 
testing or inspection or sufficient notice to the Owner, the 
uncovering and restoration shall be done at the Contractor's 
expense.  If the Work uncovered is acceptable and was done 
with sufficient notice to the Owner, the uncovering and 
restoration will be paid for pursuant to a Change Order. 

 
B.7.6 If any testing or inspection reveals failure of the portions of the 

Work to comply with requirements established by the Contract 
Documents, all costs made necessary by such failure, including 
those of repeated procedures and compensation for the Owner’s 
and Architect/Engineer’s services and expenses, shall be at the 
Contractor’s expense. 

 
B.7.7 When the United States government participates in the cost of 

the Work, or the Owner has an agreement with other public or 
private organizations, or if any portion of the Work is being 
performed for a third party or in close proximity to third party 
facilities, representatives of these organizations shall have the 
right to inspect the Work affecting their interests or property. 

Their right to inspect shall not make them a party to the Contract 
and shall not interfere with the rights of the parties of the 
Contract.  Instructions or orders of such parties shall be 
transmitted to the Contractor, through the Owner. 

 
B.8 SEVERABILITY 

 
If any provision of this Contract is declared by a court to be 

illegal or in conflict with any law, the validity of the remaining terms 
and provisions shall not be affected and the rights and obligations of 
the parties shall be construed and enforced as if the Contract did not 
contain the particular provision held to be invalid. 

 
B.9 ACCESS TO RECORDS 

 
B.9.1 The Contractor shall keep, at all times on the Work site, one 

record copy of the complete Contract Documents, including the 
Plans, Specifications, Construction Change Directives and 
addenda, in good order and marked currently to record field 
changes and selections made during construction, and one 
record copy of Shop Drawings, Product Data, Samples and 
similar submittals, and shall at all times give the Owner access 
thereto. 

 
B.9.2 The Contractor shall retain and the Owner and its duly 

authorized representatives shall have access, for a period not 
less than ten (10) years, to all Record Documents, financial 
and accounting records, and other books, documents, papers 
and records of Contractor which are pertinent to the Contract, 
including records pertaining to Overhead and indirect costs, 
for the purpose of making audit, examination, excerpts and 
transcripts. If for any reason, any part of the Work or this 
Contract shall be subject to litigation, Contractor shall retain 
all such records until all litigation is resolved and Contractor 
shall continue to provide Owner and/or its agents with full 
access to such records until such time as all litigation is 
complete and all periods for appeal have expired and full and 
final satisfaction of any judgment, order or decree is recorded 
and Owner receives a record copy of documentation from 
Contractor. 

 
B.10 WAIVER 

 
Failure of the Owner to enforce any provision of this Contract 
shall not constitute a waiver or relinquishment by the Owner 
of the right to such performance in the future nor of the right 
to enforce any other provision of this Contract. 

 
B.11 SUBCONTRACTS AND ASSIGNMENT 

 
B.11.1 The Contractor shall require each Subcontractor, to the extent 

of the Work to be performed by the Subcontractor, to be 
bound by the terms and conditions of these SOU Public 
Improvement General Conditions, and to assume toward the 
Contractor all of the obligations and responsibilities which 
the Contractor assumes toward the Owner thereunder, unless 
(1) the same are clearly inapplicable to the subcontract at 
issue because of legal requirements or industry practices, or 
(2) specific exceptions are requested by Contractor and 
approved in writing by Owner. Where appropriate, Contractor 
shall require each Subcontractor to enter into similar 
agreements with sub-subcontractors at any level. 

 
B.11.2 At Owner’s request, Contractor shall submit to Owner prior 

to their execution either Contractor’s form of subcontract, 
or the subcontract to be executed with any particular 
Subcontractor. If Owner disapproves such form, Contractor 
shall not execute the form until the matters disapproved are 
resolved to Owner’s satisfaction.  Owner’s review, comment 
upon or approval of any such form shall not relieve 
Contractor of its obligations under this Agreement or be 
deemed a waiver of such obligations of Contractor. 

 
B.11.3 The Contractor shall not assign, sell, or transfer its rights, or 

delegate its responsibilities under this Contract, in whole or 
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in part, without the prior written approval of the Owner.  No 
such written approval shall relieve Contractor of any 
obligations of this Contract, and any transferee shall be 
considered the agent of the Contractor and bound to perform 
in accordance with the Contract Documents. Contractor shall 
remain liable as between the original parties to the Contract 
as if no assignment had occurred. 

 
B.12 SUCCESSORS IN INTEREST 

 
The provisions of this Contract shall be binding upon 

and shall accrue to the benefit of the parties to the Contract and their 
respective permitted successors and assigns. 

 
B.13 OWNER'S RIGHT TO DO WORK 

 
Owner reserves the right to perform other or additional work at or 
near the project site with other forces than those of the Contractor.  If 
such work takes place within or next to the project site, Contractor 
shall coordinate work with the other contractors or forces, cooperate 
with all other contractors or forces, carry out the Work in a way that 
will minimize interference and delay for all forces involved, place 
and dispose of materials being used so as not to interfere with the  
operations of another, and join the Work with the work of the others 
in an acceptable manner and perform it in proper sequence to that of 
the others.  The Owner will resolve any disagreements that may arise 
between or among Contractor and the other contractors over the 
method or order of doing all work (including the Work).  In case of 
unavoidable interference, the Owner will establish work priority 
(including the Work) which generally will be in the sequence that the 
contracts were awarded.  

 
 

B.14 OTHER CONTRACTS 
 

In all cases and at any time, the Owner has the right to execute 
other contracts related to or unrelated to the Work of this Contract. The 
Contractor of this Contract shall fully cooperate with any and all other 
contractors without additional cost to the Owner in the manner 
described in section B.13. 

 
B.15 GOVERNING LAW 

 
This Contract shall be governed by and construed in accordance 

with the laws of the State of Oregon without regard to principles of 
conflict of laws. 

 
B.16 LITIGATION 

 
Any Claim between Owner and Contractor that arises from or 

relates to this Contract and that is not resolved through the Claims 
Review Process in Section D.3 shall be brought and conducted solely 
and exclusively within the Circuit Court of Jackson County for the State 
of Oregon, unless stated otherwise in the Contract Documents, 
provided, however, if a Claim must be brought in a federal forum, then 
it shall be brought and conducted solely and exclusively within the 
United States District Court for the District of Oregon.  In no event 
s h a l l  this section be construed as a waiver by the Owner of any form 
of defense or immunity, whether sovereign immunity, governmental 
immunity, immunity based on the Eleventh Amendment to the 
Constitution of the United States or otherwise, from any claim or from 
the jurisdiction of any court. CONTRACTOR, BY EXECUTION OF 
THIS CONTRACT, HEREBY CONSENTS TO THE IN PERSONAM 
JURISDICTION OF THE COURTS REFERENCED IN THIS 
SECTION B.16. 

 
B.17 ALLOWANCES 

 
B.17.1 The Contractor shall include in the Contract Price all 

allowances stated in the Contract Documents.  Items covered 
by allowances shall be supplied for such amounts and by such 
persons or entities as the Owner may direct. 

 
B.17.2 Unless otherwise provided in the Contract Documents: 

 

(a) when finally reconciled, allowances shall cover the cost to 
the Contractor of materials and equipment delivered at the 
site and all required taxes, less applicable trade discounts; 

(b) Contractor’s costs for unloading and handling at the site, 
labor, installation costs, Overhead, profit and other 
expenses contemplated for stated allowance amounts shall 
be included in the Contract Price but not in the allowances;  

(c) whenever costs are more than or less than allowances, the 
Contract Price shall be adjusted accordingly by Change 
Order.  The amount of the Change Order shall reflect (i) 
the difference between actual costs and the allowances 
under Section B.17.2 (a) and (ii) changes in Contractor’s 
costs under Section B.17.2 (b). 

(d) Unless Owner requests otherwise, Contractor shall provide 
to Owner a proposed fixed price for any allowance work 
prior to its performance. 

 
B.18 SUBMITTALS, SHOP DRAWINGS, PRODUCT 

DATA AND SAMPLES 
 

B.18.1 The Contractor shall prepare and keep current, for the 
Architect’s/Engineer’s approval (or for the approval of Owner 
if approval authority has not been delegated to the 
Architect/Engineer), a schedule and list of submittals which 
is coordinated with the Contractor's construction schedule 
and allows the Architect/Engineer reasonable time to 
review submittals. Owner reserves the right to finally 
approve the schedule and list of submittals. Submittals 
include, without limitation, Shop Drawings, Product Data, 
and Samples which are described below: 

 
(a) Shop Drawings are drawings, diagrams, schedules 

and other data specially prepared for the Work by 
the Contractor or a Subcontractor (including any 
sub- subcontractor), manufacturer, supplier or 
distributor to illustrate some portion of the Work. 

 
(b) Product Data are illustrations, standard schedules, 

performance charts, instructions, brochures, diagrams 
and other information furnished by the Contractor to 
illustrate materials or equipment for some portion of 
the Work. 

 
(c) Samples are physical examples which illustrate 

materials, equipment or workmanship and establish 
standards by which the Work will be judged. 

 
B.18.2 Shop Drawings, Product Data, Samples and similar 

submittals are not Contract Documents.  The purpose of 
their submittal is to demonstrate for those portions of the 
Work for which submittals are required by the Contract 
Documents the way by which the Contractor proposes to 
conform to the information given and the design concept 
expressed in the Contract Documents. Review of 
submittals by the Architect/Engineer is not conducted for 
the purpose of determining the accuracy and completeness 
of other details such as dimensions and quantities, or for 
substantiating instructions for installation or performance of 
equipment or systems, or for approval of safety precautions 
or, unless otherwise specifically stated by the 
Architect/Engineer, of any construction means, methods, 
techniques, sequences or procedures, all of which remain 
the responsibility of the Contractor as required by the 
Contract Documents.  The Architect/Engineer’s review of 
the Contractor’s submittals shall not relieve the Contractor 
of its obligations under the Contract Documents. The 
Architect/Engineer’s approval of a specific item shall not 
indicate approval of an assembly of which the item is a 
component. Informational submittals upon which the 
Architect/Engineer is not expected to take responsive action 
may be so identified in the Contract Documents.  Submittals 
which are not required by the Contract Documents may be 
returned by the Architect/Engineer without action. 

 
B.18.3 The Contractor shall review for compliance with the Contract 
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Documents, approve and submit to the Architect/Engineer 
Shop Drawings, Product Data, Samples and similar 
submittals required by the Contract Documents with 
reasonable promptness and in such sequence as to cause no 
delay in the Work or in the activities of the Owner or of 
separate contractors.  Submittals which are not marked as 
reviewed for compliance with the Contract Documents and 
approved by the Contractor may be returned by the 
Architect/Engineer without action. 

 
B.18.4 By approving and submitting Shop Drawings, Product Data, 

Samples and similar submittals, the Contractor represents 
that the Contractor has determined and verified materials, 
field measurements and field construction criteria related 
thereto, or will do so, and has checked and coordinated the 
information contained within such submittals with the 
requirements of the Work and of the Contract Documents. 

 
B.18.5 The Contractor shall perform no portion of the Work for 

which the Contract Documents require submittal and review 
of Shop Drawings, Product Data, Samples or similar 
submittals until the respective submittal has been approved 
by the Architect/Engineer. 
 

B.18.6 The Work shall be in accordance with approved submittals 
except that the Contractor shall not be relieved of responsibility 
for deviations from requirements of the Contract Documents by 
the Architect/Engineer’s review or approval of Shop Drawings, 
Product Data, Samples or similar submittals unless the 
Contractor has specifically informed the Architect/Engineer in 
writing of such deviation at the time of submittal and (i) the 
Architect/Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (ii) a Change 
Order or Construction Change Directive has been executed by 
Owner authorizing the deviation.  The Contractor shall not be 
relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals by the 
Architect/Engineer’s review or approval thereof. 

 
B.18.7 In the event that Owner elects not to have the obligations and 

duties described under this Section B.18 performed by the 
Architect/Engineer, or in the event no Architect/Engineer is 
employed by Owner on the project, all obligations and duties 
assigned to the Architect/Engineer hereunder shall be 
performed by the Owner. 

 
B.19 SUBSTITUTIONS 

 
The Contractor may make Substitutions only with the consent 

of the Owner, after evaluation by the Owner and only in accordance 
with a Change Order or Construction Change Directive.  Substitutions 
shall be subject to the requirements of the Bid documents. By making 
requests for Substitutions, the Contractor: represents that the 
Contractor has personally investigated the proposed substitute 
product; represents that the Contractor will provide the same warranty 
for the Substitution that the Contractor would for the product 
originally specified unless approved otherwise; certifies that the cost 
data presented is complete and includes all related costs under this 
Contract including redesign costs, and waives all claims for additional 
costs related to the Substitution which subsequently become 
apparent; and will coordinate the installation of the accepted 
Substitution, making such changes as may be required for the Work 
to be completed in all respects. 

 
B.20 USE OF PLANS AND SPECIFICATIONS 

 
Plans, Specifications and related Contract Documents 

furnished to Contractor by Owner or Owner’s Architect/Engineer 
shall be used solely for the performance of the Work under this 
Contract. Contractor and its Subcontractors and suppliers are 
authorized to use and reproduce applicable portions of such documents 
appropriate to the execution of the Work, but shall not claim any 
ownership or other interest in them beyond the scope of this Contract, 
and no such interest shall attach.  Unless otherwise indicated, all 
common law, statutory and other reserved rights, in addition to 

copyrights, are retained by Owner. 
 

B.21 FUNDS AVAILABLE AND AUTHORIZED 
 

Owner reasonably believes at the time of entering into this 
Contract that sufficient funds are available and authorized for 
expenditure to finance the cost of this Contract within the Owner's 
appropriation or limitation. Contractor understands and agrees that, to 
the extent that sufficient funds are not available and authorized for 
expenditure to finance the cost of this Contract, Owner’s payment of 
amounts under this Contract attributable to Services performed after the 
last day of the current biennium is contingent on Owner receiving from 
the Oregon Legislative Assembly appropriations, limitations or other 
expenditure authority sufficient to allow Owner, in the exercise of its 
reasonable administrative discretion, to continue to make payments 
under this Contract. 

 
B.22 NO THIRD PARTY BENEFICIARIES 

 
Owner and Contractor are the only parties to this Contract and 

are the only parties entitled to enforce its terms. Nothing in this 
Contract gives, is intended to give, or shall be construed to give or 

provide any benefit or right, whether directly, indirectly, or otherwise, 
to third persons unless such third persons are individually identified 
by name herein and expressly described as intended beneficiaries of 
the terms of this Contract. 

 
SECTION C 
WAGES AND 

LABOR 
 

C.1 MINIMUM WAGE RATES ON PUBLIC WORKS 
 

Contractor shall comply fully with the provisions of ORS 
279C.800 through 279C.870. Documents establishing those 
conditions, as determined by the Commissioner of the Bureau of 
Labor and Industries (BOLI), are included as attachments to or are 
incorporated by reference in the Contract Documents. Pursuant to 
ORS 279C.830(1)(d), Contractor shall pay workers at not less than 
the specified minimum hourly rate of wage, and shall include that 
requirement in all subcontracts. If the Work is subject to both the 
state prevailing wage rate law and the federal Davis-Bacon Act, 
Contractor shall pay the higher of the applicable state or federal 
prevailing rate of wage.  Contractor shall provide written notice to all 
workers of the number of hours per day and days per week such 
workers may be required to work. 

 
C.2 PAYROLL CERTIFICATION AND 

FEE REQUIREMENTS 
 

C.2.1 In accordance with ORS 279C.845, the Contractor and every 
Subcontractor shall submit written certified statements to the 
Owner, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of 
wage paid each worker which the Contractor or the 
Subcontractor has employed on the project and further 
certifying that no worker employed on the project has been 
paid less than the prevailing rate of wage or less than the 
minimum hourly rate of wage specified in the Contract, which 
certificate and  statement shall be verified by the oath of the 
Contractor or the Subcontractor that the Contractor or 
Subcontractor has read the certified statement, that the 
Contractor or Subcontractor knows the contents of the certified 
statement, and, that to the Contractor’s or Subcontractor's best 
knowledge and belief, the certified statement is true.  The 
certified statements shall set out accurately and completely the 
payroll records for the prior week, including the name and 
address of each worker, the worker's correct classification, rate 
of pay, daily and weekly number of hours worked, deductions 
made, and actual wages paid. Certified statements for each 
week during which the Contractor                or Subcontractor 
has employed a worker on the project shall be submitted once 
a month, by the fifth business day of the following month. The 
Contractor and Subcontractors shall preserve the certified 
statements for a period of ten (10) years from the date of 
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completion of the Contract. 
 

C.2.2 Pursuant to ORS 279C.845(7), the Owner shall retain 25 
percent of any amount earned by the Contractor on this 
public works project until the Contractor has filed the 
certified statements required by section C.2.1. The Owner 
shall pay to the Contractor the amount retained under this 
subsection within 14 days after the Contractor files the 
required certified statements, regardless of whether a 
Subcontractor has failed to file certified statements. 

 
C.2.3 Pursuant to ORS 279C.845(8), the Contractor 
shall retain 25 percent of any amount earned by a first-tier 
Subcontractor on this public works project until the first-
tier Subcontractor has filed with the Owner the certified 
statements required by C.2.1. Before paying any amount 
retained under this subsection, the Contractor shall verify 
that the first-tier Subcontractor has filed the certified 
statement. Within 14 days after the first-tier Subcontractor 
files the required certified statement the Contractor shall 
pay the first-tier Subcontractor any amount retained under 
this subsection. 

 
C.2.4 In accordance with statutory requirements and administrative 

rules promulgated by the Commissioner of the Bureau of 
Labor and Industries, the fee required by ORS 279C.825(1) 
will be paid by Owner to the Commissioner. 

 
 

C.3 PROMPT PAYMENT AND 
CONTRACT CONDITIONS 

 
C.3.1 As a condition to Owner's performance hereunder, 

the Contractor shall: 
 

C.3.1.1 Make payment promptly, as due, to all persons supplying to 
Contractor labor or materials for the prosecution of the 
Work provided for in this Contract. 

 
C.3.1.2 Pay all contributions or amounts due the State Industrial 

Accident Fund from such Contractor or Subcontractor 
incurred in the performance of the Contract. 

 
C.3.1.3 Not permit any lien or claim to be filed or prosecuted against 

the Owner on account of any labor or material furnished. 
Contractor will not assign any claims that Contractor has 
against Owner, or assign any sums due by Owner, to 
Subcontractors, suppliers, or manufacturers, and will not 
make any agreement or act in any way to give 
Subcontractors a claim or standing to make a claim against 
the Owner. 

 
C.3.1.4 Pay to the Department of Revenue all sums withheld 

from employees pursuant to ORS 316.167. 
 

C.3.2 As a condition to Owner’s performance hereunder, if 
Contractor fails, neglects or refuses to make prompt payment 
of any claim for labor or services furnished to the Contractor 
of a Subcontractor by any person in connection with the 
project as such claim becomes due, the proper officer(s) 
representing the Owner may pay the claim and charge the 
amount of the payment against funds due or to become due 
Contractor under this Contract.  Payment of claims in this 
manner shall not relieve the Contractor or the Contractor’s 
surety from obligation with respect to any unpaid claims. 

 
C.3.3 The Contractor shall include in each subcontract for 

property or services entered into by the Contractor and a 
first-tier subcontractor, including a material supplier, for the 
purpose of performing a construction contract, a payment 
clause that obligates the Contractor to pay the first-tier 
Subcontractor for satisfactory performance under its 
subcontract within ten (10) Days out of such amounts as are 
paid to the Contractor by the public contracting agency 
under such contract. 

 
C.3.4 All employers, including Contractor, that employ subject 

workers who work under this contract in the State of Oregon 
shall comply with ORS 656.017 and provide the required 
Workers’ Compensation coverage, unless such employers 
are exempt under ORS 656.126. Contractor shall ensure 
that each of its Subcontractors complies with these 
requirements. 

 
C.4 PAYMENT FOR MEDICAL CARE 

 
As a condition to Owner's performance hereunder, 

Contractor shall promptly, as due, make payment to any person, 
partnership, association or corporation furnishing medical, surgical, 
and hospital care or other needed care and attention, incident to 
sickness or injury, to the employees of such Contractor, all sums of 
which the Contractor agrees to pay for such services and all moneys 
and sums which the Contractor has collected or deducted from the 
wages of personnel pursuant to any law, contract or agreement for 
the purpose of providing or paying for such services. 

C.5 HOURS OF LABOR 
 

As a condition to Owner's performance hereunder, no person 
shall be employed to perform Work under this Contract for more than 
ten (10) hours in any one day or forty (40) hours in any one week, 
except in cases of necessity, emergency or where public policy 
absolutely requires it. In such instances, Contractor shall pay the 
employee at least time and a half pay: 

 
(a) For all overtime in excess of eight (8) hours a day or forty 

(40) hours in any one week when the work week is five 
consecutive Days, Monday through Friday; or 

 
(b) For all overtime in excess of ten (10) hours a day or forty 

(40) hours in any one week when the work week is four 
consecutive Days, Monday through Friday; and 

 
(c) For all Work performed on Saturday and on any 

legal holiday specified in ORS 279C.540. 
 

This section C.5 will not apply to Contractor's Work under 
this Contract to the extent Contractor is currently a party to a 
collective bargaining agreement with any labor organization. 

 
This Section C.5 shall not excuse Contractor from 

completion of the Work within the time required under this Contract. 
 

SECTION D 
CHANGES IN THE 

WORK 
 

D.1 CHANGES IN WORK 
 

D.1.1 The terms of this Contract shall not be waived, altered, 
modified, supplemented or amended in any manner 
whatsoever, without prior written agreement and then only 
after any necessary approvals have been obtained.   A Change 
Order is required, which shall not be effective until its 
execution by the parties to this Contract and all approvals 
required by public contracting laws have been obtained. 

 
D.1.2 It is mutually agreed that changes in Plans, quantities, or 

details of construction are inherent in the nature of 
construction and may be necessary or desirable during the 
course of construction. Within the general scope of this 
Contract, the Owner may at any time, without notice to the 
sureties and without impairing the Contract, require changes 
consistent with this Section D.1. All changes to the Work 
shall be documented and Change Orders shall be executed 
under the conditions of the Contract Documents.  Such 
changes may include, but are not limited to: 

 
(a) Modification of specifications and design. 
(b) Increases or decreases in quantities. 
(c) Increases or decreases to the amount of Work. 
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(d) Addition or elimination of any Work item. 
(e) Change in the duration of the project. 
(f) Acceleration or delay in performance of Work. 
(g) Deductive changes. 

 
Deductive changes are those that reduce the scope of the 
Work, and shall be made by mutual agreement whenever 
feasible.  In cases of suspension or partial termination under 
Section J, Owner reserves the right to unilaterally impose a 
deductive change and to self-perform such Work, for which 
the provisions of B.13 (Owner’s Right to Do Work) shall 
then apply. 
Adjustments in compensation shall be made under the 
provisions of D.1.3, in which costs for deductive changes shall 
be based upon a Direct Costs adjustment together with the 
related percentage markup specified for profit, Overhead and 
other indirect costs, unless otherwise agreed to by Owner. 

 
D.1.3 The Owner and Contractor agree that adjustments to or deletions 

from the Work shall be administered and compensated according 
to the following: 

 
(a) Unit pricing may be utilized at the Owner’s option when unit 

prices or solicitation alternates were provided that established 
the cost for adjustments to Work, and a binding obligation 
exists under the Contract on the parties covering the terms and 
conditions of the adjustment to Work. 

 
(b) Fixed Fee: If the Owner elects not to utilize unit pricing, or in the 

event that unit pricing is not available or appropriate, fixed 
pricing may be used for adjustments to or deletions from the 
Work.  In fixed pricing the basis of payments or total price shall 
be agreed upon in writing between the parties to the Contract, 
and shall be established before the Work is done whenever 
feasible. Notwithstanding the foregoing, the mark-ups set forth 
in D.1.3(c) shall be utilized in establishing fixed pricing, and 
such mark-ups shall not be exceeded. Cost and price data 
relating to adjustments to or deletions from the Work shall be 
supplied by Contractor to Owner upon request, but Owner shall 
be under no obligation to make such requests.  

 
(c) Time and Material: In the event that unit pricing and fixed 

pricing are not utilized, then adjustments to or deletions from the 
Work shall be performed on a cost reimbursement basis for 
Direct Costs.  Such Work shall be compensated on the basis of 
the actual, reasonable and allowable cost of labor, equipment, 
and material furnished on the Work performed. The Contractor 
or Subcontractor who performs the Work shall be allowed to add 
up to ten percent (10%) markup to the Direct Costs as full 
compensation for profit, Overhead and other indirect costs for 
Work performed with the Contractor’s or Subcontractor’s own 
forces  

 
Each ascending tier Subcontractor or the Contractor that did not 
perform the Work, will be allowed to add up to five percent 
(5%) supplemental markup on the Direct Costs of the Work (but 
not the above allowable markups) covered by a Change Orders. 
No additional markup shall be permitted for any third tier or 
greater descending Subcontractor.   

 
Example: $20,000 of Direct Costs Work performed by a 2nd Tier 
Subcontractor 

 Markup Allowed Total Fee Plus Markup 
General Contractor 5% $1,000.00 
1st Tier Sub Contractor 5% $1,000.00 
2nd Tier Sub Contractor 10% $22,000.00 

 
 

(d) Payments made to the Contractor shall be complete 
compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the 
Contractor, including Subcontractors, for adjustments to or 
deletions from the Work pursuant to a Change Order.  Owner 
may establish a maximum cost for additional Work under this 

Section D.1.3, which shall not be exceeded for reimbursement 
without additional written authorization from Owner in the 
form of a Change Order.  Contractor shall not be required to 
complete such additional Work without additional 
authorization. 

 
D.1.4 Any necessary adjustment of Contract Time that may be 

required as a result of adjustments to or deletions from the Work 
must be agreed upon by the parties before the start of the revised 
Work unless Owner authorizes Contractor to start the revised 
Work before agreement on Contract Time adjustment. 
Contractor shall submit any request for additional compensation 
(and additional Contract Time if Contractor was authorized to 
start Work before an adjustment of Contract Time was approved) 
as soon as possible but no later than thirty (30) Days after  
receipt of Owner’s request for additional Work .  If Contractor’s 
request for additional compensation or adjustment of Contract 
Time is not made within the thirty (30) Day time limit, 
Contractor’s requests pertaining to that additional Work shall be 
barred. The thirty (30) Day time limit for making requests shall 
not be extended for any reason, including without limitation 
Contractor’s claimed inability to determine the amount of 
additional compensation or adjustment of Contract Time, unless 
an extension is granted in writing by Owner. If the Owner denies 
Contractor’s request for additional compensation or adjustment 
of Contract Time, Contractor may proceed to file a Claim under 
Section D.3, Claims Review Process.  No other reimbursement, 
compensation, or payment will be made, except as provided in 
Section D.1.5 for impact claims. 

 
D.1.5 If any adjustment to Work under Section D.1.3 causes an 

increase or decrease in the Contractor's cost of, or the Contract 
Time required for the performance of any other part of the 
Work under this Contract, Contractor shall submit a written 
request to the Owner, setting forth the nature and specific 
extent of the request, including all time and cost impacts 
against the Contract as soon as possible, but no later than 
thirty (30) Days after receipt of Owner’s request for 
adjustments to or deletions from the Work by Contractor. 

 
The thirty (30) Day time limit applies to claims of 
Subcontractors, suppliers, or manufacturers who may be 
affected by Owner’s request for adjustments to or deletions 
from the Work and who request additional compensation or an     
extension of Contract Time to perform; Contractor has 
responsibility for contacting its Subcontractors, suppliers, or 
manufacturers within the thirty (30) Day time limit, and 
including their requests with Contractor’s requests.  If the 
request involves Work to be completed by Subcontractors, or 
materials to be furnished by suppliers or manufacturers, such 
requests shall be submitted to the Contractor in writing with 
full analysis and justification for the adjustments to 
compensation and Contract Time requested. The Contractor 
shall analyze and evaluate the merits of the requests submitted 
by Subcontractors, suppliers, and manufacturers to Contractor 
prior to including those requests and Contractor’s analysis and 
evaluation of those requests with Contractor’s requests for 
adjustments to compensation or Contract Time that Contractor 
submits to the Owner.  Failure of Subcontractors, suppliers, 
manufacturers or others to submit their requests to Contractor 
for inclusion with Contractor’s requests submitted to Owner 
within the time period and by the means described in this 
section shall constitute a waiver of these Subcontractor claims. 
The Owner will not consider direct requests or claims from 
Subcontractors, suppliers, manufacturers or others not a party 
to this Contract. The consideration of such requests and claims 
under this section does not give any Person not a party to the 
Contract the right to bring a claim against Owner, whether in 
this claims process, in litigation, or in any dispute resolution 
process. 

 
If the Owner denies the Contractor’s request for adjustment to 
compensation or Contract Time, the Contractor may proceed 
to file a Claim under Section D.3, Claims Review Process. 
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D.1.6 No request or Claim by the Contractor for additional costs or 
an adjustment of Contract Time shall be allowed if made after 
receipt of final payment application under this Contract.  Final 
payment application must be made by Contractor within the 
time required under Section E.6.4. 

 
D.1.7 It is understood that changes in the Work are inherent in 

construction of this type.  The number of changes, the scope of 
those changes, and the effect they have on the progress of the 
original Work cannot be defined at this time. The Contractor is 
notified that numerous changes may be required and that there 
will be no compensation made, unless and only to the extent 
otherwise provided in the Contract Documents, to the 
Contractor directly related to the number of changes.  Each 
change will be evaluated for extension of Contract Time and 
increase or decrease in compensation based on its own merit. 

 
D.2.1 DELAYS Delays in construction include “Avoidable 

Delays”, which are defined in Section D.2.1.1, and 
“Unavoidable Delays”, which are defined in Section 
D.2.1.2. The effect of Avoidable Delays is described in 
Section D.2.2 and the effect of Unavoidable Delays is 
described in Section D.2.3. 

 
D.2.1.1 Avoidable Delays include any delays other than Unavoidable 

Delays, and include delays that otherwise would be considered 
Unavoidable Delays but that: 

 
(a) Could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

 
(b) Affect only a portion of the Work and do not necessarily 

prevent or delay the prosecution of neither other parts of 
the Work nor the completion of the whole Work within the 
Contract Time. 

 
(c) Do not impact activities on the accepted critical path 

schedule. 
 

(d) Are associated with the reasonable interference of other 
contractors employed by the Owner that do not necessarily 
prevent the completion of the whole Work within the 
Contract Time. 

 
D.2.1.2 Unavoidable Delays include delays other than Avoidable 

Delays that are: 
 

(a) To the extent caused by any actions of the Owner, or any 
other employee or agent of the Owner, or by separate 
contractor employed by the Owner. 

 
(b) To the extent caused by any site conditions which differ 

materially from what was represented in the Contract 
Documents or from conditions that would normally be 
expected to exist and be inherent to the construction 
activities defined in the Contract Documents.  The 
Contractor shall notify the Owner immediately of differing 
site conditions before the area has been disturbed. The 
Owner will investigate the area and make a determination 
as to whether or not the conditions differ materially from 
either the conditions stated in the Contract Documents or 
those which could reasonably be expected in execution of 
this particular Contract.  If Contractor and the Owner agree 
that a differing site condition exists, any adjustment to 
compensation or Contract Time will be determined based 
on the process set forth in Section D.1.5 for adjustments to 
or deletions from Work. If the Owner disagrees that a 
differing site condition exists and denies Contractor’s 
request for additional compensation or Contract Time, 
Contractor may proceed to file a Claim under Section D.3, 
Claims Review Process. 

 
(c) To the extent caused by Force Majeure acts, events or 

occurrences that could not have been avoided by the 

exercise of care, prudence, foresight, and diligence on the 
part of the Contractor or its Subcontractors. 

 
(d) To the extent caused by adverse weather conditions. Any 

adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were 
abnormal for the specific time period claimed, could not 
have been anticipated by the Contractor, and adversely 
impacted the project in a manner that could not be avoided 
by rescheduling the Work or by implementing measures to 
protect against the weather so that the Work could proceed. 
A rain, windstorm, high water, or other natural 
phenomenon for the specific locality of the Work, which 
might reasonably have been anticipated from the previous 
10-year historical records of the general locality of the 
Work, shall not be construed as abnormal.  The parties 
agree that rainfall greater than the following levels cannot 
be reasonably anticipated: 

 
(i) Daily rainfall equal to, or greater than, 0.50 

inch during a month when the monthly rainfall 
exceeds the normal monthly average by 
twenty- five percent (25 %) or more. 

 
(ii) daily rainfall equal to, or greater than, 0.75 

inch at any time. 
 

The Office of the Environmental Data Service of the National 
Oceanic and Atmospheric Administration of the U.S. 
Department of Commerce nearest the project site shall be 
considered the official agency of record for weather 
information. 

 
D.2.2 The Contractor shall not be entitled to additional 

compensation or additional Contract Time for Avoidable 
Delays. 

 
D.2.3 In the event of Unavoidable Delays, based on principles 

of equitable adjustment, Contractor may be entitled to 
the following: 

 
(a) Contractor may be entitled to additional compensation or 

additional Contract Time, or both, for Unavoidable 
Delays described in Section D.2.1.2 (a) and (b). 

 
(b) Contractor may be entitled to additional Contract Time 

for Unavoidable Delays described in Section D.2.1.2(c) 
and (d). 

 
In the event of any requests for additional compensation or 
additional Contract Time, or both, as applicable, arising under 
this Section D.2.3 for Unavoidable Delays, other than requests 
for additional compensation or additional Contract Time for 
differing site conditions for which a review process is 
established under Section D.2.1.2 (b), Contractor shall submit 
a written notification of the delay to the Owner within two (2) 
Days of the occurrence of the cause of the delay.  This written 
notification shall state the cause of the potential delay, the 
project components impacted by the delay, and the anticipated 
additional Contract Time extension or the additional 
compensation, or both, as applicable, resulting from the delay. 
Within seven (7) Days after the cause of the delay has been 
mitigated, or in no case more than thirty (30) Days after the 
initial written notification, the Contractor shall submit to the 
Owner, a complete and detailed request for additional 
compensation or additional Contract Time, or both, as 
applicable, resulting from the delay. If the Owner denies 
Contractor’s request for additional compensation or 
adjustment of Contract Time, the Contractor may proceed to 
file a Claim under Section D.3, Claims Review Process. 

 
If Contractor does not timely submit the notices required under 
this Section D.2, then unless otherwise prohibited by law, 
Contractor’s Claim shall be barred. 
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D.3 CLAIMS REVIEW PROCESS 
 

D.3.1 All Contractor Claims shall be referred to the 
Owner for review. Contractor’s Claims, including Claims for 
adjustments to compensation or Contract Time, shall be 
submitted in writing by Contractor to the Owner within five (5) 
Days after a denial of Contractor’s initial request for an 
adjustment of Contract terms, payment of money, extension of 
Contract Time or other relief, provided that such initial request 
has been submitted in accordance with the requirements and 
within the time limits established in these SOU Public 
Improvement General Conditions.  Within thirty (30) Days after 
the initial Claim, Contractor shall submit to the Owner a 
complete and detailed description of the Claim (the “Detailed 
Notice”) that includes all information required by Section D.3.2.  
Unless the Claim is made in accordance with these time 
requirements, it shall be waived by Contractor. 

 
D.3.2 The Detailed Notice of the Claim shall be submitted in writing 

by Contractor and shall include a detailed, factual statement of 
the basis of the Claim, pertinent dates, Contract provisions 
which support or allow the Claim, reference to or copies of any 
documents which support the Claim, the dollar value of the 
Claim, and the Contract Time adjustment requested for the 
Claim. If the Claim involves Work to be completed by 
Subcontractors, the Contractor will analyze and evaluate the 
merits of the Subcontractor claim prior to forwarding it and that 
analysis and evaluation to the Owner.  The Owner will not 
consider direct claims from Subcontractors, suppliers, 
manufacturers, or others not a party to this Contract. Contractor 
agrees that it will make no agreement, covenant, or assignment, 
nor will it commit any other act that will permit or assist any 
Subcontractor, supplier, manufacturer, or other to directly or 
indirectly make a claim against Owner. 

 
D.3.3 The Owner will review all Claims and take one or more of the 

following preliminary actions within ten (10) Days of receipt of 
the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor in 
writing of the time required for adequate review and response; 
(3) reject the Claim in whole or in part and identify the reasons 
for rejection; (4) based on principles of equitable adjustment, 
recommend approval of all or part of the Claim; or 
(5) propose an alternate resolution. 

 
D.3.4 The Owner’s decision shall be final and binding on the 

Contractor unless appealed by written notice to the Owner 
within fifteen (15) Days of receipt of the decision.  The 
Contractor must present written documentation supporting the 
Claim within fifteen (15) Days of the notice of appeal.  After 
receiving the appeal documentation, the Owner shall review the 
materials and render a decision within thirty (30) Days after 
receiving the appeal documents. 

 
D.3.5 The decision of the Owner shall be final and binding unless the 

Contractor delivers to the Owner its request for mediation, 
which shall be a non-binding process, within fifteen (15) Days 
of the date of the Owner's decision.  The mediation process will 
be considered to have commenced as of the date the Contractor 
delivers the request. Both parties acknowledge and agree that 
participation in mediation is a prerequisite to commencement of 
litigation of any disputes relating to the Contract. Both parties 
further agree to exercise their best efforts in good faith to 
resolve all disputes within sixty (60) Days of the 
commencement of the mediation through the mediation process 
set forth herein. 

 
In the event that a lawsuit must be filed within this sixty (60) 
Day period in order to preserve a cause of action, the parties 
agree that, notwithstanding the filing, they shall proceed 
diligently with the mediation to its conclusion prior to actively 
prosecuting the lawsuit, and shall seek from the Court in which 
the lawsuit is pending such stays or extensions, including the 
filing of an answer, as may be necessary to facilitate the 
mediation process. Further, in the event settlements are reached 

on any issues through mediation, the plaintiff shall promptly 
cause to be entered by the Court a stipulated general judgment 
of dismissal with prejudice, or other appropriate order limiting 
the scope of litigation as provided in the settlement. 

 
D.3.6 Should the parties arrive at an impasse regarding any Claims or 

disputed Claims, it is agreed that the parties shall participate in 
mediation as specified in Section D.3.5. The mediation process 
will be considered to have been commenced as of the date one 
party delivers to the other its request in writing to mediate.  The 
mediator shall be an individual mutually acceptable to both 
parties, but in the absence of agreement each party shall select a 
temporary mediator and the temporary mediators shall jointly 
select the permanent mediator. Each party shall pay its own 
costs for the time and effort involved in mediation. The cost of 
the mediator shall be split equally between the two parties. 
Both parties agree to exercise their best effort in good faith to 
resolve all disputes in mediation.  Participation in mediation is 
a mandatory requirement of both the Owner and the 
Contractor. The schedule, time and place for mediation will be 
mutually acceptable, or, failing mutual agreement, shall be as 
established by the mediator. The parties agree to comply with 
Owner's administrative rules governing the confidentiality of 
mediation, if any, and shall execute all necessary documents to 
give effect to such confidentiality rules.  In any event, the 
parties shall not subpoena the mediator or otherwise require the 
mediator to produce records, notes or work product, or to 
testify in any future proceedings as to information disclosed or 
representations made in the course of mediation, except to the 
extent disclosure is required by law. 

 
D.3.7 Unless otherwise directed by Owner, Contractor shall 

proceed with the Work while any Claim, or mediation or 
litigation arising from a Claim, is pending. Regardless of the 
review period or the final decision of the Owner, the 
Contractor shall continue to diligently pursue the Work as 
identified in the Contract Documents. In no case is the 
Contractor justified or allowed to cease or Delay Work, in 
whole or in part, without a written stop work order from the 
Owner. 

 
SECTION E 
PAYMENTS 

 
E.1 SCHEDULE OF VALUES 

 
The Contractor shall submit, at least ten (10) Days prior to 

submission of its first application for progress payment, a schedule 
of values ("Schedule of Values") for the contracted Work.  This 
schedule shall provide a breakdown of values for the contracted 
Work and will be the basis for progress payments.  The breakdown 
shall demonstrate reasonable, identifiable, and measurable 
components of the Work. 

 
Unless objected to by the Owner, this schedule shall be used as the 
basis for reviewing Contractor's applications for payment.  If 
objected to by Owner, Contractor shall revise the schedule of values 
and resubmit the same for approval of Owner. 

 
E.2 APPLICATIONS FOR PAYMENT 

 
E.2.1 Owner shall make progress payments on the Contract monthly 

as Work progresses, in accordance with the requirements of 
this Section E.2. Applications for payment shall be based 
upon estimates of Work completed and the Schedule of 
Values.  As a condition precedent to Owner’s obligation to 
pay, all applications for payment shall be approved by the 
Owner.  A progress payment shall not be considered 
acceptance or approval of any Work or waiver of any defects 
therein. Owner shall pay to Contractor interest for overdue 
invoices at the rate of two- thirds of one percent per month on 
the progress payment, not including retainage, due the 
Contractor.  Overdue invoices will be those that have not been 
paid within forty five (45) days from the latest of: 
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(a) The date of the receipt of the accurate invoice; 
 

(b) The date Owner receives the correct application 
for payment if no invoice is received; 

 
(c) The date all goods and services have been received; or 

 
(d) The date a Claim is made certain by agreement of 

the parties or by operation of law. 
 

Notwithstanding the foregoing, in instances when an 
application for payment is filled out incorrectly, or when there 
is any defect or impropriety in any submitted application or 
when there is a good faith dispute, Owner shall so notify the 
Contractor within fifteen (15) Days stating the reason or 
reasons the application for payment is defective or improper or 
the reasons for the dispute. A defective or improper 
application for payment, if corrected by the Contractor within 
seven (7) Days of being notified by the Owner, shall not cause 
a payment to be made later than specified in this section unless 
interest is also paid. Payment of interest will be postponed 
when payment on the principal is delayed because of 
disagreement between the Owner and the Contractor. 

 
Owner reserves the right, instead of requiring the Contractor to 
correct or resubmit a defective or improper application for 
payment, to reject the defective or improper portion of the 
application for payment and pay the remainder of the application 
for such amounts which are correct and proper. 

 
Owner, upon written notice to the Contractor, may elect to make 
payments to the Contractor only by means of Electronic Funds 
Transfers (EFT) through Automated Clearing House (ACH) 
payments.  If Owner makes this election, the Contractor shall 
arrange for receipt of the EFT/ACH payments. 

 
E.2.2 Contractor shall submit to the Owner an application for each 

payment and, if required, receipts or other vouchers showing 
payments for materials and labor including payments to 
Subcontractors. Contractor shall include in its application for 
payment a schedule of the percentages of the various parts of the 
Work completed, based on the Schedule of Values which shall 
aggregate to the payment application total, and shall include, on 
the face of each copy thereof, a certificate in substantially the 
following form: 

 
"I, the undersigned, hereby certify that the above bill 
is true and correct, and the payment therefore has not 
been received. 

 
Signed:       
Dated: _” 

 
E.2.3 Generally, applications for payment will be accepted only for 

materials that have been installed.  Under special conditions, 
applications for payment for stored materials will be accepted at 
Owner's sole discretion. Such a payment, if made, will be 
subject to the following conditions: 

 
(a) The request for stored material shall be submitted at least 
thirty (30) Days in advance of the application for payment on 
which it appears. Applications for payment shall be entertained 
for major equipment, components or expenditures only. 

 
(b) The Contractor shall submit applications for payment 
showing the quantity and cost of the material stored. 

 
(c) The material shall be stored in a bonded warehouse and 
Owner shall be granted the right to access the material for the 
purpose of removal or inspection at any time during the Contract 
Period. 

 
(d) The Contractor shall name the Owner as co-insured on the 
insurance policy covering the full value of the property while in 
the care and custody of the Contractor until it is installed.  A 

certificate noting this coverage shall be issued to the Owner. 
 

(e) Payments shall be made for materials and equipment only. 
The submitted amount in the application for payment shall be 
reduced by the cost of transportation from the storage site to the 
project site and for the cost of an inspector to verify delivery and 
condition of the goods at the storage site.  The cost of storage 
and inspection shall be borne solely by the Contractor. 

 
(f) Within sixty (60) Days of the application for payment, the 
Contractor shall submit evidence of payment covering the 
material and/or equipment stored and of payment for the storage 
site. 

 
(g) Payment for stored materials and/or equipment shall in no 
way indicate acceptance of the materials and/or equipment or 
waive any rights under this Contract for the rejection of the 
Work or materials and/or equipment not in conformance with 
the Contract Documents. 

 
(h) All required documentation shall be submitted with 
the respective application for payment. 

 
E.2.4 The Owner reserves the right to withhold all or part of a 

payment, or may nullify in whole or part any payment 
previously made, to such extent as may be necessary in the 
Owner’s opinion to protect the Owner from loss because 
of: 

 
(a) Work that is defective and not remedied, or that has 

been demonstrated or identified as failing to conform 
with Applicable Laws or the Contract Documents; 

 
(b) third party claims filed or evidence reasonably 

indicating that such claims will likely be filed unless 
security acceptable to the Owner is provided by the 
Contractor; 

 
(c) failure of the Contractor to make payments properly to 

Subcontractors or for labor, materials or equipment (in 
which case Owner may issue checks made payable 
jointly to Contractor and such unpaid Persons under this 
provision, or directly to Subcontractors and suppliers at 
any level under Section C.3.2.1); 

 
(d) reasonable evidence that the Work cannot be completed 

for the unpaid balance of the Contract Price; 
 

(e) damage to the Work, or other damage suffered by the 
Owner or another contractor; 

 
(f) reasonable evidence that the Work will not be completed 

within the Contract Time required by the Contract, and 
that the unpaid balance would not be adequate to cover 
actual  or liquidated damages for the anticipated delay; 

 
(g) failure to carry out the Work in accordance with 

the Contract Documents; or 
 

(h) assessment of liquidated damages, when withholding 
is made for offset purposes. 

 
E.2.5 Subject to the provisions of the Contract Documents, the 

amount of each progress payment shall be computed as 
follows: 

 
(a) Take that portion of the Contract Price properly allocable 

to completed Work as determined by multiplying the 
percentage completion of each portion of the Work by the 
share of the total Contract Price allocated to that portion 
of the Work in the Schedule of Values, less retainage as 
provided in Section E.5.  Pending final determination of 
cost to the Owner of changes in the Work, no amounts for 
changes in the Work can be included in applications for 
payment until the Contract Price has been adjusted by a 

mcnamaraj
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Change Order; 
 

(b) Add that portion of the Contract Price properly allocable 
to materials and equipment delivered and suitably stored 
at the site for subsequent incorporation in the completed 
construction (or, if approved in advance by the Owner 
pursuant to Section E.2.3, suitably stored off the site at a 
location agreed upon in writing), less retainage as 
provided in Section E.5; 

 
(c) Subtract the aggregate of previous payments made by 

the Owner; and 
 

(d) Subtract any amounts for which the Owner has withheld 
or nullified payment as provided in the Contract 
Documents. 

 
E.2.6 Contractor’s applications for payment shall not include requests 

for payment for portions of the Work for which the Contractor 
does not intend to pay to a Subcontractor or material supplier. 

 
E.2.7 The Contractor warrants to Owner that title to all Work covered 

by an application for payment will pass to the Owner no later 
than the time of payment.  The Contractor further warrants that 
upon submittal of an application for payment all Work for which 
payments are received from the Owner shall be free and clear of 
liens, claims, security interests or encumbrances in favor of the 
Contractor, Subcontractors, material suppliers, or other persons 
or entities making a claim by reason of having provided 
financing, labor, materials and equipment relating to the Work. 

 
E.2.8 If Contractor disputes any determination by Owner with regard 

to any application for payment, Contractor nevertheless shall 
continue to expeditiously perform the Work.  No payment made 
hereunder shall be or be construed to be final acceptance or 
approval of that portion of the Work to which such partial 
payment relates or shall relieve Contractor of any of its 
obligations hereunder. 

 
E.2.9 Contractor shall submit its initial MWESB Report within ten 

(10) Days of Contractor’s execution of the Contract. Contractor 
shall submit annual MWESB Reports on June 30 of each year the 
Contract is active. Contracts first executed by Contractor within 
ninety (90) Days before June 30 of the year of execution may at 
the discretion of Owner be exempt from submitting the annual 
MWESB Report otherwise due on that June 30.  The final 
MWESB Report shall be filed with the application for final 
payment.  Timely receipt of MWESB Reports by Owner shall be 
a condition precedent to Owner’s obligation to pay any progress 
payments or final payment otherwise due.  Owner shall provide 
the Contractor with an electronic version of the desired 
reporting format at the time of execution of the Contract or 
GMP Amendment for the Contractor’s use in submittal of the 
report, which should be submitted both electronically and in 
hard copy.  

 
E.3 PAYROLL CERTIFICATION REQUIREMENT 

 
Owner’s receipt of payroll certification pursuant to Section C.2 

of this Contract shall be a condition precedent to Owner’s obligation to 
pay any progress payments or final payment otherwise due. 

 
E.4 DUAL PAYMENT SOURCES 

 
Contractor shall not be compensated for Work performed under 

this Contract from any state agency other than the agency that is a party 
to this Contract. 

 
E.5 RETAINAGE 

 
E.5.1 Retainage shall be withheld and released in accordance with the 

requirements set forth in former OAR 580-063-0045. 
 

E.5.1.1 Owner may reserve as retainage from any progress payment an 
amount not to exceed five percent of the payment. As Work 

progresses, Owner may reduce the amount of retainage on or 
may eliminate retainage on any remaining monthly Contract 
payments after 50 percent of the Work under the Contract is 
completed if, in the Owner's discretion, such Work is 
progressing satisfactorily.  Elimination or reduction of 
retainage shall be allowed only upon written application by the 
Contractor, which application shall include written approval of 
Contractor's surety; except that when the Work is 97-1/2 
percent completed the Owner may, at its discretion and 
w i t h o u t  application by the Contractor, reduce the retained 
amount to 100 percent of the value of the Work remaining to 
be done. Upon receipt of written application by the Contractor, 
Owner shall respond in writing within a reasonable time. 

 
E.5.1.2 The Contractor may request in writing: 

(a) to be paid amounts which would otherwise have been 
retained from progress payments where Contractor has 
deposited acceptable bonds and securities of equal 
value with Owner or in a custodial account or other 
mutually- agreed account with an approved bank or 
trust company to be held in lieu of the cash retainage 
for the benefit of Owner; 

 
(b) for construction projects over $1,000,000, that retainage 

be deposited in an interest bearing account, established 
through the State Treasurer for state agencies, in a bank, 
savings bank, trust company or savings association for 
the benefit of Owner, with earnings from such account 
accruing to the Contractor; or 

 
(c) that the Owner allow Contractor to deposit a surety bond 

for the benefit of Owner, in a form acceptable to Owner, 
in lieu of all or a portion of funds retained, or to be 
retained. Such bond and any proceeds therefrom shall be 
made subject to all claims in the manner and priority as 
set forth for retainage. 

 
When the Owner has accepted the Contractor's election of 
option (a) or (b), Owner may recover from Contractor any 
additional costs incurred through such election by reducing 
Contractor's final payment. Where the Owner has agreed to 
Contractor's request for option (c), Contractor shall accept like 
bonds from Subcontractors and suppliers on the project from 
which Contractor has required retainages. 

 
E.5.1.3 The retainage held by Owner shall be included in and paid to 

the Contractor as part of the final payment of the Contract 
Price. The Owner shall pay to Contractor interest at the rate of 
two- thirds of one percent per month on the final payment due 
Contractor, interest to commence forty five (45) Days after the 
date which Owner receives Contractor’s final approved 
application for payment and Work under the Contract has been 
completed and accepted and to run until the date when final 
payment is tendered to Contractor. The Contractor shall notify 
Owner in writing when the Contractor considers the Work 
complete and deliver to Owner its final application for payment 
and Owner shall, within thirty (30) Days after receiving the 
written notice and the application for payment, either accept 
the Work or notify the Contractor of Work yet to be performed 
on the Contract.  If Owner does not within the time allowed 
notify the Contractor of Work yet to be performed to fulfill 
contractual obligations, the interest provided by this subsection 
shall commence to run forty five (45) Days after the end of the 
30- Day period. 

 
E.5.1.4 Owner will reduce the amount of the retainage if the 

Contractor notifies the Owner that the Contractor has deposited                    
in an escrow account with a bank or trust company, in a manner 
authorized by the Owner, bonds and securities of equal value of 
a kind approved by the Owner and such bonds and securities    
have in fact been deposited in accordance with Applicable 
Laws. 

 
E.5.1.5 The Contractor agrees that if Contractor elects to reserve a 

retainage from any progress payment due to any Subcontractor 
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or supplier, such retainage shall not exceed five percent of the 
payment, and such retainage withheld from Subcontractors and 
suppliers shall be subject to the same terms and conditions 
stated in Subsection E.5 as apply to Owner’s retainage from 
any progress payment due to Contractor. 

 
E.6 FINAL PAYMENT 

 
E.6.1 Upon completion of all the Work under this 
Contract, the Contractor shall notify the Owner, in writing, that 
Contractor has completed Contractor’s obligations under the 
Contract and shall prepare its application requesting final 
payment.  Upon receipt of such notice and application for 
payment, the Owner will inspect the Work, and, if acceptable, 
submit to Contractor a recommendation as to acceptance of the 
completed Work and the final estimate of the amount due the 
Contractor.  If the Work is not acceptable, Owner will notify 
Contractor within fifteen 
(15) Days of Contractor’s request for final payment. Upon 
approval of this final application for payment by the Owner and 
compliance by the Contractor with provisions in Section K, and 
Contractor’s satisfaction of other provisions of the Contract 
Documents as may be applicable, the Owner shall pay to the 
Contractor all monies due under the provisions of these Contract 
Documents. 

 
E.6.2 Neither final payment nor any remaining retained percentage 

shall become due until the Contractor submits to the Owner (1) a 
certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in 
effect and will not be canceled or allowed to expire until at least 
thirty (30) Days' prior written notice has been given to the 
Owner, (2) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (3) 
consent of surety, if any, to final payment and (4), if required by 
the Owner, other data establishing payment or satisfaction of 
obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by 
the Owner.  If a Subcontractor refuses to furnish a release or 
waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such 
lien. If such lien remains unsatisfied after payments are made, 
the Contractor shall refund to the Owner all money that the 
Owner may be compelled to pay in discharging such lien, 
including all costs and reasonable attorneys' fees. 

 
E.6.3 Acceptance of final payment by the Contractor, a Subcontractor 

or material supplier shall constitute a waiver of claims by that 
payee except those previously made in writing and identified by 
that payee as unsettled at the time of final application for 
payment. 

 
E.6.4 Contractor agrees to submit its final payment application within 

ninety (90) Days after Substantial Completion, unless written 
extension is granted by Owner.  Contractor shall not delay final 
payment application for any reason, including without limitation 
nonpayment of Subcontractors, suppliers, manufacturers or 
others not a party to this Contract, or lack of resolution of a 
dispute with Owner or any other person of matters arising out of 
or relating to the Contract.  If Contractor fails to submit its final 
payment application within ninety (90) Days after Substantial 
Completion, and Contractor has not obtained written extension 
by Owner, all requests or Claims for additional costs or an 
extension of Contract Time shall be waived. 

 
SECTION F 

JOB SITE CONDITIONS 
 

F.1 USE OF PREMISES 
Contractor shall confine equipment, storage of materials and 

operation of Work to the limits indicated by Contract Documents, 
Applicable Laws, permits or directions of the Owner.  Contractor shall 
follow the Owner's instructions regarding use of premises, if any. 

 
F.2 PROTECTION OF WORKERS, PROPERTY AND THE 

PUBLIC 
 

The Contractor shall maintain continuous and adequate 
protection of all of the Work from damage and shall protect 
the Owner, workers and property from injury or loss arising 
in connection with this Contract. Contractor shall remedy 
acceptably to the Owner any damage, injury, or loss, except 
such as may be directly due to errors in the Contract 
Documents or caused by authorized representatives or 
personnel of the Owner.  Contractor shall adequately protect 
adjacent property as provided by law and the Contract 
Documents. 

 
F.2.1 The Contractor shall take all necessary precautions for the 

safety of all personnel on the job site or otherwise engaged in 
the undertaking of the Work and shall comply with the 
Contract Documents, best practices and all applicable 
provisions of federal, state and municipal safety laws and 
building and fire codes to prevent accidents or injury to persons 
on, about or adjacent to the premises where the Work is being 
performed. Contractor shall erect and properly maintain at all 
times, as required by the conditions and progress of the Work, 
all necessary safeguards for protection of workers and the 
public against any hazards created by construction. Contractor 
shall designate a responsible employee or associate on the 
Work site, whose duty shall be the prevention of accidents. 
The name and position of the person designated shall be 
reported to the Owner. The Owner has no responsibility for 
Work site safety.  Work site safety shall be the responsibility of 
the Contractor. 

 
F.2.2 The Contractor shall not enter upon private property without 

first obtaining permission from the property owner or its duly 
authorized representative. Contractor shall be responsible for 
the preservation of all public and private property along and 
adjacent to the Work contemplated under the Contract and 
shall use every precaution necessary to prevent damage 
thereto.  In the event the Contractor damages any property, 
the Contractor shall at once notify the property owner and 
make, or arrange to make, full restitution. Contractor shall, 
immediately and in writing, report to the Owner all pertinent 
facts relating to such property damage and the ultimate 
disposition of the claim for damage. 

 
F.2.3 The Contractor shall be responsible for protection of adjacent 

work areas including impacts brought about by activities, 
equipment, labor, utilities, vehicles and materials on the site. 

 
F.2.4 The Contractor shall at all times direct its activities in such a 

manner as to minimize adverse effects on the environment. 
Handling of all materials shall be conducted so no release will 
occur that may pollute or become hazardous.  Contractor shall 
verify that all mechanical or electrical equipment in the 
construction areas that may be affected by the Work is in 
working order and shall notify the Owner, in writing, of any 
equipment not in working order prior to the start of the Work.  
Start of Work will be considered as acknowledgement that all 
equipment is in good working order.  Contractor shall be 
required to restore equipment to its original, or better, 
condition upon completion of the project.  

 
F.2.5 In an emergency affecting the safety of life or limb or of the 

Work or of adjoining property, the Contractor, without special 
instruction or authorization from the Owner, shall act 
reasonably to prevent threatened loss or injury, and shall so 
act, without appeal, if instructed by the Owner.  Any 
compensation claimed by the Contractor on account of 
emergency work shall be determined in accordance with 
section D. 

 
F.3 CUTTING AND PATCHING 

 
F.3.1 The Contractor shall be responsible for coordinating all 
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cutting, fitting, or patching of the Work to make its several 
parts come together properly and fit to receive or be received 
by work of other contractors or Subcontractors shown upon, 
or reasonably implied by, the Contract Documents. 

 
F.3.2 The Contractor shall be responsible for restoring all cut, 

fitted, or patched surfaces to an original condition; 
provided, however, that if a different condition is specified 
in the Contract Documents, then Contractor shall be 
responsible for restoring such surfaces to the condition 
specified in the Contract Documents. 

F.4 CLEANING UP 
 

From time to time as may be prudent or ordered by the Owner 
and, in any event, immediately after completion of the Work, the 
Contractor shall, at its own expense, clean up and remove all refuse 
and unused materials of any kind resulting from the Work.  If 
Contractor fails to do so within twenty-four hours after notification 
by the Owner the work may be done by others and the cost charged to 
the Contractor and deducted from payment due the Contractor. 

 
F.5 ENVIRONMENTAL CONTAMINATION 

 
F.5.1. Contractor shall be held responsible for and shall indemnify, 

defend (with counsel of Owner’s choice), and hold harmless 
Owner from and against any costs, expenses, damages, claims, 
and causes of action, (including attorney fees), or any of them, 
resulting from all spills, releases, discharges, leaks and disposal 
of environmental pollution, including storage, transportation, 
and handling during the performance of the Work or 
Contractor’s obligations under the Contract which occur as a 
result of, or are contributed by, the negligence or actions of 
Contractor or its personnel, agents, or Subcontractors or any 
failure to perform in accordance with the Contract Documents 
(except to the extent otherwise void under ORS 30.140). 
Nothing in this section F.5.1 shall limit Contractor's 
responsibility for obtaining insurance coverages required under 
Section G.3 of this Contract, and Contractor shall take no action 
that would void or impair such coverages. 

 
F.5.1.1 The Contractor agrees to promptly dispose of such spills, 

releases, discharge or leaks to the satisfaction of Owner and 
regulatory agencies having jurisdiction in a manner that 
complies with Applicable Laws.  Cleanup shall be at no cost 
to the Owner and shall be performed by properly qualified 
and, if applicable, licensed personnel. 

 
F.5.1.2 The Contractor shall obtain the Owner's written consent prior to 

bringing onto the Work site any (i) environmental pollutants or 
(ii) hazardous substances or materials, as the same or 
reasonably similar terms are used in any Applicable Laws. 
Notwithstanding such written consent from the Owner, the 
Contractor, at all times, shall: 

 
(a) properly handle, use and dispose of all environmental 

pollutants and hazardous substances or materials brought 
onto the Work site, in accordance with all Applicable 
Laws; 

 
(b) be responsible for any and all spills, releases, discharges, or 

leaks of (or from) environmental pollutants or hazardous 
substances or materials which Contractor has brought onto 
the Work site; and 

 
(c) promptly clean up and remediate, without cost to the 

Owner, such spills, releases, discharges, or leaks to the 
Owner's satisfaction and in compliance with all Applicable 
Laws. 

 
F.5.2 The Contractor shall report all reportable quantity releases, as 

such releases are defined in Applicable Laws, including but not 
limited to 40 CFR Part 302, Table 302.4 and in OAR 340-142- 
0050 , to applicable federal, state, and local regulatory and 
emergency response agencies.  Upon discovery, regardless of 
quantity, Contractor must telephonically report all releases to the 

Owner.  A written follow-up report shall be submitted to Owner 
within 48 hours of the telephonic report.  Such written report 
shall contain, as a minimum: 

 
(a) Description of items released (identity, quantity, manifest 

numbers, and any and all other documentation required by 
law.) 

 
(b) Whether amount of items released is EPA/DEQ reportable, 

and, if so, when reported. 
 

(c) Exact time and location of release, including a description 
of the area involved. 

 
(d) Containment procedures initiated. 
(e) Summary of communications about the release 

between Contractor and members of the press or 
State, local or federal officials other than Owner. 

 
(f) Description of cleanup procedures employed or to be 

employed at the site, including disposal location of 
spill residue. 

 
(g) Personal injuries, if any, resulting from, or aggravated 

by, the release. 
 

F.6 ENVIRONMENTAL CLEAN-UP 
 

F.6.1 Unless disposition of environmental pollution is specifically a 
part of this Contract, or was caused by the Contractor 
(reference 
F.5 Environmental Contamination), Contractor shall 
immediately notify Owner of any hazardous substance(s) 
which Contractor discovers or encounters during performance 
of the Work required by this Contract. "Hazardous 
substance(s)" means any hazardous, toxic and radioactive 
materials and those substances defined as “hazardous 
substances,” “hazardous materials,” “hazardous wastes,” 
“toxic substances,” or other similar designations in any 
federal, state, or local law, regulation, or ordinance, including 
without limitation asbestos, polychlorinated biphenyl (PCB), 
or petroleum, and any substances, materials or wastes 
regulated by 40 CFR, Part 261 and defined as hazardous in 40 
CFR S 261.3.  In addition to notifying Owner of any 
hazardous substance(s)   discovered or encountered, 
Contractor shall immediately cease working in any particular 
area of the project where a hazardous substance(s) has been 
discovered or encountered if continued work in such area 
would present a risk or danger to the health or well-being of 
Contractor's or any Subcontractor's work force, property or the 
environment. 

 
F.6.2 Upon being notified by Contractor of the presence of 

hazardous substance(s) on the project site, Owner shall 
arrange for the proper disposition of such hazardous 
substance(s). 

 
F.7  FORCE MAJEURE 

 
A party to this Contract shall not be held responsible for 

delay or default due to Force Majeure acts, events or occurrences 
unless they could have been avoided by the exercise of reasonable 
care, prudence, foresight, and diligence by that party.  The Owner 
may terminate this Contract upon written notice after determining 
that delay or default caused by Force Majeure acts, events or 
occurrences will reasonably prevent successful performance of the 
Contract. 

 
SECTION G 

INDEMNITY, BONDING, AND 
INSURANCE 

 
G.1 RESPONSIBILITY FOR DAMAGES / INDEMNITY 

 
G.1.1 The Contractor shall be responsible for all damage to property, 
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injury to persons, and loss, expense, inconvenience, and delay 
that may be caused by, or result from, the carrying out of the 
Work to be done under this Contract, or from any act, omission 
or neglect of the Contractor, its Subcontractors, employees, 
guests, visitors, invitees and agents. 

 
To the fullest extent permitted by law, Contractor shall indemnify, 

defend (with counsel approved by Owner) and hold harmless 
the Owner, Architect/Engineer, Architect/Engineer’s 
consultants, and their respective officers, directors, agents, 
employees, partners, members, stockholders and affiliated 
companies (collectively "Indemnitees") from and against all 
liabilities, damages, losses, claims, expenses (including 
reasonable attorney fees), demands and actions of any nature 
whatsoever which arise out of, result from or are related to, (a) 
any damage, injury, loss, expense, inconvenience or delay 
described in this Section G.1., (b) any accident or occurrence 
which happens or is alleged to have happened in or about the 
project site or any place where the Work is being performed, or 
in the vicinity of either, at any time prior to the time the Work is 
fully completed in all respects, (c) any failure of the Contractor 
to observe or perform any duty or obligation under the Contract 
Documents which is to be observed or performed by the 
Contractor, or any breach of any agreement, representation or 
warranty of the Contractor contained in the Contract Documents 
or in any subcontract, (d) the negligent acts or omissions of the 
Contractor, a Subcontractor or anyone directly or indirectly 
employed by them or any one of them or anyone for whose acts 
they may be liable, regardless of whether or not such claim, 
damage, loss or expense is caused in part by a party indemnified 
hereunder (except to the extent otherwise void under ORS 
30.140), and (e) any lien filed upon the project or bond claim in 
connection with the Work.  Such obligation shall not be 
construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a 
party or person described in this Section G.1.2. 

 
G.1.2 In claims against any person or entity indemnified under 

Section G.1.2 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them 
or anyone for whose acts they may be liable, the indemnification 
obligation under Section G.1.2 shall not be limited by a 
limitation on amount or type of damages, compensation or 
benefits payable by or for the Contractor or a Subcontractor 
under workers' compensation acts, disability benefit acts or other 
employee benefit acts. 

 
G.2 PERFORMANCE AND PAYMENT SECURITY; PUBLIC 

WORKS BOND 
 

G.2.1 When the Contract Price is $100,000 or more (or $50,000 or 
more in the case of Contracts for highways, bridges and other 
transportation projects), the Contractor shall furnish and 
maintain in effect at all times during the Contract Period a 
performance bond in a sum equal to the Contract Price and a 
separate payment bond also in a sum equal to the Contract Price. 
Contractor shall furnish such bonds even if the Contract Price is 
less than the above thresholds if otherwise required by the 
Contract Documents. 

 
G.2.2 Bond forms furnished by the Owner and notarized by 

awarded Contractor's surety company authorized to do 
business in Oregon are the only acceptable forms of 
performance and payment security, unless otherwise 
specified in the Contract Documents. 

 
G.2.3 Before execution of the Contract the Contractor shall file with the 

Construction Contractors Board, and maintain in full force and 
effect, the separate public works bond required by Oregon Laws 
2005, Chapter 360, and OAR 839-025-0015, unless otherwise 
exempt under those provisions.  The Contractor shall also include 
in every subcontract a provision requiring the           
Subcontractor to have a public works bond filed with the 
Construction Contractors Board before starting Work, unless 

otherwise exempt, and shall verify that the Subcontractor has 
filed a public works bond before permitting any Subcontractor to 
start Work. 

 
G.3  INSURANCE  
  
G.3.1  Primary Coverage:  Insurance carried by Contractor under this 

Contract shall be the primary coverage. The coverages indicated 
are minimums unless otherwise specified in the Contract 
Documents.  

  
G.3.2  Workers' Compensation:  All employers, including Contractor, 

that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the 
required Workers’ Compensation coverage, unless such 
employers are exempt under ORS 656.126.  This shall include 
Employer’s Liability Insurance with coverage limits of not less 
than the minimum amount required by statute for each accident. 
Contractors who perform the Work without the assistance or labor 
of any employee need not obtain such coverage if the Contractor 
certifies so in writing.  Contractor shall ensure that each of its 
Subcontractors complies with these requirements.  The Contractor 
shall require proof of such Workers’ Compensation coverage by 
receiving and keeping on file a certificate of insurance from each 
Subcontractor or anyone else directly employed by either the 
Contractor or its Subcontractors.  

  
G.3.3 Builder's Risk Insurance:  
  
G.3.3.1  Builder's Risk:  During the term of this Contract, for new 

construction the Contractor shall obtain and keep in effect 
Builder's Risk insurance on an all risk forms, including 
earthquake and flood, for an amount equal to the full amount of 
the Contract, plus any changes in values due to modifications, 
Change Orders and loss of materials added.  Such Builder's Risk 
shall include, in addition to earthquake and flood, theft, 
vandalism, mischief, collapse, transit, debris removal, and 
architect's fees “soft costs” associated with delay of project due 
to insured peril.  Any deductible shall not exceed $50,000 for 
each loss, except the earthquake and flood deductible which 
shall not exceed 2 percent of each loss or $50,000, whichever is 
greater.  The deductible shall be paid by Contractor if Contractor 
is negligent. The policy will include as loss payees Owner, the 
Contractor and its Subcontractors as their interests may appear.  

  
G.3.3.2  Builder's Risk Installation Floater:  For Work other than new 

construction, Contractor shall obtain and keep in effect during 
the term of this Contract, a Builder's Risk Installation Floater for 
coverage of the Contractor's labor, materials and equipment to 
be used for completion of the Work performed under this 
Contract.  The minimum amount of coverage to be carried shall 
be equal to the full amount of the Contract.  The policy will 
include as loss payees Owner, the Contractor and its 
Subcontractors as their interests may appear.  Owner may waive 
this requirement at its sole and absolute discretion.  

  
G.3.3.3  Such insurance shall be maintained until Owner has occupied 

the facility.   
  
G.3.3.4  A loss insured under the Builder’s Risk insurance shall be 

adjusted by the Owner and made payable to the Owner as loss 
payee.  The Contractor shall pay Subcontractors their just shares 
of insurance proceeds received by the Contractor, and by 
appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their 
Sub-subcontractors in similar manner.  The Owner shall have 
power to adjust and settle a loss with insurers.  

  
G.3.4   General Liability Insurance:  
  
 G.3.4.1 Commercial General Liability: Upon execution of a Contract, 

Contractor shall obtain, and keep in effect at Contractor's 
expense for the term of the Contract, Commercial General 
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Liability Insurance (“CGL”) covering bodily injury and property 
damage in the amount of not less than $1,000,000 per claim and 
$2,000,000 per occurrence in a form satisfactory to Owner.  
This insurance shall include personal injury liability, products 
and completed operations, and contractual liability coverage for 
the indemnities provided under this Contract (to the extent 
contractual liability coverage for the indemnity is available in 
the marketplace), and shall be issued on an occurrence basis 
written on ISO Form GC 00 01 (12 04 or later) or an equivalent 
form approved in advance by Owner.  The CGL shall provide 
separation of insured language.  

  
G.3.4.2  Automobile Liability: Contractor shall obtain, at Contractor's 

expense, and keep in effect during the term of this Contract, 
Automobile Liability Insurance covering owned, and/or hired 
vehicles, as applicable. The coverage may be written in 
combination with the Commercial General Liability Insurance. 
Contractor shall provide proof of insurance of not less than 
$1,000,000 per claim and $2,000,000 per occurrence. Contractor 
and its Subcontractors shall be responsible for ensuring that all 
non-owned vehicles maintain adequate Automobile Liability 
insurance while on site.  

  
G.3.4.3 Owner may adjust the insurance amounts required in Section 

G.3.4.1 and G.3.4.2 based upon institution specific risk 
assessments through the issuance of Supplemental General 
Conditions and a Contract.    

  
G.3.4.4 To the extent that the Contract Documents require the 

Contractor to provide professional design services, design-build, 
or certifications related to systems, materials, or equipment, the 
Contractor shall (1) purchase and maintain professional 
liability/errors-and-omissions insurance with limits of not less 
than $1,000,000 for each claim and (2) cause those 
Subcontractors (of any tier) who are providing professional 
design services including any design-build services to procure 
and maintain professional liability/errors-and-omissions 
insurance with limits of not less than $1,000,000 for each claim.  

 
G.3.4.5  "Tail" Coverage:  If any of the required liability insurance is 

arranged on a "claims made" basis, "tail" coverage will be 
required at the completion of this Contract for a duration of 36 
months or the maximum time period available in the 
marketplace if less than 36 months.  Contractor shall furnish 
certification of "tail" coverage as described or continuous 
"claims made" liability coverage for 36 months following Final 
Completion.  Continuous "claims made" coverage will be 
acceptable in lieu of "tail" coverage, provided its retroactive 
date is on or before the effective date of this Contract.  Owner’s 
receipt of the policy endorsement evidencing such coverage 
shall be a condition precedent to Owner’s obligation to make 
final payment and to Owner’s final acceptance of Work or 
services and related warranty (if any).  

  
G.3.4.6  Umbrella Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of the 
Contract, Umbrella liability Insurance over and above the 
general liability, automobile liability and workers’ compensation 
coverage if required by Owner in specified limits at time of 
requirement.   

  
G.3.4.6  Pollution Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of the 
Contract, Pollution liability Insurance in minimum amounts of 
$3,000,000 naming Owner as “additional insured,” as noted in 
the “additional insured section below.  

  
G.3.5  Additional Insured:  The general liability insurance coverage, 

automobile liability, umbrella, and pollution liability if required, 
shall include the Owner as additional insureds but only with 
respect to the Contractor's activities to be performed under this 

Contract. The additional-insured endorsement for CGL 
insurance must be written on ISO Form CG 20 10 (10 01) and 
CG 20 37 (10 01), or their equivalent, but shall not use either of 
the following forms:  CG 20 10 (10 93) or CG 20 10 (03 94).   

  
G.3.5.1If Contractor cannot obtain an insurer to name the Owner as 

additional insureds, Contractor shall obtain at Contractor's 
expense, and keep in effect during the term of this Contract, 
Owners and Contractors Protective Liability Insurance, naming 
the Owner as additional insureds with not less than a $2,000,000 
limit per occurrence.  This policy must be kept in effect for 36 
months following Final Completion.  As evidence of coverage, 
Contractor shall furnish the actual policy to Owner prior to 
execution of the Contract.  

  
G3.6  Notice of Cancellation or Change:  If the Contractor receives a 

non-renewal or cancellation notice from an insurance carrier 
affording coverage required herein, or receives notice that 
coverage no longer complies with the insurance requirements 
herein, Contractor agrees to notify Owner by fax within five (5) 
business days with a copy of the non-renewal or cancellation 
notice, or written specifics as to which coverage is no longer in 
compliance.  When notified by Owner, the Contractor agrees to 
stop Work pursuant to this Contract, unless all required 
insurance remain in effect. Any failure to comply with the 
reporting provisions of this insurance, except for the potential 
exhaustion of aggregate limits, shall not affect the coverages 
provided to the Owner and its institutions, divisions, officers, 
and employees.  

  
  Owner shall have the right, but not the obligation, of prohibiting 

Contractor from entering the Work site until a new certificate(s) 
of insurance is provided to Owner evidencing the replacement 
coverage.  The Contractor agrees that Owner reserves the right 
to withhold payment to Contractor until evidence of reinstated 
or replacement coverage is provided to Owner.    

  
G.3.7  Certificate(s) of Insurance:  As evidence of the insurance 

coverage required by the Contract, the Contractor shall furnish 
certificate(s) of insurance to the Owner prior to execution of the 
Contract.  The certificate(s) will specify all of the parties who 
are additional insureds or loss payees for the contract.  Insurance 
coverage required under this Contract shall be obtained from 
insurance companies or entities acceptable to the Owner and that 
are eligible to provide such insurance under Oregon law.  
Eligible insurers include admitted insurers that have been issued 
a certificate of authority from the Oregon Department of 
Consumer and Business Services authorizing them to conduct an 
insurance business and issue policies of insurance in the state of 
Oregon, and certain non-admitted surplus lines insurers that 
satisfy the requirements of applicable Oregon law and which are 
subject to approval by the Owner.  The Contractor shall be 
financially responsible for all deductibles, self-insured retentions 
and/or self-insurance included hereunder.  Any deductible, self-
insured retention and/or self-insurance in excess of $50,000 shall 
be subject to approval by the Owner in writing and shall be a 
condition precedent to the effectiveness of any Contract.  

 
SECTION H 

SCHEDULE OF WORK 
 

H.1 H.1 CONTRACT PERIOD 
 

H.1.1 Time is of the essence.  The Contractor shall at all times carry 
on the Work diligently, without delay and punctually fulfill 
all requirements herein. If required by the Contract 
Documents, Contractor shall commence Work on the site 
within fifteen (15) Days of Notice to Proceed, unless directed 
otherwise. 

 
H.1.2 Unless specifically extended by Change Order, all Work 

shall be complete by the date contained in the Contract 
Documents. The Owner shall have the right to accelerate the 
completion date of the Work, which may require the use of 
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overtime.  Such accelerated Work schedule shall be an 
acceleration in performance of Work under Section D.1.2 (f) 
and shall be subject to the provisions of Section D.1. 

 
H.1.3 The Owner shall not waive any rights under the Contract by 

permitting the Contractor to continue or complete in whole or 
in part the Work after the date described in Section H.1.2 
above. 

 
H.2  SCHEDULE 

 
Contractor shall provide, by or before the pre-construction 

conference, a detailed project Work schedule for review and 
acceptance by the Owner.  The submitted schedule must illustrate 
Work by significant project components, significant labor trades, long 
lead items, broken down by building and/or floor where applicable.  
Each schedule item shall account for no greater than 5% of the 
monetary value of the project or 5% of the available time.  Schedules 
with activities of less than one day or valued at less than 1% of the 
Contract shall be considered too detailed and shall not be accepted.  
Schedules lacking adequate detail, or unreasonably detailed, shall be 
rejected.  Included within the schedule are the following:  Notice to 
Proceed, Substantial Completion, and Final Completion.  Contractor 
shall provide an updated, full project schedule with each payment 
request.  In addition, twice monthly, the Contractor shall provide an 
updated three-week forward-looking schedule.  Acceptance of the 
Schedule by the Owner does not constitute agreement by the Owner 
as to the Contractor's sequencing, means, methods, or durations.  Any 
positive difference between the Contractor's scheduled completion 
and the contract completion date is float owned by the Owner.  Use of 
the float shall be negotiated.  In no case shall the Contractor make a 
claim for delays if the Work is completed within the Contract Period 
but after Contractor's scheduled completion.     
 

H.3  PARTIAL OCCUPANCY OR USE 
 

H.3.1 The Owner may occupy or use any completed or partially 
completed portion of the Work at any stage, provided such 
occupancy or use is consented to by public authorities having 
jurisdiction over the Work.  Such partial occupancy or use may 
commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have reasonably accepted in 
writing the responsibilities assigned to each of them for 
payments, retainage, if any, security, insurance or self-insurance, 
maintenance, heat, utilities, and damage to the Work, and have 
agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract 
Documents with respect to such portion of the Work.  Approval 
by the Contractor to partial occupancy or use shall not be 
unreasonably withheld.  Immediately prior to such partial 
occupancy or use, the Owner and Contractor shall jointly inspect 
the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work.  Partial 
occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the 
requirements of the Contract Documents. 

 
SECTION I 

CORRECTION OF WORK 
 

I.1 CORRECTION OF WORK BEFORE FINAL PAYMENT 
 

The Contractor warrants to the Owner that materials and 
equipment furnished under the Contract will be of good quality and new 
unless otherwise required or permitted by the Contract Documents, that 
the Work will be free from defects, and that the Work will conform to 
the requirements of the Contract Documents.  Work failing to conform 
to these requirements shall be deemed defective.  Contractor shall 
promptly remove from the premises and replace all defective materials 
and equipment as determined by the Owner, whether incorporated in 
the Work or not. Removal and replacement shall be without loss or 
expense to the Owner, and Contractor shall bear the cost of repairing all 
Work destroyed or damaged by such removal or replacement. 
Contractor shall be allowed a period of no longer than thirty (30) Days 

after Substantial Completion for completion of defective (Punch List) 
work.  At the end of the thirty-day period, or earlier if requested by the 
Contractor, Owner shall arrange for inspection of the Work by the 
Architect/Engineer.  Should the work not be complete, and all 
corrections made, the costs for all subsequent reinspections shall be 
borne by the Contractor.  If Contractor fails to complete the Punch List 
work within the thirty (30) Day period, Owner may perform such work 
and Contractor shall reimburse Owner all costs of the same within ten 
(10) Days after demand without affecting Contractor’s obligations. 

 
I.2 WARRANTY WORK 

 
I.2.1 Neither the final certificate of payment nor any provision of the 

Contract Documents shall relieve the Contractor from 
responsibility for defective Work and, unless a longer period is 
specified, Contractor shall correct all defects that appear in the 
Work within a period of one year from the date of issuance of 
the written notice of Substantial Completion by the Owner 
except for latent defects which will be remedied by the 
Contractor at any time they become apparent. The Owner shall 
give Contractor notice of defects with reasonable promptness. 
Contractor shall perform such warranty work within a 
reasonable time after Owner’s demand.  If Contractor fails to 
complete the warranty work within such period as Owner 
determines reasonable, or at any time in the event of warranty 
work consisting of emergency repairs, Owner may perform 
such work and Contractor shall reimburse Owner all costs of 
the same within ten (10) Days after demand, without affecting 
Contractor’s obligations. The Contractor shall perform the 
warranty Work by correcting defects within twenty-four (24) 
hours of notification by Owner, unless otherwise specified in 
the Contract Documents. Should the Contractor fail to respond 
within the specified response time, the Owner may, at its 
option, complete the necessary repairs using another contractor 
or its own forces.  If Owner completes the repairs using 
Owner’s own forces, Contractor shall pay Owner at the rate of 
one and one- half (1½) times the standard hourly rate of 
Owner's forces, plus related overhead and any direct non-
salary costs.  If Owner completes the repairs using another 
contractor, Contractor shall pay Owner the amount of Owner’s 
direct costs billed by the other contractor for the work, plus the 
direct salary costs and related overhead and direct non-salary 
expenses of Owner’s forces who are required to monitor that 
contractor’s work.  Work performed by Owner using Owner’s 
own forces or those of another contractor shall not affect the 
Contractor's contractual duties under these provisions, 
including warranty provisions. 

 
I.2.2 Nothing in this Section I.2 shall negate guarantees or 

warranties for periods longer than one year including, without 
limitation, such guarantees or warranties required by other 
sections of the Contract Documents for specific installations, 
materials, processes, equipment or fixtures. 

 
I.2.3 In addition to Contractor's warranty, manufacturer's warranties 

shall pass to the Owner and shall not take effect until such 
portion of the Work covered by the applicable warranty has 
been accepted in writing by the Owner. 

 
I.2.4 The one-year period for correction of Work shall be extended 

with respect to portions of Work performed after Substantial 
Completion by the period of time between Substantial 
Completion and the actual performance of the Work, and shall 
be extended by corrective Work performed by the Contractor 
pursuant to this Section, as to the Work corrected. The 
Contractor shall remove from the site portions of the Work 
which are not in accordance with the requirements of the 
Contract Documents and are neither corrected by the 
Contractor nor accepted by the Owner. 

 
I.2.5 Nothing contained in this Section I.2 shall be construed to 

establish a period of limitation with respect to other 
obligations which the Contractor might have under the 
Contract Documents. Establishment of the period for 
correction of Work as described in this Section I.2 relates only 
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to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the 
obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which 
proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than 
specifically to correct the Work. 

 
I.2.6 If the Owner prefers to accept Work which is not in accordance 

with the requirements of the Contract Documents, the Owner 
may do so instead of requiring its removal and correction, in 
which case the Contract Price will be reduced as appropriate 
and equitable.  Such adjustment shall be effected whether or 
not final payment has been made. 

 
 

SECTION J 
SUSPENSION AND/OR TERMINATION OF THE WORK 

 
J.1 OWNER'S RIGHT TO SUSPEND THE WORK 

 
J.1.1 The Owner has the authority to suspend portions or all of 

the Work due to the following causes: 
(a) Failure of the Contractor to correct unsafe conditions; 

 
(b) Failure of the Contractor to carry out any provision of the 

Contract; 
 

(c) Failure of the Contractor to carry out orders; 
 

(d) Conditions, in the opinion of the Owner, which are 
unsuitable for performing the Work; 

 
(e) Time required to investigate differing site conditions; 

 
(f) Any reason considered to be in the public interest. 

 
J.1.2 The Owner shall notify Contractor and the Contractor's Surety in 

writing of the effective date and time of the suspension, and 
Owner shall notify Contractor and Contractor’s surety in writing 
to resume Work. 

 
J.2 CONTRACTOR'S RESPONSIBILITIES 

 
J.2.1 During the period of the suspension, Contractor is responsible to 

continue maintenance at the project just as if the Work were in 
progress.  This includes, but is not limited to, protection of 
completed Work, maintenance of access, protection of stored 
materials, temporary facilities, and clean-up. 

 
J.2.2 When the Work is recommenced after the suspension, the 

Contractor shall replace or renew any Work damaged during the 
suspension, remove any materials or facilities used as part of 
temporary maintenance, and complete the Work in every respect 
as though its prosecution had been continuous and without 
suspension. 

 
J.3 COMPENSATION FOR SUSPENSION 

 
J.3.1 Depending on the reason for suspension of the Work, the 

Contractor or the Owner may be due compensation by the other 
party.  If the suspension was required due to acts or omissions of 
Contractor, the Owner may assess the Contractor actual costs of 
the suspension in terms of administration, remedial work by the 
Owner's forces or another contractor to correct the problem 
associated with the suspension, rent of temporary facilities, and 
other actual costs related to the suspension.  If the suspension 
was caused by acts or omissions of the Owner, the Contractor 
may be due compensation which shall be defined using Section 
D, Changes in Work.  If the suspension was required through no 
fault of the Contractor or the Owner, neither party shall owe the 
other for the impact. 

 
J.4 OWNER'S RIGHT TO TERMINATE CONTRACT 

 

J.4.1 The Owner may, without prejudice to any other right or remedy, 
and after giving Contractor seven (7) Days’ written notice and an 
opportunity to cure, terminate the Contract in whole or in part 
under the following conditions: 

 
(a) If Contractor should, voluntarily or involuntarily, seek 

protection under the United States Bankruptcy Code and 
Contractor as debtor-in-possession or the Trustee for the 
estate fails to assume the Contract within a reasonable 
time; 

 
(b) If Contractor should make a general assignment for the 

benefit of Contractor's creditors; 
 

(c) If a receiver should be appointed on account of Contractor's 
insolvency; 

 
(d) If Contractor should repeatedly refuse or fail to supply an 

adequate number of skilled workers or proper materials to 
carry on the Work as required by the Contract Documents, 
or otherwise fail to perform the Work in a timely manner; 

 
(e) If Contractor should repeatedly fail to make prompt 

payment to Subcontractors or for material or labor, or 
should disregard laws, ordinances or the instructions of 
the Owner; or 

 
(f) If Contractor is otherwise in breach of any part of 

the Contract. 
 

(g) If Contractor is in violation of Applicable Laws, either 
in the conduct of its business or in its performance of 
the Work. 

 
J.4.2 At any time that any of the above occurs, Owner may exercise 

all rights and remedies available to Owner at law or in equity, 
and, in addition, Owner may take possession of the premises 
and of all materials and appliances and finish the Work by 
whatever method it may deem expedient. In such case, the 
Contractor shall not be entitled to receive further payment until 
the Work is completed.  If the Owner's cost of finishing the 
Work exceeds the unpaid balance of the Contract Price, 
Contractor shall pay the difference to the Owner. 

 
J.5 TERMINATION FOR CONVENIENCE 

 
J.5.1 Owner may terminate the Contract in whole or in part whenever 

Owner determines that termination of the Contract is in the best 
interest of Owner or the public. 

 
J.5.2 The Owner shall provide the Contractor with seven (7) Days 

prior written notice of a termination for Owner’s or for public 
convenience. After such notice, the Contractor shall provide 
the Owner with immediate and peaceful possession of the 
premises and materials located on and off the premises for 
which the Contractor received progress payment under Section 
E. Compensation for Work terminated by the Owner under this 
provision will be according to Section E.  In no circumstance 
shall Contractor be entitled to lost profits for Work not 
performed due to termination. 

 
J.6 ACTION UPON TERMINATION 

 
J.6.1 Upon receiving a notice of termination, and except as directed 

otherwise by the Owner, Contractor shall immediately cease 
placing further subcontracts or orders for materials, services, or 
facilities.  In addition, Contractor shall terminate all 
subcontracts or orders to the extent they relate to the Work 
terminated and, with the prior written approval of the Owner, 
settle all outstanding liabilities and termination settlement 
proposals arising from the termination of subcontracts and 
orders. 

 
J.6.2 As directed by the Owner, Contractor shall, upon 

termination, transfer title and deliver to the Owner all 

mcnamaraj
Highlight



SOU Public Improvement General Conditions (2/9/2016)   
 

Record Documents, information, and other property that, if 
the Contract had been completed, would have been required 
to be furnished to the Owner. 

 
J.6.3  Upon Owner’s notice of termination pursuant to either Section 

J.4 or J.5, if Owner shall so elect, Contractor shall assign to the 
Owner such subcontracts and orders as Owner shall specify.  In 
the event Owner elects to take assignment of any such 
subcontract or order, Contractor shall take such action and shall 
execute such documents as Owner shall reasonably require for 
the effectiveness of such assignment and Contractor shall ensure 
that no contractual arrangement between it and its 
subcontractors or suppliers of any tier or sub-tier shall prevent 
such assignment. 

 
SECTION K 
CONTRACT 
CLOSEOUT 

 
K.1  RECORD DOCUMENT 

As a condition of final payment (and subject to the provisions 
of section E.6), Contractor shall comply with the following: Contractor 
shall provide Record Documents for the entire project to Owner. 
Record Documents shall depict the project as constructed and shall 
reflect each and every change, modification, and deletion made during 
the construction. Record Documents are part of the Work and shall be 
provided prior to the Owner's issuance of final payment. Record 
Documents include all modifications to the Contract Documents, unless 
otherwise directed, and accurate MWESB Reports. 

 
K.2 OPERATION AND MAINTENANCE MANUALS 

 
As part of the Work, Contractor shall submit two completed 

operation and maintenance manuals ("O & M Manuals") for review by 
the Owner prior to submission of any pay request for more than 75% of 
the Work.  Owner’s receipt of the O & M Manuals shall be a condition 
precedent to any payment thereafter due.  The O & M Manuals shall 
contain a complete set of all submittals, all product data as required by 
the specifications, training information, telephone list and contact 
information for all consultants, manufacturers, installer and suppliers, 
manufacturer's printed data, record and shop drawings, schematic 
diagrams of systems, appropriate equipment indices, warranties and 
bonds. The Owner shall review and return one O & M Manual for any 
modifications or adjustments required.  Prior to submission of its final 
pay request, Contractor shall deliver two complete and approved sets of 
O & M Manuals in paper form and one complete and approved set in 
electronic form to the Owner and Owner’s receipt of the O & M 
Manuals shall be a condition precedent to Owner’s obligation to make 
final payment. 

 
K.3 COMPLETION NOTICES 

 
K.3.1 The Contractor shall provide Owner written notice of both 

Substantial and Final Completion. The certificate of Substantial 
Completion shall state the date of Substantial Completion, the 
responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the Work and insurance, 
and the time within which the Contractor shall finish all items on 
the Punch List accompanying the Certificate. Both completion 
notices must be signed by the Contractor and the Owner to be 
valid. The Owner shall provide the final signature on the 
approved notices.  The notices shall take effect on the date they 
are signed by the Owner. 

 
K.3.2 Substantial Completion of a facility with operating systems (e.g., 

mechanical, electrical, HVAC)  shall be that degree of 
completion that has provided a minimum of thirty (30) 
continuous Days of successful, trouble-free operation, which 
period shall begin after all performance and acceptance testing 
has been successfully demonstrated to the Owner.  All equipment 
contained in the Work, plus all other components necessary to 
enable the Owner to operate the facility in the manner that was 
intended, shall be complete on the Substantial Completion date.  
The Contractor may request that a Punch List be prepared by the 
Owner with submission of the request for the Substantial 

Completion notice. 
 

K.4 TRAINING 
As part of the Work, and prior to submission of the final 

application for payment, the Contractor shall schedule with the 
Owner training sessions for all equipment and systems as required by 
the Contract Documents.  Contractor shall schedule training sessions 
at least two weeks in advance of the date of training to allow Owner 
to provide its personnel with adequate notice.  The O & M Manual 
shall be used as a basis for training.  Training shall be a formal 
session conducted at the Work site, or as required by the Contract 
Documents, after the equipment and/or system is completely installed 
and operational in its normal operating environment.  One additional 
“refresher” training at no cost to owner will be required upon owner 
request for up to 1 year after initial training for equipment or system 
to be conducted on site.  Free web and phone consulting to be 
provided for one year. 
 
K.5 EXTRA MATERIALS 

 
As part of the Work, Contractor shall provide spare parts, extra 

maintenance materials, and other materials or products in the quantities 
specified in the Contract Documents prior to final payment. Delivery 
point for extra materials shall be designated by the Owner. 
 

K.6 ENVIRONMENTAL CLEAN-UP 
 

As part of the Final Completion notice, or as a separate 
written notice submitted with or before the notice of Final 
Completion, the Contractor shall notify the Owner that all 
environmental and pollution clean-up, remediation and closure have 
been completed in accordance with all Applicable Laws and pursuant 
to the authority of all agencies having jurisdiction, and Contractor 
shall provide Owner with any and all documentation related to the 
same, including but not limited to directives, orders, letters, 
certificates and permits related to or arising from such environmental 
pollution.  The notice shall reaffirm the indemnification given under 
Section F.5.1 above. Contractor’s completion of its obligations 
under this Section K.6 and Owner’s receipt of documents evidencing 
such completion shall be a condition precedent to Owner’s obligation 
to make final payment. 

 
K.7 CERTIFICATE OF OCCUPANCY 

 
Owner’s receipt of an unconditioned certificate of occupancy 

from the appropriate state and/or local building officials shall be a 
condition precedent to Owner’s obligation to make final payment, 
except to the extent failure to obtain an unconditional certificate of 
occupancy is due to the fault or neglect of Owner. 

 
K.8 OTHER CONTRACTOR RESPONSIBILITIES 

 
The Contractor shall be responsible for returning to the 

Owner all property of Owner issued to Contractor during 
construction such as keys, security passes, site admittance badges, 
and all other pertinent items. Upon notice from Owner, Contractor 
shall be responsible for notifying the appropriate utility companies to 
transfer utility charges from the Contractor to the Owner.  The utility 
transfer date shall not be before Substantial Completion and may not 
be until Final Completion, if the Owner does not take beneficial use 
of the facility and the Contractor's forces continue with the Work. 

 
K.9 SURVIVAL 

 
All warranty and indemnification provisions of this Contract, 

and all of Contractor’s other obligations under this Contract that are 
not fully performed by the time of Final Completion or termination, 
shall survive Final Completion or any termination of the Contract. 
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SOUTHERN OREGON UNIVERSITY 

 
STANDARD PUBLIC IMPROVEMENT CONTRACT 

PERFORMANCE BOND 

 
Bond No._______________________________ 
Solicitation _____________________________ 
Project Name ___________________________ 
 
 
__________________ (Surety #1)  Bond Amount No. 1:  $______________ 
__________________ (Surety #2)*  Bond Amount No. 2:*  $______________ 
  * If using multiple sureties   Total Penal Sum of Bond: $______________ 
 
 
We, ________________________________________________as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and 
assigns firmly by these presents to pay unto Southern Oregon University (SOU), the sum of 
(Total Penal Sum of Bond) _____________________________  
(Provided, that we the Sureties bind ourselves in such sum “jointly and severally” as well as 
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and 
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the 
payment of such sum only as is set forth opposite the name of such Surety), and 
 
WHEREAS, the Principal has entered into a contract with SOU, the plans, specifications, terms 
and conditions of which are contained in the above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Performance Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and all authorized modifications of the 
Contract which increase the amount of the work, the amount of the Contract, or constitute an 
authorized extension of the time for performance, notice of any such modifications hereby being 
waived by the Surety: 
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein 
shall faithfully and truly observe and comply with the terms, conditions and provisions of the 
Contract, in all respects, and shall well and truly and fully do and perform all matters and things 
undertaken by Contractor to be performed under the Contract, upon the terms set forth therein, 
and within the time prescribed therein, or as extended as provided in the Contract, with or 
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without notice to the Sureties, and shall indemnify and save harmless SOU, and  members 
thereof, its officers, employees and agents, against any direct or indirect damages or claim of 
every kind and description that shall be suffered or claimed to be suffered in connection with or 
arising out of the performance of the Contract by the Principal or its subcontractors, and shall in 
all respects perform said contract according to law, then this obligation is to be void; otherwise, 
it shall remain in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond, nor shall SOU, be obligated for 
the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapters 279C and 351, the provisions 
of which hereby are incorporated into this bond and made a part hereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED 
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES. 
 
Dated this __________________ day of ___________________, 20__. 
 
 
      PRINCIPAL: __________________________ 
 
      By____________________________________ 
         Signature 
      ______________________________________ 
         Official Capacity 
      Attest:  ________________________________ 
         Corporation Secretary 
 
 
      SURETY: _____________________________ 
      [Add signatures for each surety if using multiple bonds] 
 
      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each surety bond] 
 
      ______________________________________ 
         Name 
      ______________________________________ 
         Signature 
      ______________________________________ 
         Address 
      ______________________________________ 
      City   State  Zip 
      _________________  ____________________ 
      Phone   Fax    
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SOUTHERN OREGON UNIVERSITY 
 

STANDARD PUBLIC IMPROVEMENT CONTRACT 
 

PAYMENT BOND 

 
Bond No.   __________________________________ 
Solicitation _________________________________ 
Project Name   _______________________________ 
 
__________________ (Surety #1)  Bond Amount No. 1:  $ ___________ 
__________________ (Surety #2)*  Bond Amount No. 2:*  $ ___________ 
  * If using multiple sureties  Total Penal Sum of Bond: $ ___________ 
 
 
We, ________________________________________________, as Principal, and the above 
identified Surety(ies), authorized to transact surety business in Oregon, as Surety, hereby jointly 
and severally bind ourselves, our respective heirs, executors, administrators, successors and 
assigns firmly by these presents to pay unto Southern Oregon University (SOU), the sum of 
(Total Penal Sum of Bond) _____________________________ 
______________________________ (Provided, that we the Sureties bind ourselves in such sum 
“jointly and severally” as well as “severally” only for the purpose of allowing a joint action or 
actions against any or all of us, and for all other purposes each Surety binds itself, jointly and 
severally with the Principal, for the payment of such sum only as is set forth opposite the name of 
such Surety), and 
 
WHEREAS, the Principal has entered into a contract with the SOU, the plans, specifications, 
terms and conditions of which are contained in above-referenced Solicitation; 
 
WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Payment Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 
 
WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and schedule of contract prices which are set 
forth in the Contract and any attachments, and all authorized modifications of the Contract which 
increase the amount of the work, or the cost of the Contract, or constitute authorized extensions of 
time for performance of the Contract, notice of any such modifications hereby being waived by 
the Surety: 
 
NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, 
in all respects, and shall well and truly and fully do and perform all matters and things by it 
undertaken to be performed under said Contract and any duly authorized modifications that are 
made, upon the terms set forth therein, and within the time prescribed therein, or as extended 
therein as provided in the Contract, with or without notice to the Sureties, and shall indemnify 
and save harmless SOU and its officers, employees and agents, against any claim for direct or 
indirect damages of every kind and description that shall be suffered or claimed to be suffered in 
connection with or arising out of the performance of the Contract by the Contractor or its 



   

SOU Contract Form B-10  (2/16)   

 

subcontractors, and shall promptly pay all persons supplying labor, materials or both to the 
Principal or its subcontractors for prosecution of the work provided in the Contract; and shall 
promptly pay all contributions due the State Industrial Accident Fund and the State 
Unemployment Compensation Fund from the Principal or its subcontractors in connection with 
the performance of  the Contract; and shall pay over to the Oregon Department of Revenue all 
sums required to be deducted and retained from the wages of employees of the Principal and its 
subcontractors pursuant to ORS 316.167, and shall permit no lien nor claim to be filed or 
prosecuted against SOU on account of any labor or materials furnished; and shall do all things 
required of the Principal by the laws of this State, then this obligation shall be void; otherwise, it 
shall remain in full force and effect. 
 
Nonpayment of the bond premium will not invalidate this bond, nor shall SOU be obligated for 
the payment of any premiums. 
 
This bond is given and received under authority of ORS Chapters 279C and 351, the provisions 
of which hereby are incorporated into this bond and made a part hereof. 
 
IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED 
AND SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES: 
 
Dated this ___________________day of _____________________, 20__. 
 
 
      PRINCIPAL:  _________________________ 
 
      By __________________________________ 
         Signature 
      _____________________________________ 
         Official Capacity 
      Attest:  _______________________________ 
         Corporation Secretary 
 
 
      SURETY: ____________________________ 
      [Add signatures for each if using multiple bonds] 
 
      BY ATTORNEY-IN-FACT: 
      [Power-of-Attorney must accompany each bond] 
 
      _____________________________________ 
         Name 
      _____________________________________ 
         Signature 
      _____________________________________ 
         Address 
      _____________________________________ 
      City   State       Zip 
      _____________________________________ 
      Phone   Fax 
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PART 1 GENERAL 
 
1.1 REQUIREMENTS INCLUDED 

A. Contract Description 
B. Conditions of the Contract 
C. Contract Type 
D. Work Sequence 
E. Contractors Use of Premises 
 

1.2         CONTRACT DESCRIPTION 
The scope of this project includes selective demolition and hazardous materials abatement in 
Aspen, Baker, Cedar and Ivy Halls, and the Cascade “Center Core” which formerly housed food 
service, dining, equipment and storage functions. 
 
The abatement work scope incudes: 

• DEQ noticing and permits.  
• Removal of ACM including floor tile & mastic.  
• Removal of ACM thermal (pipe) insulation.  
• Removal of ACM HVAC fittings. 
• Removal fire doors and misc. Items as noted on the drawings. 
• Removal of light fixtures & ballasts 

The general demolition work scope includes: 
• Removal and disposal of any remaining abandoned furniture & portable 

equipment. 
• Non-structural interior demo including casework, fixtures, floor coverings, 

ceilings, doors, radiators, & misc. items as noted on drawings. 
• Demolition of non-structural partitions as required to access plumbing and 

associated ACM thermal insulation.  Note that some partitions have ceramic tile 
finishes. 

• No concrete cutting or removal is anticipated. 
 
1.3 CONDITIONS OF THE CONTRACT 
 A. The Conditions of the Contract and the General Requirements (Division 1) of these 

Specifications apply to the work described under each Section hereof.  The Contractor 
shall instruct each subcontractor to incorporate those provisions in their bids. 

 
1.4 CONTRACT TYPE 
 A. Construct the Work under a single lump sum contract.  A sample contract is included in 

section B-6 of this project manual. 
 
1.5 WORK SEQUENCE 

A. SOU will vacate Aspen and Cedar Halls prior to Contractor’s start date. Contractor will 
have unimpeded access to the entire work area no later than November 1, 2024. 

B.           The Contractor shall take all measures necessary to maintain building security and 
weather protection during the entire project. 

 
1.6 OWNER OCCUPANCY 

A. None. 
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1.7 CONTRACTOR USE OF PREMISES 

A. Contractor shall coordinate work to allow: 
1. Owner occupancy of adjacent facilities 
2. Work by other contractors 
3. Work by Owner 

 B. Coordinate work to avoid impacting SOU’s ongoing operations at adjacent properties. 
 

1.8 OWNER-FURNISHED PRODUCTS INSTALLED BY OWNER (OFOI) 
A. None 

   
1.9 OWNER-FURNISHED PRODUCTS INSTALLED BY CONTRACTOR (OFCI) 

A. None  
 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.1 SECTION INCLUDES 

A. Schedule of values. 
B. Applications for payment. 

 C.    Change procedures. 
 D.    Defect assessment. 
 
1.2  CASH ALLOWANCES  

A.    Not used in this project. 
  
1.3 SCHEDULE OF VALUES 

A. Submit printed schedule on AIA Form G703 - Continuation Sheet for G702. Contractor's 
standard form or electronic media printout will be considered. 

B. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor 
Agreement. 

C. Format: Utilize Table of Contents of this Project Manual. Identify each line item with 
number and title of major specification Section.  Identify site mobilization, bonds and 
insurance and supervision. 

D. Include separately from within each line item, direct proportional amount of 
Contractor's overhead and profit. 

E. Revise schedule to list approved Change Orders, with each Application for Payment. 
 
1.4 APPLICATIONS FOR PAYMENT 

A. Submit 1 copy of each application on AIA Form G702 - Application and Certificate for 
Payment and AIA G703 - Continuation Sheet for G702. 

B. Content and Format: Use Schedule of Values for listing items in Application for Payment. 
C. Submit updated construction schedule with each Application for Payment. 
D. Payment Period: Submit Payment Application each calendar month during construction 

of the Project.   
E. Payment: Per SOU General Conditions. 
F. Substantiating Data: With each Payment Application submit:   

1.  Copies of invoices from each entity performing work or providing materials for 
the time period. 

G. Payment for products stored off the project site:  Not Applicable to this project. 
 
1.5 CHANGE PROCEDURES 

A. Submittals: Submit name of individual authorized to receive change documents, and be 
responsible for informing others in Contractor's employ or Subcontractors of changes to 
the Work. 

B. The Owner will advise of minor changes in the Work not involving adjustment to 
Contract Sum/Price or Contract Time by issuing supplemental instructions on AIA Form 
G710.  

C. Request for Information (RFI):  Requests for information, clarifications, interpretations 
and changes which may or may not change the contract sum shall be made on a form 
acceptable to the Owner and Contractor. 

D. The Owner may issue an Instruction Bulletin (IB) including a detailed description of 
proposed change with supplementary or revised drawings and specifications.  Within 
three days the Contractor will prepare and submit a cost estimate a change including 



SECTION 012900 

PRICE AND PAYMENT PROCEDURES 

PAGE 2 
 

any change in Contract Time for executing the change, and the period of time during 
which the requested price will be considered valid. 

E. Contractor may propose changes by submitting a Request for Information (RFI) to the 
Owner, describing proposed change and its full effect on the Work. Include a statement 
describing reason for the change, and effect on Contract Sum/Price and Contract Time 
with full documentation and a statement describing effect on Work by separate or other 
Contractors.  Document requested substitutions in accordance with Section 016000. 

F. Stipulated Sum/Price Change Order: Based on Proposal Request and Contractor's fixed 
price quotation or Contractor's request for Change Order as approved by Owner. 

G. Unit Price Change Order: For contract unit prices and quantities, the Change Order will 
be executed on fixed unit price basis. For unit costs or quantities of units of work which 
are not pre-determined, execute Work under Construction Change Directive.  Changes 
in Contract Sum/Price or Contract Time will be computed as specified for Change Order. 

H. Construction Change Directive: Owner may issue directive, on AIA Form G713 
Construction Change Directive signed by Owner, instructing Contractor to proceed with 
change in the Work, for subsequent inclusion in a Change Order. Document will describe 
changes in the Work, and designate method of determining any change in Contract 
Sum/Price or Contract Time. Promptly execute change. 

I. Change Order Forms: AIA G701 Change Order. 
J. Execution of Change Orders: Owner will issue Change Orders for signatures of parties as 

provided in Conditions of the Contract. 
K. Correlation of Contractor Submittals: 

1. Promptly revise Schedule of Values and Application for Payment forms to record 
each authorized Change Order as separate line item and adjust Contract 
Sum/Price. 

2. Promptly revise progress schedules to reflect change in Contract Time, revise 
sub-schedules to adjust times for other items of work affected by the change, 
and resubmit. 

3. Promptly enter changes in Project Record Documents. 
 
1.6 DEFECT ASSESSMENT 

A. Replace the Work, or portions of the Work, not conforming to specified requirements. 
B. If, in the opinion of the Owner, it is not practical to remove and replace the Work, the 

Owner will direct appropriate remedy or adjust payment. 
C. Individual specification sections may modify these options or may identify specific 

formula or percentage sum/price reduction. 
D.   Authority of Owner to assess defects and identify payment adjustments, is final. 
E. Non-Payment for Rejected Products: Payment will not be made for rejected products for 

any of the following: 
1. Products wasted or disposed of in a manner that is not acceptable. 
2. Products determined as unacceptable before or after placement. 
3. Products not completely unloaded from transporting vehicle. 
4. Products placed beyond lines and levels of required Work. 
5. Products remaining on hand after completion of the Work. 
6. Loading, hauling, and disposing of rejected products. 

 
PART 2 PRODUCTS  
 
 NOT USED 
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PART 3 EXECUTION 
 
 NOT USED 
 
 
END OF SECTION 
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PART 1 GENERAL 
 
1.1 SECTION INCLUDES 

A. Coordination and project conditions. 
B. Preconstruction meeting. 
C. Site mobilization meeting. 
D. Progress meetings. 

 
1.2 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various sections of Project Manual to 
ensure efficient and orderly sequence of interdependent construction elements. 

B. Protect existing utilities scheduled to remain after completion of this phase.  
C. Coordinate completion and cleanup of Work of separate sections in preparation for 

Substantial Completion. 
D. Coordinate access to site for correction of defective Work and Work not in accordance 

with Contract Documents, to minimize disruption of Owner's activities. 
 
1.3 PRECONSTRUCTION MEETING 

A. Owner will schedule meeting after Notice of Award. 
B. Attendance Required: Owner and Contractor.  Subcontractors are encouraged to attend.  
C. Agenda: 

1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of Subcontractors, list of products, schedule of values, and 

progress schedule. 
5. Designation of personnel representing parties in Contract. 
6. Procedures and processing of field decisions, submittals, substitutions, 

applications for payments, proposal request, Change Orders, and Contract 
closeout procedures. 

7. Scheduling and work sequencing. 
8. Miscellaneous administrative issues. 

D.  Owner will provide a conference report and distribute copies within two days after 
meeting.  Owner and Contractor will copy others as they require. 

 
1.4 PROGRESS MEETINGS 

A. Contractor shall schedule and administer meetings throughout progress of the Work at 
weekly intervals, dates and location as confirmed by Contractor and Owner. 

B. Attendance Required: Job superintendent, major subcontractors and suppliers when 
impacted by the current or impending work, Owner and Consulting Engineers as 
appropriate to agenda topics for each meeting. 

C. General Agenda: 
1. Review minutes of previous meetings. 
2. Review of past week’s work progress. 
3. Review Construction Schedule.  Identify items adversely affecting schedule and 

corrective measures needed to maintain Schedule. 
4. Review proposed work for week following meeting 
5. Review field observations, problems, and decisions. 
6. Review of submittals schedule and status of submittals. 
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7. Review of off-site fabrication and delivery schedules. 
8. Changes:  Change orders, RFI.’s 

D. Contractor will provide a conference report and distribute copies within two days after 
meeting to participants and Owner.  Owner will distribute copies to others as they 
require. 

 
PART 2 PRODUCTS 
 

NOT USED 
 
PART 3 EXECUTION 
 

NOT USED 
 
 
END OF SECTION 
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PART 1 GENERAL 
  
1.1 SECTION INCLUDES 

A. Submittal procedures. 
B. Proposed products list. 
C. Product data. 
D. Shop drawings. 

 
1.2 SUBMITTAL PROCEDURES 

A. Transmit each submittal with transmittal form. PDF submittals only. 
B. Sequentially number transmittal forms. Mark revised submittals with original number 

and sequential alphabetic suffix. 
C. On transmittal form Identify Project, Contractor, subcontractor and supplier; pertinent 

drawing and detail number, and specification section number, appropriate to submittal.  
D. Apply Contractor's stamp, signed or initialed, certifying that review, approval, 

verification of products required, field dimensions, adjacent construction Work, and 
coordination of information is in accordance with requirements of the Work and 
Contract Documents, prior to submission to Owner for approval.  

E. Schedule submittals to expedite Project, and deliver to Owner. Coordinate submission 
of related items. 

F. For each submittal for review, allow seven days excluding delivery time to and from 
Contractor.  

G. If deviations from the Contract Documents are shown on the submittal, accompany the 
submittal with a letter on the Contractor’s letterhead identifying the specifics of the 
deviation(s).  Explain why acceptance of the deviations are of benefit to the Owner’s 
interests.  

H. Allow space on submittals for Contractor and Owner review stamps.  
I. When revised for resubmission, identify changes made since previous submission. 
J. Distribute copies of reviewed submittals as appropriate to completion of the Work. 

Instruct parties to promptly report inability to comply with requirements.  
K. Submittals not requested will not be recognized or processed. 

 
1.3 PROPOSED PRODUCTS LIST 

A. Not Used 
 
1.4 PRODUCT DATA 

A. Not Used 
 
1.5 SHOP DRAWINGS 

A. Not Required 
 
PART 2 PRODUCTS 
 

NOT USED 
 
PART 3 EXECUTION 
 

NOT USED 
 

END OF SECTION 
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PART 1  GENERAL 
 
1.1 SECTION INCLUDES 

A. Temporary Utilities: 
1. Temporary electricity. 
2. Temporary lighting for construction purposes. 
3. Temporary heating. 
4. Temporary ventilation. 
5. Telephone service. 
6. Temporary water service. 
7. Temporary sanitary facilities. 

 B.    Construction Facilities: 
1. Field offices and sheds. 
2. Vehicular access. 
3. Parking. 
4. Progress cleaning and waste removal.  

 C.    Temporary Controls: 
1. Barriers. 
2. Security. 
3. Water control. 
4. Dust control. 
5. Noise control. 

 D.    Removal of utilities, facilities, and controls. 
 
1.2 TEMPORARY ELECTRICITY 

A.  Contractor will be allowed to use existing on-site power.   
B. Contractor to provide all temporary connections to existing panels and OSHA approved             
 power distribution cords. 
C. Contractor to provide portable generators for additional power 

 
1.3 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

A. Provided by contractor as needed. 
 
1.4 TEMPORARY HEATING 

A. Not required 
 
1.5 TEMPORARY VENTILATION 

A. Provided by Contractor as required to meet OSHA and DEQ requirements.. 
 
1.6 TELEPHONE SERVICE 

A. Provide 24-hour cell phone contact numbers for key personnel. 
 
1.7 TEMPORARY WATER SERVICE 

A. Contractor may use existing on-site water service and shall take measures to conserve 
use. 

A.          Contractor to provide all temporary connections and hoses.  
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1.8 TEMPORARY SANITARY FACILITIES 

A. Provide at the time of mobilization and maintain sanitary facilities and privacy 
enclosures until the date of Substantial Completion.  Provide facilities approved for use 
at construction sites by OR-OSHA and the Jackson County Health Department. 

 
1.9 FIELD OFFICES AND SHEDS 

A. Not Required.   
 

1.10 VEHICULAR ACCESS 
A.   Access to the work site will be via the existing City streets & SOU driveways. 

               B. Confine vehicular traffic to existed pavements to the maximum extent possible.  Restore             
surfaces to pre-construction condition upon completion. 

C.  Provide unimpeded access for emergency vehicles.  
D.  Provide and maintain access to fire hydrants and control valves free of obstructions. 
E.  Provide means of removing mud from vehicle wheels before entering streets. 
F.  Use designated existing roads for construction traffic. 
G. Clean daily paved surfaces of Public Rights-of-way soiled by operations of the Work. 

 
1.11 PARKING 

A. Parking is available for the contractor on the site. 
B. Parking on adjacent public streets is available first come, first served. 
C. Maintenance: 

1.   Maintain traffic and parking areas in sound condition free of demolition 
materials. 

2.    Maintain existing and permanent paved areas used for construction; promptly 
repair breaks, potholes, standing water, and other deficiencies, to maintain 
paving and drainage in original condition. 

 E.    Removal, Repair: 
1.    Remove all materials, equipment and debris before Substantial Completion. 

 
1.12 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

B. Collect and remove waste materials, debris, and rubbish from site weekly (at a 
minimum) and dispose off-site. 

 
1.13 BARRIERS 

A.           Contractor to provide safety barriers as required to prevent unauthorized entry to work 
areas.  Provide pedestrian safety barriers adjacent to all overhead work areas.  

B. Obtain SOU approval for location of drop boxes, materials staging areas, etc.  
C. Provide barricades and signs as required by authorities having jurisdiction for public 

rights-of-way. 
D. Provide protection for plants designated to remain. 
E. Protect non-owned vehicles, stored materials, site, and structures from damage. 
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1.14 SECURITY 

A.  Security Program:  Protect Work and Owner's operations from theft, vandalism, and 
unauthorized entry.  Maintain program throughout construction period until Owner 
occupancy. 

 
1.15 DUST CONTROL 

A. Execute Work by methods to minimize raising dust from construction operations. 
B. Provide positive means to prevent air-borne dust from dispersing into atmosphere. 
C. Comply with City of Ashland ordinances. 

 
1.16 NOISE CONTROL 

A. Provide methods, means, and facilities to minimize noise produced by construction 
operations. 

B. Comply with City of Ashland noise ordinance. 
 
1.17 SMOKING AREA 

A. Smoking is not permitted on the SOU campus. 
 

1.18 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial 

Completion inspection. 
B. Clean and repair damage caused by installation or use of temporary work. 
C. Restore existing and permanent facilities used during construction to original condition.  

 
PART 2 PRODUCTS 
 NOT USED 
 
PART 3 EXECUTION 
 NOT USED   END OF SECTION 
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PART 1  GENERAL 
 
1.1 SECTION INCLUDES 

A. Closeout procedures. 
B. Final cleaning. 
C. Protecting installed construction. 
D. Project record documents. 

 
1.2 CLOSEOUT PROCEDURES 

A. When the Work is complete submit written certification that Contract Documents have 
been reviewed, Work has been inspected, and that Work is complete in accordance with 
Contract Documents and ready for review.  

B. Provide to Owner submittals required by the Project Manual and by authorities having 
jurisdiction of the Work. 

C. Submit final Application for Payment identifying total adjusted Contract Sum, previous 
payments, and sum remaining due.  

D. Completion of all requirements of this Section is a prerequisite to the Owner’s issuing 
final payment. 

 
1.3 FINAL CLEANING 

A. Clean site; sweep paved areas. 
B. Remove all waste and surplus materials, rubbish, and construction facilities from site. 

 
 
1.4 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual revisions to 
the Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 

B. Ensure that entries showing revisions to the original Documents are complete and 
accurate, enabling future reference by Owner. 

C. Store record documents separate from documents used for construction. 
D. Record information concurrent with construction progress, not less than weekly. 
E. Record Drawings: Legibly mark each item to record actual construction including: 

1. Locations of remaining utilities 
2. Field changes of dimension and detail. 
3. Details not on original Contract drawings. 

F. Submit documents to Owner with final Application for Payment.  Submit all drawings in 
PDF format. 
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PART 2 PRODUCTS 
 

NOT USED 
 
PART 3 EXECUTION 
 

NOT USED 
 
END OF SECTION 
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PART 1   GENERAL  
 
1.1   WASTE MANAGEMENT REQUIREMENTS  

A. Owner requires that this project generate the least amount of trash and waste possible.  
B. Employ processes that ensure the generation of as little waste as possible due to error, poor 

planning, breakage, mishandling, contamination, or other factors.  
C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as 

economically feasible.  
D. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration, 

recycling, salvage, and reuse must be reported regardless of to whom the cost or savings 
accrues; use the same units of measure on all reports.  

E. Contractor shall develop and follow a Waste Management Plan designed to implement these 
requirements.  

F. The following sources may be useful in developing the Waste Management Plan: H. Methods 
of trash/waste disposal that are not acceptable are:  
1. Burning on the project site.  
2. Burying on the project site.  
3. Dumping or burying on other property, public or private.  
4. Other illegal dumping or burying.  

I.  Regulatory Requirements: Contractor is responsible for knowing and complying with 
regulatory requirements, including but not limited to Federal, state and local requirements, 
pertaining to legal disposal of all construction and demolition waste materials.  

 
1.2  DEFINITIONS  

A.    Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or the  
    like.  
B.    Construction and Demolition Waste: Solid wastes typically including building materials,    
    packaging, trash, debris, and rubble resulting from construction, remodeling, repair and  
    demolition operations.  
C. Hazardous: Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity, 

toxicity or reactivity.  
D. Nonhazardous: Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility, 

corrosivity, toxicity, or reactivity.  
E. Nontoxic: Neither immediately poisonous to humans nor poisonous after a long period of 

exposure.  
F. Recyclable: The ability of a product or material to be recovered at the end of its life cycle and 

remanufactured into a new product for reuse by others.  
G. Recycle: To remove a waste material from the project site to another site for remanufacture into 

a new product for reuse by others.  
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H. Recycling: The process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for the purpose of using the altered form. Recycling does not include 
burning, incinerating, or thermally destroying waste.  

I. Return: To give back reusable items or unused products to vendors for credit.  
J. Reuse: To reuse a construction waste material in some manner on the project site.  
K. Salvage: To remove a waste material from the project site to another site for resale or reuse by 

others.  
L. Sediment: Soil and other debris that has been eroded and transported by storm or well 

production run-off water.  
M. Source Separation: The act of keeping different types of waste materials separate beginning 

from the first time they become waste.  
N. Toxic: Poisonous to humans either immediately or after a long period of exposure.  
O. Trash: Any product or material unable to be reused, returned, recycled, or salvaged.  
P. Waste: Extra material or material that has reached the end of its useful life in its intended use. 

Waste includes salvageable, returnable, recyclable, and reusable material.  
 
1.3  SUBMITTALS  

A. See Section 01 31 00 - Administrative Requirements, for submittal procedures.  
B. Waste Management Plan: Include the following information:  

1. Analysis of the trash and waste projected to be generated during the entire project 
construction cycle, including types and quantities.  

2. Landfill Options: The name, address, and telephone number of the landfill(s) where 
trash/waste will be disposed of, the applicable landfill tipping fee(s), and the projected 
cost of disposing of all project trash/waste in the landfill(s).  

3. Landfill Alternatives: List all waste materials that will be diverted from landfills by reuse, 
salvage, or recycling.  
a. List each material proposed to be salvaged, reused, or recycled.  

4. Meetings: Describe regular meetings to be held to address waste prevention, reduction, 
recycling, salvage, reuse, and disposal.  

5. Materials Handling Procedures: Describe the means by which materials to be diverted 
from landfills will be protected from contamination and prepared for acceptance by 
designated facilities; include separation procedures for recyclables, storage, and 
packaging.  

6. Transportation: Identify the destination and means of transportation of materials to be 
recycled; i.e. whether materials will be site-separated and self-hauled to designated 
centers, or whether mixed materials will be collected by a waste hauler.  

C. Waste Disposal Reports: Submit at specified intervals, with details of quantities of trash and 
waste, means of disposal or reuse, and costs; show both totals to date and since last report.  
1. Submit updated Report with each Application for Progress Payment; failure to submit 

Report will delay payment.  
2. Submit Report on a form acceptable to Owner.  
3. Landfill Disposal: Include the following information:  

a. Identification of material.  
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b. Amount, in tons or cubic yards, of trash/waste material from the project disposed of 
in landfills.  

c. State the identity of landfills, total amount of tipping fees paid to landfill, and total 
disposal cost.  

d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and 
cost.  

4. Recycled and Salvaged Materials: Include the following information for each:  
a. Identification of material, including those retrieved by installer for use on other 

projects.  
b. Amount, in tons or cubic yards, date removed from the project site, and receiving 

party.  
c. Transportation cost, amount paid or received for the material, and the net total cost or 

savings of salvage or recycling each material.  
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and 

cost.  
e.  Certification by receiving party that materials will not be disposed of in landfills or 

by incineration.  
PART 2    PRODUCTS - NOT USED  
 
PART 3    EXECUTION  
3.1    WASTE MANAGEMENT PROCEDURES  

A. See Sections 01 31 00 and 01 33 00 for additional requirements for project meetings, reports, 
submittal procedures, and project documentation.  

B. See Section 01 50 00 for additional requirements related to trash/waste collection and removal 
facilities and services.  

C. See Section 01 70 00 for trash/waste prevention procedures related to demolition, protection, 
and cleaning.  

3.2    WASTE MANAGEMENT PLAN IMPLEMENTATION  
A. Manager: Designate an on-site person or persons responsible for instructing workers and 

overseeing and documenting results of the Waste Management Plan.  
B. Communication: Distribute copies of the Waste Management Plan to job site foreman, each 

subcontractor, Owner, and Architect.  
C. Instruction: Provide on-site instruction of appropriate separation, handling, and recycling, 

salvage, reuse, and return methods to be used by all parties at the appropriate stages of the 
project.  

D. Meetings: Discuss trash/waste management goals and issues at project meetings.  
1. Pre-bid meeting.  
2. Pre-construction meeting.  
3. Regular job-site meetings.  

E. Facilities: Provide specific facilities for separation and storage of materials for recycling, 
salvage, reuse, and trash disposal.  
1. As a minimum, provide:  

a. Separate area for storage of materials to be reused on-site.  
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b. Separate dumpsters for each category of recyclable.  
c. Recycling bins at worker lunch area.  

2. Provide containers as required.  
3. Provide adequate space for pick-up and delivery.  
4. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to 

avoid contamination of materials.  
F. Hazardous Wastes: Separate, store, and dispose of hazardous wastes according to applicable 

regulations.  
G. Recycling: Separate, store, protect, and handle at the site identified recyclable waste products in 

order to prevent contamination of materials and to maximize recyclability of identified 
materials. Arrange for timely pickups from the site or deliveries to recycling facility in order to 
prevent contamination of recyclable materials.  

H. Reuse of Materials On-Site: Set aside, sort, and protect separated products in preparation for 
reuse.  

I. Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site.  
 

END OF SECTION  
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PART 1 - GENERAL 
 
1.1 SCOPE OF WORK 
 

A. Perform selective demolition as specified in this Manual and as required to 
complete the abatement work scope. 

 
1.2 PRE-DEMOLITION CONFERENCE 
 
 A.  Refer to Section 01 31 00 Administrative Requriements.  
 B. Review procedures and coordination required with related Work. 
 
1.3 ENVIRONMENTAL REQUIREMENTS   
 

A. Maintain continuous weather protection of the building during demolition.  
B. Maintain building security during the entire construction process. 
C. Comply with all DEQ and OR-OSHA regulations. 

 
1.4 SCHEDULING 
 

A. Schedule all utility interruptions a minimum 48 hours in advance with SOU. 
 
 
PART 2 - PRODUCTS 
 
 Not Used. 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
  

A. Contractor is required to verify existing conditions prior to submitting a bid   
 for this project.  

 

3.2 GENERAL PROCEDURES AND PROJECT CONDITIONS 
A. Comply with applicable codes and regulations for demolition  
 operations and safety of adjacent structures and the public. 

1 Perform Work in accordance with the City of Ashland Ordinances. 
2 Comply with the requirements of the insurance carriers providing 

 coverage for this Work. 
3 Obtain required permits prior to the start of work. 
4 Comply with applicable requirements of NFPA 241. 
5 Use of explosives is not permitted. 
6 Take precautions to prevent catastrophic or uncontrolled collapse 

 of structures to be removed; do not allow Worker or public access 
 within range of potential collapse of unstable structures. 

7 Provide, erect, and maintain temporary barriers and security 
 devices. 
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8 Use physical barriers to prevent access to areas that could be 
 hazardous to workers or the public. 

9 Conduct operations to minimize effects on and interference with 
 adjacent structures and occupants. 

10 Do not close or obstruct roadways or sidewalks without prior 
 approval from SOU. 

11 Conduct operations to minimize obstruction of public and private 
 entrances and exits. Do not obstruct required exits at any time. 
  

B.        Do not begin operations until receipt of notification to proceed from SOU. 
   

    C.        Protect existing structures and other elements that are not to be removed. 
1. Provide bracing and shoring. 
2. Prevent movement or settlement of adjacent structures. 
3. Stop Work immediately and notify SOU if adjacent structures 

appear to be in danger. 
            D.    If hazardous materials are discovered during removal operations that are 

  not noted in the contract documents, stop Work and notify PBS and SOU. 
  Hazardous materials include regulated asbestos containing materials, lead, 
  PCB's, vermiculite and mercury. 

 3.3  EXISTING UTILITIES 
A.  Domestic water service into the Aspen Hall basement mechanical room 

will remain in service throughout this project.   
B. Electrical service to the buildings will remain in service for this project. 

Contractor is required to provide all distribution cords and boxes required 
to complete the work.  Any modifications to the existing panels must be 
dome by an Oregon licensed electrician. 

    C. Protect from damage existing utilities scheduled to remain. 
 
D. Drawings showing existing construction and utilities are based on field 

  observation and existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 
2. Report discrepancies to SOU before proceeding. 
3. Beginning of demolition Work constitutes acceptance of existing 

conditions that would be apparent upon examination prior to 
starting demolition. 

E. Maintain weatherproof and secure exterior building enclosure. 
       1. Take care to prevent water and humidity damage to the building. 

 
F. Remove existing Work as indicated and as required. 

       1. Remove items indicated on drawings. 
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 G. Remove existing systems and equipment as indicated. 
1. Maintain existing active systems that are to remain in operation; 

 maintain access to equipment and operational components. 
2. Where existing active systems serve occupied facilities but are to 

 be replaced with new services, maintain existing systems in 
 service until new systems are complete and ready for service. 

3. Verify that abandoned services serve only abandoned facilities 
 before removal. 

4. Remove abandoned pipe, ducts, conduit, wire and equipment; 
 remove back to source of supply where possible, otherwise cap 
 stub and tag with identification. Protect existing Work to remain. 

5. Prevent movement of structure; provide shoring and bracing as 
 necessary. 

3.4  DEBRIS AND WASTE REMOVAL 
A. Remove debris, and trash from site. 

 
B. Remove from site all materials not to be reused on site. 

 
C. Leave site in clean condition, ready for subsequent Work. 

 
END OF SECTION 
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SECTION 01 11 00 - SUMMARY OF WORK 

PART 1  - GENERAL 

1.01 SCOPE OF WORK 

A. The work under this contract consists of hazardous building materials abatement, 
demolition of unregulated building materials, and related procedures identified by 
the Owner. Provide all material, labor and equipment necessary to accomplish the 
work. 

B. The Contract Sum shall not be affected by changes due to increases in equipment, 
transportation, labor or material costs, disposal costs and fees, or other similar 
events. 

1.02 RELATED WORK BY THE OWNER OR BY OTHERS 

A. The Owner may undertake other work under a separate contract. Coordinate all 
abatement, demolition, and related work with the Owner’s Representative, including 
schedule and phasing. 

B. The Owner may retain a third-party consultant to perform the following: 

1. Take and analyze air samples before, during and after the work. 
2. Observe the work of the Contractor. 
3. Monitor the Contractor's compliance with the Specification requirements. 

1.03 BASE BID  

A. The scope of work included under the Base Bid shall include removal and disposal of 
asbestos-containing materials, selective demolition, and related work as indicated 
within this section and the attached abatement diagrams. The scope of work under 
the Base Bid is identified as follows. Refer to the attached abatement diagrams for 
additional information. All quantities are approximate. 

1. Demolition of Unregulated Building Materials – The scope of work includes 
demolition of unregulated interior and exterior building components to access 
asbestos-containing materials.  

2. Flooring Materials Abatement – Remove and dispose of all asbestos-containing 
flooring materials and all associated mastics as indicated on the flooring materials 
abatement diagrams. Flooring materials are concealed under other floor coverings 
in some locations and are applied to concrete substrates unless noted otherwise on 
the drawings. Flooring materials are also assumed to be present under added 
interior demising walls. Approximately 42,300 square feet of flooring material is 
specified for removal.  

3. Thermal System Insulation Abatement – Remove and dispose of all asbestos-
containing pipe, pipe fitting (hard fittings), and tank insulation, and all associated 
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debris throughout the project area. Material locations presented on the abatement 
drawings are based on pipes observed by PBS or inferred to be present based on 
onsite observations. Additional concealed insulation is present in pipe chases, wall 
cavities, and above ceilings. Contractor shall perform selective demolition as 
necessary to expose and abate concealed insulation. Approximate material 
quantities are as follows: 

a. Tank Insulation: 2,000 square feet (5 tanks) 
b. Pipe Insulation: 5,700 linear feet  
c. Pipe Fitting Insulation (Hard Fittings) on Fiberglass-insulated pipes: 1,335 each 

4. Wall Panel Mastic Abatement – Remove and dispose of approximately 750 square 
feet of asbestos-containing mastic applied to plywood wall coverings.  

5. Air Handling Unit Abatement – Remove and dispose of up to 24 air handling units 
with an asbestos-containing asphaltic coating applied to interior components. The 
air handling units are concealed above ceilings and within wall closets. 
Approximately 1,800 square feet of asbestos-containing coating material is present. 

6. Convector and Unit Ventilator Removal – Remove and dispose of all heating system 
convectors and unit ventilators throughout the specified work area. Remove all pipe 
and pipe fitting insulation associated with these fixtures and remove all packing 
materials from pipe penetrations through floors. Approximately 200 heating units 
are present. 

7. Mechanical Isolation Cloth Abatement – Remove and dispose of approximately 360-
linear feet of asbestos-containing mechanical isolation cloth from 24 air handling 
units. 

8. Flange Gasket Abatement – Remove and dispose of up to 150 concealed asbestos-
containing gaskets at flanged mechanical connections.  

9. Duct Sealant Abatement – Remove and dispose of up to 400 square feet of asphaltic 
asbestos-containing duct seam sealant applied to sheet metal ducts within the 
central attic space.  

10. Duct Putty Abatement – Remove and dispose of up to 40 linear feet of asbestos-
containing putty material applied to sheet metal HVAC ducting in Basement Room 
B8. 

11. Air Handling Unit Sealant – Remove and dispose of up to 55 linear feet of asbestos-
containing sealant material applied to mechanical connections on air handling unit 
HV-1 located in the central mechanical loft.  

12. Fire Door and Door Frame Abatement – Remove and dispose of up to 50 assumed 
asbestos-containing fire doors and associated door frames. Remove all residual 
door frame insulation from door opening. Refer to the abatement drawings for 
locations. 

13. Fluorescent Light Fixture Removal – Inspect all fluorescent light fixtures within the 
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specified work area for the presence of PCB-containing ballasts and remove and 
properly dispose of all suspect PCB-containing ballasts. Light fixture components 
with residual fluid from leaking ballasts shall be removed and properly disposed of. 
All fluorescent light tubes are assumed to contain mercury. Contractor shall properly 
handle, remove, and recycle all fluorescent light tubes. Contractor shall assume up 
to 3,100 light fixtures will require removal. 

B. Contractor shall remove and dispose of all building finishes, casework, mechanical 
equipment, loose furnishings, and other obstructions as necessary to access 
concealed materials included in the Base Bid scope of work.  

C. Contractor shall coordinate with the Owner to arrange for safely de-energizing all 
electrical fixtures prior to impact or removal.  

D. Contractor shall cover all door, window, and other openings resulting from 
completion of the Base Bid scope of work with minimum 1/2" plywood fastened from 
the building interior. Temporary barriers must be sufficient to maintain building 
security and prevent weather infiltration into the building. 

E. Weekly progress meetings may be conducted with the Owner throughout the 
abatement period, at the Owner’s discretion. If such progress meetings are required, 
the Abatement Contractor’s project site supervisor is required to attend. 

F. Contractor is responsible for maintaining work areas in a safe condition throughout 
abatement.  

G. If suspect asbestos-containing materials are identified by the Contractor that are not 
identified in the abatement scope of work, all testing shall be conducted by the 
Owner. Contractor shall notify the Owner and the Owner shall provide sampling and 
analysis at the Owner’s expense. Contractor is not authorized to collect or analyze 
bulk samples from Owner property.  

H. Contractor is responsible for proper disposal of demolition debris generated under 
this contract off of Owner’s property. 

I. Unless otherwise indicated within this scope of work, abatement shall include 
complete removal of all indicated asbestos-containing materials. 

J. The Contractor and all sub-contractors under this contract performing abatement or 
demolition tasks on painted surfaces shall comply with all applicable lead paint 
regulations in OAR 437-Division 3, 1926.62 Lead in Construction Standard. 

1.04 PROJECT SCHEDULE 

A. The Owner shall schedule a pre-abatement construction conference to be held prior 
to the start of work. Contractor's superintendent and crew foreman must attend. 

B. Contractor shall begin work on submittals and DEQ notification no later than five (5) 
calendar days after written Notification to Proceed is received from the Owner.  

C. Refer to the Owner’s construction schedule for project benchmark and phasing 
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requirements.  

1.05 PERMITS AND FEES 

A. After execution of the contract, the Contractor shall obtain and pay for all permits, 
fees, and licenses necessary to execute and complete the scope of work. Obtain 
permits and notify the following agencies at least ten (10) days prior to beginning 
work. Other permits and notifications may also be necessary. 

 
  Oregon Department of Environmental Quality (DEQ) 
  700 NE Multnomah Street, Suite 600 
  Portland, Oregon 97232-4100 
  Your DEQ Online 

B. Contractor shall maintain the notification to comply with the regulations set forth by 
DEQ throughout the construction period. Amended permits shall be submitted to 
DEQ to indicate the following changes to the initial permit. 

1. Project category and required fee. Contractor shall pay all fees associated with 
notifications amendments to comply with changes in scope, etc. 

2. Daily hours onsite (clearance air monitoring is included). 

3. Start and stop dates. 

4. Work practices and removal procedures. 

5. Disposal procedures. 

6. Disposal site. 

C. Contractor shall immediately submit copies of amended DEQ notifications to the 
Owner. Failure to submit amended notifications may result in project stoppage until 
required amendments are submitted. 

1.06 PATENTS 

A. Certain products or procedures may have a patent or require a licensing agreement. 
The Contractor should utilize all products and procedures under proper authority of 
the licensing agreements and patent rights. The Owner shall not be responsible for 
any licensing or patent infringements. 

1.07 SPECIFICATIONS ON SITE 

A. Contractor shall maintain a minimum of two copies of the complete specifications 
on site at all times. Both copies shall be available to the Owner and authorized 
visitors. 

1.08 PROJECT STOPPAGE 

A. At any time during the work, the Owner or Environmental Consultant may stop the 
work if violations of the Specifications are observed or if the functioning of the 
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Owner is jeopardized by the activities of the Contractor or his subcontractors. Work 
shall stop immediately upon verbal direction of Owner or Environmental Consultant. 
Work may commence when violations are rectified, or activities are altered and 
determined to be acceptable by the Owner or Environmental Consultant. 

1.09 VARIATIONS IN QUANTITIES  

A. The quantities and location of ACM indicated on the drawings and the extent of 
work included in this section are only best estimates that are limited by the physical 
constraints imposed by occupancy of the building. Accordingly, minor variations of 
plus or minus ten (10) percent of the estimated quantities of ACM within the limits 
of the base bid scope of work are considered as having no impact on contract price 
and time of this contract. Locations of ACM different than indicated on drawings but 
within the limits of a containment are considered as having no impact on contract 
price and time of this contract. Where additional asbestos abatement work is 
required beyond the above variations, the contract price and time will be adjusted 
under provisions of applicable clause in the contract. Additional or reduced 
abatement work beyond the variations stated will be a basis for adjustment of the 
contract price. 

1.10 MISCELLANEOUS REQUIREMENTS AND OTHER INFORMATION 

A. All quantities given are estimates. Contractors are responsible for verifying site 
conditions during the bid period. 

B. The Contractor shall provide adequate lighting for the duration of the project. 

C. Non-friable asbestos abatement work is to be completed from within a regulated 
area, demarcated using asbestos caution tape according to all applicable 
regulations. Critical barriers shall be installed over penetrations within the work area, 
and local HEPA filtration shall be used. All workers completing non-friable asbestos 
abatement shall use PPE, including at least a ½ face respirator and Tyvek coveralls. 

D. Contractor shall install view windows of at least 24” X 24” to be placed in locations 
that allow asbestos abatement & demolition work to be observed at all times 
wherever feasible. 

E. All waste must be removed daily from the work area. Generated waste shall not be 
allowed to accumulate. 

F. Any drop boxes used at the site must be lockable and totally enclosed, with a hard 
cover. 

G. In the event that the Contractor is required to access electrical panels and de-
energize components to be removed as a part of the contractual scope of work, the 
Owner shall be contacted to coordinate this work. 

H. Contractor shall use a digital manometer equipped with an automatic printout or 
downloadable use history for all work specified to be completed under negative 
pressure. Negative pressure must be -0.02 in/wc or greater throughout abatement 
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work. 

I. Air filtration units must be exhausted outside the building for the duration of this 
project. Contractor shall maintain new HEPA filters and pre-filters for each air 
filtration unit employed on this project. Contractor shall immediately change air 
filtration unit filters upon the request of the Owner. Contractor shall secure doors or 
accessible windows using plywood of a minimum thickness of ½”. 

J. Contractor shall clean all surfaces within the work area following the completion of 
asbestos abatement and demolition. The work areas and adjacent building areas 
must be free of all dirt dust and debris caused by work under this contract following 
the completion of this project and will be inspected by the Owner. 

K. Contractor shall provide temporary toilet facilities for their employees for the 
duration of this project. 

L. Contractor shall coordinate with Owner regarding placement of dumpsters, 
materials staging, temporary toilet facilities, and similar items. 

PART 2 - PRODUCTS 

 Not applicable. 

PART 3  - EXECUTION 

 Not applicable. 

 
 

END OF SECTION 01 11 00 
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SECTION 01 15 00 - TEMPORARY FACILITIES 

PART 1 GENERAL 

1.01 SCOPE 

A. Contractor shall arrange for and provide temporary facilities and utilities such as water, 
electricity, gas, etc., as specified herein and as required for proper and expeditious 
prosecution of work.  Contractor shall inspect the Owner's facilities to determine that 
the capacity and operation of services provided by the Owner are adequate for the 
execution of the work. 

B. Contractor shall arrange with utility company, rental company, etc. to provide any 
additional temporary service required, and pay all costs for such power, lighting, water, 
sanitation facility or any other service used, if temporary service from existing sources is 
insufficient to meet needs of temporary facilities. 

C. Contractor shall make temporary connections to utilities and services in locations 
acceptable to Owner and local authorities having jurisdiction thereof; furnish necessary 
labor and materials, and make installations in manner subject to acceptance of such 
authorities; maintain such connections; remove temporary installation and connections 
when no longer required; restore services and sources of supply to proper operating 
condition upon completion of the project. 

PART 2  - PRODUCTS 

2.01 MATERIAL 

A. Material may be new or used, but must be adequate in capacity for the required usage, 
must not create unsafe conditions, and must not violate requirements of applicable 
codes and standards. 

2.02 TEMPORARY ELECTRICAL POWER AND LIGHTING 

A. Temporary Electrical Service: The Owner will provide one power supply source in a 
single location within the building, without charge for use by the contractor. The 
Contractor shall provide connections and all means of conveying same to required 
locations and shall pay for any damage to existing systems resulting from misuse 
thereof. Electrical safety measures, including ground fault protection, waterproof 
temporary lighting, cords and spider boxes shall be included as part of the work under 
this contract. 

B. Contractor shall maintain temporary wiring in safe manner and utilize it so as not to 
constitute a hazard to persons or property. 

C. Temporary Lighting: Contractor shall provide temporary lighting in all work areas. 
Lighting shall be durable, grounded, and provide safe illumination levels throughout 
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the work area. 

2.03 TEMPORARY WATER SERVICE 

A. Contractor shall provide water for construction purposes and pay costs of water used. 
Contractor may make temporary connections to existing facilities; if available.  

B. Contractor shall provide hot water adequate to supply each crew with sufficient warm 
water to allow a thorough shower during worker decontamination.   

2.04 TEMPORARY SANITARY FACILITIES 

A. Contractor shall provide and pay for temporary sanitary services for this project.  
Contractor assumes full responsibility for damage and cleanliness. Temporary toilet 
facilities shall be in place prior to start of construction. 

2.05 ACCESS TO SITE  

A. Contractor shall instruct all vendors, Subcontractors, and employees to enter abatement 
site from location as indicated by Owner.  Use of other entrances shall not be 
permitted.  

B. Contractor shall ensure only authorized personnel are allowed access into the building. 

2.06 SECURITY 

A. Contractor shall ensure gate is locked during all non-working hours. 

B. Contractor shall take adequate precautions against fire, keep flammable material at the 
absolute minimum and ensure that such material is properly handled and stored.   
Open flames, fires or gas-fired space heaters are not permitted.  

2.07 NOISE AND VIBRATION CONTROL 

A. It is essential that the work be performed in a manner to produce the least interference 
with adjacent buildings, businesses and properties.  Contractor shall use methods and 
equipment that will keep noise and vibration to a minimum. 

B. At such times as the Owner determines that the work interferes with normal public 
functions, the Owner shall have the right to request the Contractor to stop the noisy or 
other work. The Contractor may resume this noisy work at a mutually agreed-upon time 
or switch to a less noisy method.  If the work is stopped, it shall not be used as a claim 
for additional compensation or contract time. 

C. Contractor shall cooperate with the Owner by informing them in advance of particularly 
noisy operations, operations causing excessive building vibrations, or other potentially 
objectionable activities, so that the Owner may warn the staff and schedule work 
functions accordingly.   

PART 3  - EXECUTION 

 Not applicable. 
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END OF SECTION 01 15 00 
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SECTION 01 41 00 - AIR MONITORING REQUIREMENTS 

PART 1  - GENERAL 

1.01 AIR MONITORING BY CONTRACTOR 

A. The Contractor will be responsible for all OR-OSHA compliance monitoring and 
documentation. 

1.02 AIR MONITORING BY OWNER 

A. The Owner may retain the services of a third-party consultant to collect and analyze 
asbestos air samples during the project. Documentation of sample results will be 
forwarded to the Contractor as appropriate to meet regulatory requirements.  

B. Samples analyzed by Phase Contrast Microscopy will use NIOSH Analytical Method 
No. 7400. Samples analyzed by Transmission Electron Microscopy will use the AHERA 
methodology, 40 CFR Part 763 or NIOSH Analytical Method No. 7402. 

C. Owner's Air Sampling During Abatement:  

1. Air Sampling Table is to be used as a guide. The Owner's third-party 
consultant may suggest modifications to the criteria. Modifications to the 
Maximum Allowable Fiber Count shall be made in writing by the Owner. 

Type of 
Sample 

Average 
Samples per 
8-hour Work 

Shift 

Sample 
Volume--L 

(Liters) 

Approximate 
Flow Rate 

Maximum 
Allowable 

Fiber Count 
(f/cc) 

HEPA Fan 
Exhaust 

0 or selected 
units 

400- 
2000 L 

2 to 
10 LPM 

0.01 f/cc 

Outside of 
Work Area 0-5 

400- 
2000 L 

2 to 
10 LPM 

0.01 s/cc or 
<pre-

abatement 

Clearance 
PCM 1-5/work area 

800- 
3000 L 

2 to 
10 LPM 

0.01 f/cc 

Clearance 
TEM 

1-5/work area 
1200- 
1800 L 

2 to 
10 LPM 

<70 s/mm2 
average 

 
2. The Owner reserves the right to monitor Contractor's performance via air 

samples on abatement workers and in the work area in addition to the 
Contractor's air monitoring. 

3. Visual inspection and clearance air monitoring services will be provided by 
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the Owner per work area during regular business hours (7:00 AM – 5:00 PM), 
or during the contractor work-shift hours. These services shall be conducted 
off-hours/shift if necessary to accommodate the Owner or in difficult to clear 
containments that are not the fault of the Contractor, at the Owner’s 
discretion. Contractor may request clearances to be conducted off-
hours/shift, and shall be responsible for payment of all overtime fees to the 
Owner in the form of a credit for all work associated with off-hours/shift work 
that is conducted at the Contractor’s request. 

4. Contractor shall provide the Owner with twenty-four (24)-hours notice prior 
to Visual Inspection and Clearance Air Monitoring.  

5. Contractor shall provide a certified supervisor to remain onsite at all times 
while personnel are inside containment.  

6. Contractor shall provide for clean make-up air where necessary to pass air 
clearances. 

1.03 QUALITY ASSURANCE 

A. If, at any time during the work, analysis of an air sample taken by the Owner’s third-
party consultant indicates a fiber count in excess of the allowable maximums 
specified, the Industrial Hygienist who analyzed the air sample shall immediately 
notify: 

1. The Contractor's Supervisor 
2. The Owner’s Project Manager 
3. The Owner’s Consultant 

B. Immediately upon being notified of fiber count exceeding the specified maximum 
allowable levels, the Contractor shall perform the following steps in the order 
presented, at no additional cost to Owner: 

1. Stop abatement work 
2. Discuss the fiber count, potential cause, and other concerns with the Owner. 

The Owner will determine the actions to be taken by the Contractor at no cost 
to the Owner. 

3. Modify work procedures, and make other changes determined to be the 
possible cause of high fiber counts. 

4. Carefully resume work under close air monitoring. 

C. Contractor has the right to run air samples in addition to the Owner's air monitoring 
at no additional cost to the Owner. 

 

END OF SECTION 01 41 00 
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SECTION 02 82 13 – ASBESTOS ABATEMENT 

 GENERAL 

 SCOPE 

 This section covers the removal of materials that contain, or are presumed to contain, 
greater than one percent asbestos.  

 The contractor shall provide all labor, materials, equipment, services, permits, and 
insurance required to complete asbestos abatement procedures as indicated in these 
Specifications and/or the drawings. 

 Refer to Summary of Work Section 01 11 00 for a complete listing of asbestos-containing 
materials (ACM) to be abated. Abatement includes selective demolition, asbestos-
containing materials, exploratory inspections, protect and save items, and disposal of 
asbestos and non-asbestos materials as shown and/or described in the general notes, 
abatement notes, or key notes on the hazardous materials abatement drawings.  

 The quantities and locations of ACM indicated in the Summary of Work and on the 
hazardous materials abatement drawings are only best estimates. Accordingly, minor 
variations of plus or minus 10 percent of the estimated quantities of ACM within the 
limits of containment for each abatement stage are considered as having no impact on 
contract price and schedule of this contract. Locations of ACM different than indicated on 
drawings, but within the limits of the subject building, are considered as having no impact 
on contract price and schedule of this contract.  

 DEFINITIONS  

 Abatement: Procedures to control fiber release from asbestos-containing building 
materials, which include encapsulation, enclosure, removal, repair, and related activities.  

 Aggressive Sampling: Air sampling method that assures that asbestos fibers remain 
airborne during sampling. All surfaces inside the work area will be agitated by the liberal 
use of compressed air, leaf blowers, or similar. Fans will then be run throughout the 
sampling period to keep all suspended fibers airborne. 

 AHERA: Asbestos Hazard Emergency Response Act, 40 CFR Part 763. 

 Air Lock: A system for permitting ingress or egress without permitting air movement 
between a contaminated area and an uncontaminated area, typically consisting of two 
curtained doorways at least three feet apart. 

 Air Monitoring: The process of measuring the asbestos fiber content of a specific volume 
of air in a stated period of time. 

 Amended Water: Water containing a surfactant additive. 

 Asbestos-containing Material (ACM): Any material containing more than one percent 
asbestos as defined under NESHAPS CFR 40, Part 61, OAR Chapter 340, Division 248, 
926.1101, OSHA 29 CFR Part 1926.1101, and LRAPA Title 43. 
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 Authorized Visitor: The owner or designated representative, or a representative of any 
regulatory or other agency having jurisdiction over the project, and having required 
training, medical, fit test, etc. 

 Certified Industrial Hygienist (CIH): An industrial hygienist certified in comprehensive 
practice by the American Board of Industrial Hygiene. 

 Construction, Manager/General Contractor (CMGC): A construction delivery method in 
which the construction manager acts as the general contractor with schedule and cost 
risk. The CMGC provides design phase assistance in evaluating costs, schedule, and 
implications of systems and materials during design. 

 Class I Asbestos Work: Activities involving the removal of TSI and surfacing ACM and 
PACM. 

 Class II Asbestos Work: Activities involving the removal of ACM, which is not thermal 
system insulation or surfacing material. This includes, but is not limited to, the removal of 
asbestos-containing wallboard, floor tile and sheeting, roofing and siding shingles, and 
mastics. 

 Clean Room: An uncontaminated area or room that is part of the worker decontamination 
enclosure system, with provisions for storing workers' street clothes and clean protective 
equipment. 

 Critical Barrier: Solid barrier constructed from minimum of 2- by 4-inch studs, 16-inch o.c.; 
0.5-inch plywood or drywall sealed airtight and covered on both sides (where applicable) 
with two layers of 6-mil plastic. 

 Curtained Doorway: A device to allow ingress or egress from one room to another while 
permitting minimal air movement between the rooms, typically constructed by placing 
three overlapping sheets of plastic over an existing or temporarily-framed doorway, 
securing each along the top of the doorway in a pleated fashion and securing one vertical 
side of each sheet on alternating sides of consecutive sheets. Two curtained doorways 
spaced a minimum of three feet apart to form an air lock. 

 Disposal: Procedures necessary to transport and deposit the asbestos-contaminated 
material in an approved waste disposal site in compliance with the Environmental 
Protection Agency (EPA) and other applicable regulations. 

 Enclosure: Procedures necessary to completely seal all asbestos-containing material 
behind airtight, impermeable, permanent barriers, including PVC jackets. 

 Encapsulant (Sealant): A liquid material that can be applied to asbestos-containing 
material and that controls the possible release of asbestos fibers from the material either 
by creating a membrane over the surface (bridging encapsulant), or by penetrating the 
material and binding its components together (penetrating encapsulant). 

 Environmental Consultant: Environmental consultant specializing in asbestos 
abatement—PBS Engineering and Environmental LLC, 3500 Chad Drive, Suite 100, 
Eugene, Oregon, 97408, 541.686.8684—or any subcontractor designated by PBS. 
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 Equipment Room: A contaminated area or room, which is part of the worker 
decontamination enclosure system, with provisions for storage of contaminated clothing 
and equipment.  

 Fitting: With regard to pipe insulation, a fitting is any elbow, offset, reducer, tee, etc. 

 Fixed Object: Fixtures that are attached to the building or too heavy or bulky to remove 
from the work area. 

 Glovebag: A manufactured device consisting of a transparent plastic bag with inward 
projecting sleeves, an internal tool pouch, provisions for fastening and sealing at the top 
and sides, and a receptacle in the bottom to hold asbestos waste. The glovebag is 
installed to surround the material to be removed and contain all fibers released during 
the process. Glovebags are used to remove insulation from small sections of pipe and 
fittings. 

 HEPA Filter: A high efficiency particulate air (absolute) filter capable of trapping and 
retaining 99.97 percent of asbestos fibers greater than 0.3 microns in length. 

 HEPA Vacuum Equipment: High efficiency particulate air (absolute) filtered vacuuming 
equipment with a filter system capable of collecting and retaining asbestos fibers. Filters 
of 99.97 percent efficiency for retaining fibers of 0.3 microns in length or larger shall be 
installed for filtering discharge air. 

 Independent Testing Laboratory: A laboratory financially independent from and hired by 
the owner, architect, or contractor that is either AIHA-accredited for asbestos with 
demonstrated proficiency via the AIHA PAT program, or has analysts proficient in the 
AIHA AAR program for air sample analysis. 

 Industrial Hygienist: An employee of the Independent Testing Laboratory who is 
experienced and trained in asbestos sampling and analysis as specified. 

 Insulating Cement: Cementitious material applied to pipe reducers, manifolds, etc. 

 Isolated Work Area: A totally contained area of the facility where abatement activities are 
performed. 

 Movable Object: Furnishings not attached to the building structure that can be removed 
from the work area. 

 Negative-air Glovebag: A manufactured device consisting of a transparent plastic bag 
with inward projecting sleeves, an internal tool pouch, provisions for fastening and 
sealing it at the top and sides, and a receptacle in the bottom to hold asbestos waste. The 
glovebag is installed to surround the material to be removed and contain all fibers 
released through the process, with provisions for allowing continuous airflow through the 
bag while maintaining negative pressure inside. 

 Owner Representative: Designated by the Owner, and/or designated employee(s) of the 
Owner Representative. 

 PACM: Presumed asbestos-containing materials. 
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 Pressure Differential Fan System: An air-purifying fan system located inside or outside the 
isolated work area that draws air out of the work area through a HEPA filter, keeping 
static air pressure in the work area lower than in adjacent areas, and preventing escape of 
contaminated air from work area to adjacent areas. 

 Public Area: Any area outside the isolated work area. When work area isolation measures 
are removed, the work area becomes a public area. 

 Removal: All operations where ACM and/or PACM are taken out or stripped from 
structures or substrates, and include demolition activities. 

 Shower Room: A room between the clean room and the equipment room in the worker 
decontamination enclosure system that is equipped with soap, shampoo, and hot and 
cold running water controllable at the faucet, and suitably arranged for complete 
showering during decontamination. The shower room must be separated from the clean 
room and equipment room by air locks. 

 Special Fitting: With regard to pipe insulation, a special fitting is any valve, union, strainer, 
thermometer, flange, etc. 

 Surfactant: A chemical wetting agent added to water to improve penetration, thus 
reducing the quantity of water required for a given operation or area. 

 Tack Coat: A coat of penetrating encapsulant applied to all surfaces from which asbestos-
containing materials have been removed. 

 Thermal System Insulation (TSI): ACM applied to pipes, fittings, boilers, breeching, tanks, 
ducts, or other structural components to prevent heat loss or gain. 

 Vacuum Loader Removal: Wetting and pneumatic conveying of loose material through a 
vacuum hose to a sealed collection tank specially equipped to prevent escape of fibers. 

 Wet Cleaning: The process of eliminating asbestos from building surfaces and objects by 
using cloths, mops, or other cleaning tools that have been dampened with water. 

 Worker Decontamination Enclosure System: A showering facility for workers, typically 
consisting of a clean room, a shower room, and an equipment room. Each of these rooms 
is separated from the others by air locks. The equipment room is separated from the work 
area by a curtained doorway. The clean room is separated from the public area by a 
curtained doorway.  

 Worksite Entry Logbook: A logbook kept in the clean room that must be signed by 
everyone entering or leaving the work area. All pages of the logbook must be the same 
as the sample page bound into these Specifications. 

 DOCUMENTS INCORPORATED BY REFERENCE 

 The current issue of each document shall govern. Where conflict among requirements or 
with these Specifications exists, the most stringent requirements shall apply. 
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 US Environmental Protection Agency National Emissions Standards for Hazardous Air 
Pollutants (NESHAPS). (Code of Federal Regulations Title 40, Part 61, Subparts A and 
M.) 

 US Environmental Protection Agency Office of Toxic Substances Guidance Document, 
"Guidance for Controlling Friable Asbestos-Containing Materials in Buildings." EPA 
Report Number 560/5-85-024 ("Purple Book"). 

 US Department of Labor Occupational Safety and Health Administration (OSHA): 

 Title 29 Code of Federal Regulations Section 1910.1001—General Industry 
Standard for Asbestos. 

 Title 29 Code of Federal Regulations Section 1910.134—General Industry 
Standard for Respiratory Protection. 

 Title 29 Code of Federal Regulations Section 1910 et al.—Occupational Exposure 
to Asbestos; Final Rule. 

 Title 29 Code of Federal Regulations 1926.1101—Construction Standard for 
Asbestos. 

 Title 29 Code of Federal Regulations Section 1910.1020—Access to Employee 
Exposure and Medical Records. 

 Title 29 Code of Federal Regulations Section 1910.1200—Hazard 
Communication. 

 National Institute for Occupational Safety and Health (NIOSH), 42 CFR, Part 84, 
Respiratory Protective Devices. 

 American National Standards Institute (ANSI) NY; ANSI Standard Z 88.2-1980 
"American National Standards Practice for Respiratory Protection," latest edition. 

 Oregon Administrative Rules Chapter 340, Division 248, Department of 
Environmental Quality; Chapter 340, Division 33, Licensing and Certification 
Requirements. 

 Oregon Administrative Rules Chapter 437, Divisions 2 and 3. 

 Oregon Revised Statutes (ORS), Chapters 279C, Certified Asbestos Contractors and 
Prevailing Wage; 656, Workers Compensation; and 701, Construction Contractors and 
Contracts. 

 All related electrical work shall be performed in accordance with the National 
Electrical Code. 

 All local ordinances, regulations, or rules pertaining to asbestos, including its storage, 
transportation, and disposal. 
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 SUBMITTALS AND NOTICES 

 Contractors shall submit to the environmental consultant the following information prior 
to beginning work on the project: 

 CONTRACTOR'S LICENSE. Submit proof that the asbestos abatement contractor is 
currently and for the duration of the project licensed in the state of Oregon to 
perform asbestos abatement, per ORS Chapter 701, and OAR Chapter 340, Division 
248. 

 ASBESTOS SUPERVISOR. Submit the name and resume of the assigned on-site 
foreman. At minimum, the foreman shall have successfully completed the 
Department of Environmental Quality (DEQ) asbestos supervisor course as approved 
by the State of Oregon. Other criteria such as references and similar projects will also 
be reviewed. At the architect or environmental consultant’s request, the contractor 
shall arrange an oral interview with the assigned on-site foreman. The owner, 
architect, and the environmental consultant reserve the right to reject the foreman 
from the work at any time during the project. The contractor shall then assign 
another on-site foreman for the owner, architect, and environmental consultant’s 
approval as described above. 

 INSURANCE CERTIFICATE. Submit a copy of the certificate of asbestos-specific 
liability insurance policy.  

 WORKER CERTIFICATION. Submit written proof indicating that all employees 
impacting asbestos-containing materials are Oregon state certified asbestos workers. 
Proof shall include photocopies of certificates and a signature from the contractor's 
principal indicating that all employees assigned to this project have completed such 
a program. 

 RESPIRATOR PROGRAM. Submit written proof indicating respirator program 
complies with all parts of OSHA Asbestos Regulations CFR Title 29, Part 1910.134 and 
1926.1101, OR-OSHA Chapter 437, 1910.134 and 1926.1101. 

 MEDICAL PROGRAM. Submit written proof medical exam program complies with 
OSHA Asbestos Regulations CFR Title 29, Section 1926.1101 and OR-OSHA Chapter 
437, 1926.1101. 

 EMERGENCY PLANS. Submit a written emergency control and cleanup plan to be 
followed by the contractor in the event of an accidental breach in containment, 
power failure, and accidental disturbance of ACMs in non-isolated areas. 

 NOTIFICATION. Submit copy of written notification to DEQ of the proposed asbestos 
work not fewer than 10 days before work commences on this project. Submit upon 
receipt any approved amendments to notifications or re-notifications for multi-phase 
activities.  

 DISPOSAL PLAN. Submit written proof that all required permits and arrangements 
regarding the transportation and disposal of asbestos-containing or contaminated 
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materials, supplies, etc. have been obtained. The disposal site must be approved by 
the EPA and/or DEQ and other responsible agencies. 

 WORK PLAN. Submit a written "work plan" satisfactory to the architect and 
environmental consultant describing the schedule for asbestos abatement, 
decontamination procedures, and plans for construction and location of 
decontamination enclosure systems, pressure differential exhaust fans, etc. in 
compliance with these Specifications and applicable regulations, including 
calculations for determining required number of negative-air filtration units. The plan 
shall schedule the systematic flow of work throughout the facility per Specifications 
on a day-by-day basis, outlining room-by-room, or area-by-area procedures and 
planned alternative control measures.  The work plan shall include details on how the 
contractor intends to handle non-friable materials that may be removed outside of 
negative pressure containments. The contractor shall keep close coordination of his 
work with the architect and environmental consultant. 

 AIR MONITORING. Submit information pertaining to the proposed Air Monitoring 
Program for this project, if appropriate. This information shall include the name(s) of 
the certified industrial hygienist appointed, the name of the on-site industrial 
hygiene technician working under his supervision, types of equipment, and sampling 
schedule, sampling procedures, calibration recordkeeping, and testing laboratory 
proposed.  

 PRODUCT INFORMATION. Submit complete product information for any materials 
and products for which the contractor requests approval for use on this job (other 
than those specified). 

 EMERGENCY PHONE NUMBER. Submit a local phone number at which the contractor 
or on-site foreman can be reached on a 24-hour basis during the course of the work. 

 Contractor shall not begin work until submittals are reviewed and accepted by architect 
and the environmental consultant. Allow a ten-day review period. 

 During the work, the contractor shall submit the following to the architect and 
environmental consultant, on a periodic basis as agreed to by the architect, 
environmental consultant, and contractor: 

 Waste shipment and disposal documentation. 

 Air monitoring data. 

 Notification updates. 

 Contractor shall submit to the architect and environmental consultant, in writing, all 
information required above regarding any new asbestos workers hired by, or 
subcontracted to, the contractor before these new asbestos abatement workers begin 
work.  

 Prior to removal of decontamination systems and isolation barriers, the contractor shall 
obtain specific written permission from the environmental consultant. 
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 Prior to making final application for payment the contractor shall: 

 Complete all work under this contract. 

 Submit to the environmental consultant all required submittals, including all waste 
shipment records completely filled out and signed.  

 Submit to the owner all payroll reports for work on this contract and other 
information as described elsewhere in the Specifications, if appropriate, under the 
contract. 

 Submit to the environmental consultant "as-abated" drawings along with a signed 
affidavit stating that all asbestos-containing materials have been removed as 
indicated on the drawings. 

 See other sections of these Specifications, and EPA, OSHA, and other standards 
referenced therein, for further information and requirements not included above. 

 BUILDING PROTECTION 

 Building Security and Protection 

 The contractor shall post adequate warning signs at all potential entrances to work 
areas as required by EPA and OSHA. 

 The contractor shall protect all existing fixed equipment, building finishes that are to 
remain, and existing systems and functions from damage during the abatement 
process. Extra precautions are to be taken in protecting existing electrical panels, 
light fixtures, etc. Any damage to existing building, services, and/or equipment shall 
be remedied by the contractor at their expense. 

 Contractor shall clean external surfaces of contaminated containers and equipment 
thoroughly by wet sponging and HEPA vacuum. 

 Contractor shall maintain access and use of existing fire lanes. 

 PERSONAL PROTECTION 

 Training 

 Prior to commencement of work, contractor shall ensure all workers have been 
trained as specified. 

 The contractor shall provide and post, in the clean room(s) and the equipment 
room(s), the decontamination, respirator, and work procedures to be followed by the 
workers. 

 For demolition of non-asbestos containing walls and ceilings in areas containing 
friable asbestos materials, the contractor has the option to train qualified demolition 
workers. Such training shall be the sole responsibility of the contractor and shall 
consist of a minimum of eight hours, unless applicable regulatory agencies accept a 
lesser amount of classroom time. Topics shall include the background of asbestos, 
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health effects, personnel protection, use of worker decontamination and other topics. 
Training shall be acceptable to OR-OSHA, DEQ, and other applicable agencies. 

 Personnel Personal Protective Equipment for Asbestos Removal 

 Work clothes shall consist of disposable full-body coveralls and head and foot covers 
("Tyvek" or approved), boots, or sneakers. Eye, hearing, fall protection, and hard hats 
should be available as appropriate. 

 At minimum, respiratory protection shall be approved by National Institute for 
Occupational Safety and Health/Mine Safety and Health Administration 
(NIOSH/MSHA); US Department of Labor; US Department of Health, Education, and 
Welfare; Centers for Disease Control; and as listed below. Respiratory protection shall 
provide workers with a maximum calculated fiber level inside the mask of 0.01 f/cc. 

 Glovebag or modified glovebag: full-face mask, powered air-purifying respirator 
with disposable HEPA filter cartridges (magenta/purple color code). Protection 
factor: 100. 

 Demolition of walls and ceilings that may impact friable asbestos-containing 
material: half-face mask, negative-pressure respirator with disposable HEPA filter 
cartridges (magenta/purple color code). Protection factor: 10. 

 Pre-abatement work in close proximity to friable asbestos-containing materials: 
half-face mask, negative-pressure respirator with disposable HEPA filter 
cartridges (magenta/purple color code). Protection factor: 10. 

 Abatement in isolated areas: full-face mask, powered air-purifying respirator with 
disposable HEPA filter cartridges (magenta/purple color code). Protection factor: 
100. 

 HEPA vacuuming and wet cleaning of surfaces: half-face mask, negative-pressure 
respirator with disposable HEPA filter cartridges (magenta/purple color code). 
Protection factor: 10. 

 Vinyl asbestos floor tile removal: half-face mask, negative-pressure respirator 
with disposable HEPA filter cartridges (magenta/purple color code). Protection 
factor: 10. 

 Handling of double-bagged asbestos-contaminated waste: half-face mask, 
negative-pressure respirator with disposable HEPA filter cartridges 
(magenta/purple color code). Protection factor: 10. 

 Additional respiratory protection shall be as required by CFR 29 1910.134 and 
1926.1101, OR-OSHA Chapter 437, 1910.134 and 1926.1101. 

 As part of the Contractor's Respiratory Protection Program, all workers shall be 
provided with a selection of brands and sizes of respirators to choose from. At a 
minimum, all workers shall be qualitatively fit-tested at the time of respirator 
selection per OR-OSHA Worker's Compensation Department Rule 22-069 (4)(e)(5)(i), 
and semiannually thereafter. 
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 Contractor shall supply replacement filter cartridges, as required. Cartridges that have 
become wet or clogged shall be replaced immediately. 

 Worker Decontamination Enclosure System  

 The contractor shall construct a personnel decontamination facility immediately 
outside of the isolated work area consisting of three chambers and two air locks as 
follows: 

 The equipment room shall consist of an air lock to the shower room, and a 
curtained doorway to the work area.  

 The shower room shall have two air locks, one to the equipment room and one 
to the clean room. All showers shall have hot and cold water controllable at the 
taps and installed in this room. The contractor shall supply and maintain soap, 
shampoo, and towels at all times in the shower area. Shower wastewater shall be 
filtered to remove all fibers larger than five microns, or as required by local 
regulations, before disposal in the municipal sewer system, or shall be collected 
and disposed of as asbestos-contaminated material. Permits shall be obtained 
and all water discharge regulations complied with, as required by local 
municipalities. Water filters shall be disposed of as asbestos-contaminated 
material. 

 The clean room shall consist of an air lock to the shower room and a curtained 
doorway to the adjacent building area. The clean room shall contain a first aid 
kit, a place to sit down, the Worksite Entry Logbook, and storage for workers' 
and visitors' clothing and shoes. Work, respirator, and decontamination 
procedures; regulations; and prevailing wage rates shall be conspicuously 
posted. There shall be a supply of clean, protective clothing, and respirators and 
cartridges in the clean room at all times. 

 A monometer measuring pressure differential within and outside the 
containment shall be installed and remain operable on any containment from 
the start of abatement work until work is complete, and satisfactory clearance 
results are obtained. Air pressure within the containment shall remain at or 
below -0.02 inches of water (compared to ambient air pressure) throughout. 

 Contractor shall not begin asbestos abatement work unless this system is functional, 
in good repair, and has been found acceptable for specification compliance by the 
environmental consultant. 

 Personnel Protection Procedures in Isolated Work Areas 

 Each worker shall, upon entering the jobsite, remove street clothes in the clean 
change room, put on and fit-test their respirator, put on clean protective clothing, 
and sign in on the Worksite Entry Logbook before entering the equipment room or 
the work area. 

 Workers shall, each time they leave the work area, remove gross contamination from 
clothing before leaving the work area; proceed to the equipment room and remove 
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and dispose of disposable work clothes; remove and store shoes, boots, and other 
equipment except respirators; still wearing the respirator, proceed to the showers 
and clean the outside of the respirator with soap and water while showering; remove 
the respirator; thoroughly shampoo and wash themselves; remove filters, dispose of 
filters in the container provided for that purpose, and wash and rinse the inside of 
the respirator. 

 Following showering and drying off, each worker shall proceed directly to the clean 
change room and dress in clean clothes at the end of each day's work or before 
eating, smoking, or drinking. Before reentering the work area from the clean change 
room, each worker shall put on his respirator with clean filters, dress in clean 
protective clothing, and sign in on the Worksite Entry Logbook. 

 Contaminated work footwear and other equipment shall be stored in the equipment 
room when not in use in the work area. Upon completion of asbestos abatement, 
footwear shall be disposed of as contaminated waste or cleaned thoroughly inside 
and out, using soap and water, before removing from work area. 

 Workers shall not eat, drink, or chew gum at the worksite except in the established 
clean room. Smoking or using other tobacco products is prohibited. 

 Workers shall be fully protected with respirators and protective clothing immediately 
prior to the first disturbance of asbestos-containing or contaminated material and 
until final cleanup is completed. 

 Access to Isolated Work Area by Others 

 Except for emergency personnel, the contractor shall limit access to the work area to 
authorized visitors. 

 The contractor shall provide protective clothing, respirators, and equipment for all 
authorized visitors, as specified above.  

 All authorized visitors shall be subject to the personnel protection provisions 
specified above, and shall sign in and out on the Worksite Entry Logbook. 

 Personal Protection during Work in Non-Isolated Work Areas: 

 Work clothes per Section 1.06 B. 

 Respiratory protection per Section 1.06 B. 

 Worker protection procedures will differ from Section 1.06 D, in that two layers of 
coveralls shall be worn after removal of street clothes. Worker decontamination 
through a Worker decontamination enclosure is required. The first layer of coveralls 
must be removed when exiting the glovebag work area. The worker shall 
immediately proceed to the worker decontamination unit. The remaining 
requirements of Section 1.06 D still apply. 

 Contractor shall submit to the architect and environmental consultant for approval 
an emergency control and cleanup plan to be followed in the event of asbestos 
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contamination during glovebag use. Contractor shall ensure all workers are 
thoroughly familiar with approved plan. 

 Contractor shall promptly remove all bags as they are used to the bag-holding and 
decontamination enclosure system. 

 Emergency Precautions 

 The contractor shall establish emergency and fire exits from the work area. 
Contractor shall ensure these exits are well marked and remain unobstructed. 

 The contractor shall be prepared to administer first aid to injured personnel after 
decontamination. Seriously injured personnel shall be treated immediately or 
evacuated without delay for decontamination. 

 Contractor shall notify the local fire department of the asbestos abatement project 
prior to beginning work area preparation.  

 SAFETY 
With regard to the work of this contract, the safety of the contractor's employees, the owner's 
employees, and the public is the sole responsibility of the contractor. 

 LIABILITY 
The contractor is an independent contractor and not an employee of the owner, architect, or the 
environmental consultant. The owner, architect, and environmental consultant shall have no liability 
to the contractor, or any third persons, for contractor's failure to faithfully perform and follow the 
provisions of these Specifications and the requirements of the governing agencies. Notwithstanding 
the failure of the owner, architect, or the environmental consultant to discover a violation by the 
contractor of any of the provisions of these Specifications, or to require the contractor to fully 
perform and follow any of them, shall not constitute a waiver of any of the requirements of these 
Specifications, which shall remain fully binding upon the contractor. 

 DELIVERY 
Contractor shall deliver all materials to the worksite in the original packages, containers or bundles 
bearing the name of the manufacturer and the brand name. 

 STORAGE 
Contractor shall store all materials subject to damage off the ground, away from wet or damp 
surfaces, away from heat sources, and under cover sufficient to prevent damage, contamination, or 
fire. 

 PROTECTION 
Damaged or deteriorating materials shall not be used and shall be removed from the premises by 
the contractor. Materials that become contaminated with asbestos shall be disposed of in 
accordance with the applicable regulations by the contractor. 

 SUBCONTRACTORS 
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Any subcontractors employed by the contractor shall be bound to all the work and safety standards 
specified elsewhere in this Specification. Subcontractor's personnel shall be fully trained and 
supervised by the contractor during performance of this work. 
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 PRODUCTS 

 MATERIALS 

 Plastic Sheet: Plastic sheet shall be flame-retardant polyethylene material sized in lengths 
and widths to minimize the frequency of joints. The minimum thickness shall be 6-mil.  

 Plastic Bags: Plastic bags shall be 6-mil polyethylene printed with warning labels per 
OSHA and EPA regulations. 

 Tape: Tape shall be capable of sealing joints of adjacent sheets of plastic; attaching plastic 
sheet to finished or unfinished surfaces of dissimilar materials; and adhering under dry 
and wet conditions, including use of amended water. Minimum of 2-inch-wide tape must 
be used. 

 Disposal Containers: Disposal containers shall be suitable to receive and retain any 
asbestos-containing or contaminated materials until disposal at an approved site. The 
containers shall be labeled in accordance with OSHA and EPA regulations. Containers 
must be both airtight and watertight, and have hard top, bottom, and sides. 

 Warning Labels and Signs: Warning labels and signs shall be posted as required by State 
and Federal regulations. 

 Amended Water: Clean potable water containing a surfactant additive. The surfactant 
additive shall be 50 percent polyoxyethylene ether and 50 percent polyethylene ester, or 
equivalent, and shall be mixed with water at a concentration of one ounce surfactant to 
five gallons of water, or as recommended by the manufacturer in the case of an 
equivalent. 

 Encapsulants (Sealants): Encapsulants shall be of the bridging or penetrating variety and 
shall be listed as "satisfactory" by the EPA. Encapsulants shall provide a suitable substrate 
bonding agent for application of new material where appropriate. Penetrating 
Encapsulant: No. 207 Special Sealer #33775-27A as manufactured by Makus-Cincinnatus, 
Inc.; "Asbestop 30B-2" as manufactured by Asbesco Corp.; "Cable Coating 22-P" as 
manufactured by American Coatings Corp., or approved. Bridging Encapsulant: Decadex 
Firecheck, manufacturer's standard color "Magnolia," as manufactured by Pentagon 
Plastics, Inc.; "Cable Coating 2-B," manufacturer's standard color gray, as manufactured by 
American Coatings Corp.; or approved.  

 Rewettable Lagging Cloth: Twelve ounce glass fabric lagging cloth saturated with dried 
lagging adhesive. "Dip-Lag" as manufactured by Claremont Co. or approved. 

 Enclosure: Protective plastic jacketing systems, framed gypsum board enclosures, 
suspended ceilings or other materials as specified elsewhere.  

 Other Materials: Provide all other materials such as lumber, nails, and hardware, which 
may be required to construct and dismantle the decontamination area, and the barriers 
that isolate the work area, and as required to complete the work, as specified. 

 TOOLS AND EQUIPMENT 
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 Water Sprayer: The water sprayer shall be an airless or other low-pressure sprayer for 
amended water application. 

 Air-Purifying Equipment: Air-purifying equipment shall consist of high-efficiency 
particulate air (HEPA) filtration systems. No air movement system or air equipment shall 
discharge asbestos fibers outside the work area. Each unit shall be capable of variable 
volume from a minimum of 500 cubic feet per minute (CFM) to at least 1700 CFM under 
load and shall have at least two stages of pre-filtration ahead of the HEPA final filter. Each 
unit shall be overload protected, and equipped with an elapsed time indicator (hour 
meter), static pressure gauge with low flow alarm, and heat and smoke sensors that 
visually and audibly warn workers and shut unit fan down within 30 seconds. The units 
shall be: Micro-Trap Portable Air Filtration System manufactured by Asbestos Control 
Technology, Inc., "HOG 2000" Negative-air Protection System manufactured by Control 
Resource Systems, or approved. 

 Pressure Differential Monitoring Equipment: A combination sensing, alarm, and recording 
device shall be in operation at all times during use of the HEPA air-purifying equipment. 
The unit shall be a "Neg-A-Master," manufactured by Control Resource Systems, Inc., or 
approved. 

 Water-purifying Equipment: Water-purifying equipment shall be capable of removing all 
fibers longer than five microns, or as required by local regulations, from water used in 
abatement work and decontamination showers. Control Resource Systems, Inc. "AQUA-
HOG" or approved. 

 Airless Sprayer: An airless sprayer, suitable for application of penetrating encapsulant 
material, shall be used. 

 Vacuum Equipment: All vacuum equipment used in the work area shall be High-efficiency 
Particulate Air (HEPA) equipment, and suitable for wet/dry usage. 

 Scaffolding: Scaffolding, as required to accomplish the specified work, shall meet all 
applicable safety regulations. All special scaffolding shall have drawings and calculations 
stamped and signed by a civil or structural engineer registered in the state of Oregon. 

 Transportation Equipment: Transportation equipment, as required, shall be suitable for 
loading, temporary storage, transit, and unloading of contaminated waste without 
exposure to persons or property. Equipment shall have a hard top, bottom, and sides. If 
equipment is rented, notify rental agency in advance, in writing, of intended use of 
equipment. 

 Electrical: Electrical tools, equipment, and lighting shall meet all applicable codes and 
regulations. Ground fault protection as required by OSHA, shall be in effect at all times. 
Contractor shall take all additional precautions and measures necessary to ensure a safe 
working environment during wet removal. 

 Glovebags: Bags shall be clean poly bags seamless at the bottom, with pre-printed 
asbestos warning labels, 6-mil PVC with attached TYVEK arms, and latex gloves. Bags shall 
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be Profo' Bag manufactured by Asbestos Control Technology, Inc., or Asbest'O'Saf/SAC 
by Control Resource Systems, Inc., or approved. 

 Remote Filter Housing: Stainless steel housing shall have pre-filters and HEPA filter sealed 
to cabinet flanges by Century Equipment "Advance Guard II" or approved equal. 

 Other Tools and Equipment: Other suitable tools shall be provided for the removal, 
enclosure, encapsulation, patching, and disposal activities including, but not limited to, 
hand-held scrapers, wire brushes, sponges, and rounded-edge shovels. 
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EXECUTION 

 FULL ISOLATION WORK AREA PREPARATION 

 Contractor shall perform the following isolation procedures in the order in which they are 
presented. Any alternative control measures considered for Class I/II work shall be 
performed in accordance with 29 CFR 1926.1101. 

 Shut down, remove filters, and isolate HVAC systems to prevent contamination and 
fiber dispersal. Coordinate with building users and Owner prior to shutdown. 

 Coordinate all electrical, safety, and other service connections, requirements and 
equipment with the Owner. Use a journeyman electrician at a minimum. It is the 
contractor's responsibility to verify operation of systems that will be shut off during 
abatement. If any system is found to be defective or not operating satisfactorily, the 
contractor shall notify the Owner or environmental consultant in writing prior to 
shutoff.  

 Install critical barriers as follows: seal off all openings including, but not limited to, 
doorways, windows, and other penetrations of the work area with solid critical 
barriers except openings left for HEPA air-purification system, which shall be properly 
HEPA-filtered. Where doors exist, sealing may be done by closing door, sealing with 
tape on both sides, and then covering both sides with two layers of plastic sheeting. 

 Pre-clean movable objects, such as furniture and equipment to be removed (and 
carpeting), within the proposed work areas using HEPA-filtered vacuum equipment 
and/or wet cleaning methods as appropriate, and remove such objects from work 
areas to a temporary location, or consolidate such objects away from removal work 
and enclose with critical barriers.  

 Pre-clean fixed objects within the proposed work areas using HEPA-filtered vacuum 
equipment and/or wet cleaning methods as appropriate, and enclose with critical 
barriers. Equipment that must continue operating shall be enclosed and ventilated to 
avoid damage.  

 Set up the worker decontamination enclosure system (decon). Once this system is 
installed and abatement commences, it shall be used in the specified manner for the 
ingress and egress of all personnel and equipment, except in emergency situations. 
All personnel shall sign the Worksite Entry Logbook each time they pass in or out of 
the decontamination enclosure. 

 Install HEPA air-purifying equipment pressure differential fan system so as to ensure 
lower static pressure in the isolated work area than in surrounding areas, a flow of air 
through all parts of the isolated work area towards the air-purifying equipment, and 
minimum air contamination levels at abatement worker breathing zones. Discharge 
from air-purifying equipment shall be ducted outside the building. Use one or more 
units of capacity as recommended by the manufacturer for the volume of the 
isolated work area, but in no case shall airflow be less than six air changes every 60 
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minutes with a minimum pressure differential of 0.02 inches wg between the work 
area and the decon clean room.  

 Cover floor and wall surfaces with plastic sheeting sealed with tape. Cover floors first 
so that plastic extends at least 12 inches up on walls, then cover walls with plastic 
sheeting to overlap floor plastic by a minimum of 24 inches, thus overlapping the 
horizontal floor material by a minimum of 12 inches. Install additional layer of plastic 
sheeting on floor and walls in similar manner. Contractor may use mechanical 
fastening techniques, such as tack strips, as necessary to secure wall plastic sheeting. 
Contractor shall repair any damage resulting from mechanical fasteners. 

 Maintain emergency and fire exits from the work areas, or establish alternative exits 
satisfactory to the local building or fire department officials. Ensure that all exits 
remain unobstructed and well marked. 

 Adequate portable fire extinguishing equipment shall be maintained within work 
area as defined by OSHA and/or local fire department officials. 

 No asbestos abatement work shall occur unless the work area isolation has been found 
acceptable for Specification compliance by the environmental consultant. 

 Isolated work area enclosure system maintenance. The contractor shall be responsible for 
daily documentation of the following: 

 Prior to the first use, and at the beginning of each shift during abatement work, 
containments shall be given a complete visual inspection by the contractor's shift 
foreman and industrial hygienist. Inspection shall include the HEPA air-purification 
system and associated filters. A smoke tube test by the shift foreman shall then be 
made of the worker decontamination enclosure system and other critical areas to 
verify that the isolated area is under negative air pressure. Work shall not begin until 
all defects have been repaired. 

 Periodic inspections shall be made, as required, during each shift to assure continued 
proper functioning of the containment and HEPA system. 

 NON-ISOLATED WORK AREA PREPARATION  

 Contractor shall perform the following procedures in the order in which they are 
presented and describe procedures for glovebag work and other work in non-isolated 
work areas. Any alternative control measures considered for Class II work shall be 
performed in accordance with 29 CFR 1926.1101. 

 Shut down heating, ventilation, and air conditioning (HVAC) systems. Coordinate with 
building users and the Owner prior to shutdown. 

 Restrict access to work area and post warning signs. Do not perform glovebag work 
or any abatement work in an occupied area. 

 Completely pre-clean entire work area using HEPA vacuum equipment or wet 
cleaning methods. 
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 Set up the worker decontamination enclosure system. Once this system is installed 
and abatement commences, it shall be used in the specified manner for the ingress 
and egress of all personnel, except in emergency situations. All personnel shall sign 
the Worksite Entry Logbook each time they pass in or out of the decontamination 
enclosure. 

 At the direction of the environmental consultant, install HEPA exhaust fan in work 
area. Duct fan intake to immediate area of work in such a manner that any fibers 
released will be drawn away from the worker and into intake duct.  

 Cover floor and other surfaces below work area with 6-mil plastic sheeting. Seal 
openings and install curtained doorways and air locks as directed by the 
environmental consultant. 

 Have emergency cleanup equipment and supplies, including HEPA vacuum, amended 
water, disposal bags, mop, buckets, towels, and sponges on hand prior to start of 
abatement work. 

 No asbestos abatement work shall occur unless the work area has been found acceptable 
for Specification compliance by the environmental consultant or industrial hygiene 
technician. 

 REMOVAL OF ASBESTOS-CONTAINING MATERIALS IN FULL ISOLATION WORK AREAS 

 Contractor shall isolate work area as specified.  

 Contractor shall remove all asbestos-containing pipe insulation, surfacing material, and 
other asbestos-containing materials as defined in the project-specific scope of work. 

 Contractor shall spray the asbestos material with amended water. A fine spray of this 
solution shall be applied to prevent fiber disturbance preceding the removal of the 
asbestos material. The asbestos shall be sufficiently saturated to prevent emission of 
airborne fibers in excess of specified fiber levels. 

 Contractor shall remove asbestos material while damp and pack it in sealable plastic 
bags (6-mil minimum thickness). Bags shall be moved to bag load out facility or 
equipment room in the worker decontamination system. Outside surface shall be 
washed and placed inside a second plastic bag (6-mil minimum thickness) bearing 
appropriate warning label, name of waste generator, and location from which waste 
was generated. 

 After completion of stripping work, contractor shall clean all surfaces from which 
asbestos has been removed by brushing and/or wet sponging or cleaning by an 
equivalent method to remove all visible material. During this work the surfaces being 
cleaned shall be kept wet. Avoid using wire brushes if possible. 

 Contractor shall collect all water used in the removal and cleaning process and 
dispose of as contaminated waste or filter to remove all fibers more than five microns 
in length before disposal in the municipal sewer system, or as required by local 
regulations. Water filters shall be disposed of as asbestos-contaminated material. 
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 If noted on the abatement drawings, some areas of asbestos-containing flooring mastic 
shall be removed using grinding methods such that all residual mastic including staining 
shall be removed. Care shall be taken to minimize damage, chips, cracks, etc. to the 
subfloor. 

 Grinding of mastic containing <1% asbestos shall be performed using full isolation 
methods. 

 Removal of non-friable materials, such as floor tiles, shall be accomplished by such 
manner as to minimize breakage and maintain non-friability. Do not drop, throw, saw, or 
scrape non-friable materials during removal, handling, or disposal. The use of spud bars 
to remove floor tiles is an acceptable practice.  

 All wooden subfloor associated with asbestos-containing mastic shall be wholly removed 
and disposed of as asbestos waste in accordance with section 3.9, Disposal. 

 Contractor shall maintain a safe and uncluttered work area, worker decontamination 
system, and bag load out facility on a daily basis.  

 REMOVAL OF ASBESTOS-CONTAINING MATERIALS IN NON-ISOLATED AREAS  

 Contractor shall apply spray coat of amended water to material to be removed; material 
shall be kept damp during entire removal process. 

 Glovebag work shall be as follows. All removal using the glovebag method shall be 
performed strictly according to regulations, manufacturer's printed instructions, and as 
demonstrated by the manufacturer's representative or as further specified in this section. 
Workers are not to smoke or wear hand or wrist jewelry while using glovebags. 

 Contractor shall coordinate the shutoff of all sources of heat to objects to be worked 
on. Do no work on objects above 150 degrees Fahrenheit (°F). 

 Contractor shall install port for hose of HEPA vacuum to create reduced pressure 
inside glovebag. Installing of fresh air intake and/or bridging to prevent collapse of 
bag are acceptable. Reduced pressure shall be maintained throughout entire 
abatement procedure. 

 During the removal phase, contractor shall use amended water to reduce potential 
for airborne fibers. 

 After completion of insulation removal and cleaning, but prior to removal of 
glovebag, contractor shall apply a single "tack" coat of penetrating encapsulant to 
surface of pipe and any remaining non-asbestos insulation, within the glovebag. 

 After the pipe has been sealed, but prior to removal of glovebag, contractor shall 
thoroughly wash the upper chamber of the glovebag and seal the contents of the 
bag in the lower chamber. 

 Contractor shall seal flap if used and, using a HEPA vacuum, remove all contaminated 
air in the upper chamber. 
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 Contractor shall follow procedures set forth in these specifications in case of a spill or 
if air analysis indicates a fiber count in excess of limits. 

 Contractor shall promptly double-bag the glovebag after removal is complete, place 
it into a sealed container, and remove to the bag holding enclosure. 

 Contractor shall cover ends of remaining existing insulation with rewettable lagging 
cloth. Lagging cloth shall be extended a minimum of 6 inches back along existing 
insulation. 

 Wrap and cut method shall be as follows: at intervals determined by the Contractor, 
glovebag-remove 2 to 3 feet of asbestos-containing pipe insulation as specified. Seal 
remaining pipe, with asbestos-containing pipe insulation intact, in two separate layers of 
6-mil plastic sheeting. Cut pipe wrap sections at ends taking care to not damage adjacent 
wrapped or unwrapped insulated sections. Label double-wrapped pipe as specified for 
disposal. Obtain approval of landfill prior to utilizing this method. Dispose as 
contaminated waste in accordance with Specifications and approved landfill 
requirements. 

 Sinks with asbestos-containing undercoatings shall be removed whole with the 
undercoating to remain intact and in non-friable condition. Sinks shall be wrapped or 
bagged in two layers of 6mm, labeled, transported, and disposed of as specified in the 
Disposal section. 

 Door, window, and vent caulking shall be removed using the following methods: 

 Caulking shall be removed in a non-friable state. Caulking that is determined to be 
friable or which is rendered friable during the abatement process shall be removed 
using either containment or glovebag methods. 

 The contractor is to utilize wet methods during removal and packaging for disposal. 

 The contractor is to utilize a heat gun if at any time the caulking has the potential to 
become friable during removal. 

 The contractor is to have HEPA vacuums available and shall use them during removal. 

 The use of abrasive or mechanical methods to remove the caulking is prohibited. 

 Burning or blistering of the caulk with excessive heat by the heat gun is prohibited. 

 All asbestos-containing caulk and building components with residual asbestos caulk 
shall be disposed of as asbestos-containing waste as specified in the Disposal 
section. 

 Window glazing compound shall be removed whole and intact with the attached window 
units. If intact removal is not possible, or if glazing compound is already in friable 
condition, this compound shall be removed within containment. Glazing and any attached 
building materials shall be double wrapped in 6-mil plastic sheeting and labeled, 
transported, and disposed of as specified in the Disposal section. 
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 Removal of cement asbestos board and similar material such as laboratory countertops 
shall be as follows: material shall be removed one sheet or piece at a time. If any 
breakage, abrasion, or other disturbance of the material is to occur, the material shall be 
kept continuously wet. Cut or remove fasteners one at a time while running a HEPA 
vacuum at the point where work is being done to collect all dislodged particles and fibers. 

 When all fasteners have been removed, carefully remove entire sheet or piece and 
wrap in 6-mil plastic sheeting while still wet. Do not drop, throw, break, saw, or 
scrape cement asbestos board during removal, handling, or disposal. 

 Label, transport, and dispose of wrapped sheets as specified in the section 3.9. 

 Clean entire substrate with HEPA vacuum or wet cleaning methods and leave ready 
for application of replacement material. 

 CLEANUP IN FULL ISOLATION WORK AREAS 

 At the conclusion of removal in the isolated work area, conduct cleanup in the sequence 
described below. Windows, doors, HVAC vents, etc. shall remain sealed and HEPA-filtered 
pressure differential fan systems shall remain in service. 

 REMOVE MATERIAL AND EQUIPMENT. Contractor shall remove visible accumulations 
of material and debris (including filters removed from HVAC equipment and HEPA 
air-purification equipment). Contractor shall include all sealed containers and 
equipment used in the work area in the cleanup, and remove them from work area 
after decontamination of outer surfaces. 

 FIRST CLEAN. Contractor shall clean all surfaces in the work area and any other 
contaminated areas with water and/or with HEPA-filtered vacuum equipment.  

 WAIT 24 HOURS. After the first cleaning of the work area, wait 24 hours to allow for 
settlement of dust. During this settling period, no entry to the work area shall be 
allowed. 

 SECOND CLEAN. Wet-clean or clean with HEPA-filtered vacuum equipment all 
surfaces in the work area. After completion of the second cleaning operation, 
perform a complete visual inspection of the work area to ensure that the work area is 
free of visible debris.  

 VISUAL INSPECTION. Prior to application of post-removal encapsulant, contact the 
environmental consultant for a visual observation of the work area. The work area 
shall be free of visible debris. Observation by the consultant does not alleviate the 
contractor of responsibility to provide work in compliance with Specifications. 
Contractor shall contact environmental consultant at least 24 hours prior to desired 
inspection time.  

 REMOVE PLASTIC SHEETING. After visual observation by the consultant, contractor 
shall apply a coat of approved encapsulant to all surfaces in the work area where 
asbestos has been removed and to disposable plastic sheeting as a post-removal 
encapsulant. Encapsulant application shall follow all applicable manufacturer's 
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recommendations and shall provide a compatible bonding agent for application of 
new material.  

 FINAL CLEAN. After the encapsulation is complete, the contractor shall remove all 
noncritical plastic and clean all floors, walls, fixtures, and other surfaces within the 
work area with only critical barriers in place using wet methods or HEPA-filtered 
vacuum equipment. Plastic sheeting over carpets may remain in place.  

 CONTACT ENVIRONMENTAL CONSULTANT. Contact the environmental consultant 
for a visual observation of the work area. The work area shall be free of visible debris. 
Observation by the consultant does not alleviate the contractor of responsibility to 
provide work in compliance with Specifications. Contractor shall contact 
environmental consultant at least 24 hours prior to desired inspection time. 
Consultant shall conduct final air monitoring as specified after work area has been 
allowed sufficient time to dry. 

 TEARDOWN. When the final observation by the environmental consultant and air 
sampling test results are satisfactory, the contractor shall then remove the 
decontamination systems and remaining barriers.  

 DISPOSAL. Contractor shall properly dispose of all waste materials. All polyethylene 
material, tape, cleaning material, and contaminated clothing shall be double-bagged, 
sealed, and labeled as described above for asbestos waste material. 

 CLEANUP IN NON-ISOLATED WORK AREAS 

 Cleanup shall be performed following completion of non-isolated work including but not 
limited to glovebag and wrap-and-cut methods. All dust and debris shall be cleaned 
regardless of whether or not these materials have been shown to contain asbestos. 

 FIRST CLEAN. Contractor shall remove visible accumulations of asbestos material and 
debris. All surfaces shall be cleaned within the affected work area. Cleaning shall be with 
amended water and/or HEPA-filtered vacuum equipment. In a large open area, the 
affected work area shall include the immediate work area and an area that encompasses 
at least 6 feet in all directions or as defined by the environmental consultant. In small 
work areas, the affected work area shall include the entire room. 

 AFFECTED AREA. The affected work area may be further defined in the scope of work by 
the environmental consultant. During the work, high fiber levels, as indicated by air 
monitoring results, may increase the area to be cleaned. The increase in the affected area 
due to high fiber levels or other indications of fiber dispersal will be defined by the 
environmental consultant, and the contractor shall bear all costs of additional cleaning. 

 VISUAL INSPECTION. After completion of the cleaning operation, the environmental 
consultant shall perform a visual observation of the affected work area to ensure that the 
affected work area is free of visible dust and debris. Observation by the consultant does 
not alleviate the contractor of responsibility to provide work in compliance with 
Specifications. Contractor shall contact environmental consultant at least 24 hours prior 
to desired inspection time.  
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 ENCAPSULANT. After visual observation by the environmental consultant, contractor shall 
spray-apply encapsulant to the material substrate, all temporary plastic sheeting, and 
other temporary protective materials. 

 CLEARANCE SAMPLING. Post-abatement air sampling shall be at the discretion of the 
Environmental Consultant and will be determined by the ongoing sample results.  

 TEARDOWN. When the final observation by the environmental consultant and air 
sampling test results (if required) are satisfactory, the temporary plastic sheeting and 
other temporary protective materials shall be removed by the contractor. 

 DISPOSAL. Contractor shall properly dispose of all waste materials, all polyethylene 
material, tape, and cleaning material, and contaminated clothing shall be double-bagged, 
sealed, and labeled as described for asbestos waste material.  

 RE-ESTABLISHMENT OF OBJECTS AND SYSTEMS 

 When cleanup is complete, contractor shall: 

 Relocate objects moved to temporary locations in the course of the work to their 
former positions. Coordinate with the Owner. 

 Clean, repair and/or repaint all surfaces soiled, discolored, or damaged by removal of 
tape, adhesive, or other work of this contract to match existing surfaces. The 
contractor shall bear all costs associated with damage incurred during the 
abatement, which includes, but is not limited to, perimeter plaster walls, wall murals, 
windows, and mullions 

 If the contractor uses caulking to seal cracks in concrete floor, the caulking must be 
removed to architect’s satisfaction at completion of project. 

 Return mechanical, electrical, and other systems shut down by the contractor to 
complete and functional operation. 

 Re-secure objects removed in the course of work in their former positions, including 
air dampers in plenums, and adjust for proper operation. 

 Clean, repair and/or repaint all surfaces soiled, discolored, or damaged by removal of 
tape, adhesive, or other work of this contract to match adjacent surfaces. 

 DISPOSAL 
 Contractor shall affix warning labels having waterproof print and permanent adhesive to 

the lid and sides of all containers. Warning labels shall be conspicuous and legible, and 
contain the following words: 

DANGER 
CONTAINS ASBESTOS FIBERS 

AVOID CREATING DUST 
CANCER AND LUNG DISEASE HAZARD 

AVOID BREATHING AIRBORNE ASBESTOS FIBERS 



DIVISION 02, SITE WORK  Cascade Hall Hazardous Building Materials Abatement 
Section 02 82 13 – Asbestos Abatement Third Work Package 
 

 

  September 2024 
 Page 25 of 25 Project No.: 52611.001 

 The contractor shall determine current waste handling, transportation, and disposal 
regulations for the work site and for each waste disposal landfill. The contractor must 
comply with these regulations and all US Department of Transportation, DEQ, and EPA 
requirements. Double-bagged material in containers shall be delivered to the pre-
designated disposal site for burial. Labels and all necessary signs shall be in accordance 
with DEQ and OSHA standards. 

 Contractor shall remove decontaminated containers from the site as soon as possible. 
Notify disposal site in advance of delivery of material to assure immediate burial of 
containers. 

 If the bags are broken or damaged, or the container is contaminated, the contractor shall 
clean and decontaminate the entire container for reuse.  

 Contractor shall submit three copies of written proof of disposal at approved disposal site 
to the environmental consultant prior to completion of the abatement work specified in 
this section. Use copies of the DEQ Waste Shipment Record ASN-4, completely filled out 
and signed, and accompanied by tickets and/or receipts from disposal site if disposed in 
an approved Oregon landfill.  

 
END OF SECTION 02 82 13 
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	SECTION 01 11 00 - SUMMARY OF WORK
	PART 1  - GENERAL
	1.01 SCOPE OF WORK
	A. The work under this contract consists of hazardous building materials abatement, demolition of unregulated building materials, and related procedures identified by the Owner. Provide all material, labor and equipment necessary to accomplish the work.
	B. The Contract Sum shall not be affected by changes due to increases in equipment, transportation, labor or material costs, disposal costs and fees, or other similar events.

	1.02 RELATED WORK BY THE OWNER OR BY OTHERS
	A. The Owner may undertake other work under a separate contract. Coordinate all abatement, demolition, and related work with the Owner’s Representative, including schedule and phasing.
	B. The Owner may retain a third-party consultant to perform the following:
	1. Take and analyze air samples before, during and after the work.
	2. Observe the work of the Contractor.
	3. Monitor the Contractor's compliance with the Specification requirements.


	1.03 BASE BID
	A. The scope of work included under the Base Bid shall include removal and disposal of asbestos-containing materials, selective demolition, and related work as indicated within this section and the attached abatement diagrams. The scope of work under ...
	1. Demolition of Unregulated Building Materials – The scope of work includes demolition of unregulated interior and exterior building components to access asbestos-containing materials.
	2. Flooring Materials Abatement – Remove and dispose of all asbestos-containing flooring materials and all associated mastics as indicated on the flooring materials abatement diagrams. Flooring materials are concealed under other floor coverings in so...
	3. Thermal System Insulation Abatement – Remove and dispose of all asbestos-containing pipe, pipe fitting (hard fittings), and tank insulation, and all associated debris throughout the project area. Material locations presented on the abatement drawin...
	a. Tank Insulation: 2,000 square feet (5 tanks)
	b. Pipe Insulation: 5,700 linear feet
	c. Pipe Fitting Insulation (Hard Fittings) on Fiberglass-insulated pipes: 1,335 each
	4. Wall Panel Mastic Abatement – Remove and dispose of approximately 750 square feet of asbestos-containing mastic applied to plywood wall coverings.
	5. Air Handling Unit Abatement – Remove and dispose of up to 24 air handling units with an asbestos-containing asphaltic coating applied to interior components. The air handling units are concealed above ceilings and within wall closets. Approximately...
	6. Convector and Unit Ventilator Removal – Remove and dispose of all heating system convectors and unit ventilators throughout the specified work area. Remove all pipe and pipe fitting insulation associated with these fixtures and remove all packing m...
	8. Flange Gasket Abatement – Remove and dispose of up to 150 concealed asbestos-containing gaskets at flanged mechanical connections.
	9. Duct Sealant Abatement – Remove and dispose of up to 400 square feet of asphaltic asbestos-containing duct seam sealant applied to sheet metal ducts within the central attic space.

	B. Contractor shall remove and dispose of all building finishes, casework, mechanical equipment, loose furnishings, and other obstructions as necessary to access concealed materials included in the Base Bid scope of work.
	C. Contractor shall coordinate with the Owner to arrange for safely de-energizing all electrical fixtures prior to impact or removal.
	D. Contractor shall cover all door, window, and other openings resulting from completion of the Base Bid scope of work with minimum 1/2" plywood fastened from the building interior. Temporary barriers must be sufficient to maintain building security a...
	E. Weekly progress meetings may be conducted with the Owner throughout the abatement period, at the Owner’s discretion. If such progress meetings are required, the Abatement Contractor’s project site supervisor is required to attend.
	F. Contractor is responsible for maintaining work areas in a safe condition throughout abatement.
	G. If suspect asbestos-containing materials are identified by the Contractor that are not identified in the abatement scope of work, all testing shall be conducted by the Owner. Contractor shall notify the Owner and the Owner shall provide sampling an...
	H. Contractor is responsible for proper disposal of demolition debris generated under this contract off of Owner’s property.
	I. Unless otherwise indicated within this scope of work, abatement shall include complete removal of all indicated asbestos-containing materials.
	J. The Contractor and all sub-contractors under this contract performing abatement or demolition tasks on painted surfaces shall comply with all applicable lead paint regulations in OAR 437-Division 3, 1926.62 Lead in Construction Standard.

	1.04 PROJECT SCHEDULE
	A. The Owner shall schedule a pre-abatement construction conference to be held prior to the start of work. Contractor's superintendent and crew foreman must attend.
	B. Contractor shall begin work on submittals and DEQ notification no later than five (5) calendar days after written Notification to Proceed is received from the Owner.
	C. Refer to the Owner’s construction schedule for project benchmark and phasing requirements.

	1.05 PERMITS AND FEES
	A. After execution of the contract, the Contractor shall obtain and pay for all permits, fees, and licenses necessary to execute and complete the scope of work. Obtain permits and notify the following agencies at least ten (10) days prior to beginning...
	B. Contractor shall maintain the notification to comply with the regulations set forth by DEQ throughout the construction period. Amended permits shall be submitted to DEQ to indicate the following changes to the initial permit.
	1. Project category and required fee. Contractor shall pay all fees associated with notifications amendments to comply with changes in scope, etc.
	2. Daily hours onsite (clearance air monitoring is included).
	3. Start and stop dates.
	4. Work practices and removal procedures.
	5. Disposal procedures.
	6. Disposal site.

	C. Contractor shall immediately submit copies of amended DEQ notifications to the Owner. Failure to submit amended notifications may result in project stoppage until required amendments are submitted.

	1.06 PATENTS
	A. Certain products or procedures may have a patent or require a licensing agreement. The Contractor should utilize all products and procedures under proper authority of the licensing agreements and patent rights. The Owner shall not be responsible fo...

	1.07 SPECIFICATIONS ON SITE
	A. Contractor shall maintain a minimum of two copies of the complete specifications on site at all times. Both copies shall be available to the Owner and authorized visitors.

	1.08 project stoppage
	A. At any time during the work, the Owner or Environmental Consultant may stop the work if violations of the Specifications are observed or if the functioning of the Owner is jeopardized by the activities of the Contractor or his subcontractors. Work ...

	1.09 VARIATIONS IN QUANTITIES
	A. The quantities and location of ACM indicated on the drawings and the extent of work included in this section are only best estimates that are limited by the physical constraints imposed by occupancy of the building. Accordingly, minor variations of...

	1.10 MISCELLANEOUS REQUIREMENTS AND OTHER INFORMATION
	A. All quantities given are estimates. Contractors are responsible for verifying site conditions during the bid period.
	B. The Contractor shall provide adequate lighting for the duration of the project.
	C. Non-friable asbestos abatement work is to be completed from within a regulated area, demarcated using asbestos caution tape according to all applicable regulations. Critical barriers shall be installed over penetrations within the work area, and lo...
	D. Contractor shall install view windows of at least 24” X 24” to be placed in locations that allow asbestos abatement & demolition work to be observed at all times wherever feasible.
	E. All waste must be removed daily from the work area. Generated waste shall not be allowed to accumulate.
	F. Any drop boxes used at the site must be lockable and totally enclosed, with a hard cover.
	G. In the event that the Contractor is required to access electrical panels and de-energize components to be removed as a part of the contractual scope of work, the Owner shall be contacted to coordinate this work.
	H. Contractor shall use a digital manometer equipped with an automatic printout or downloadable use history for all work specified to be completed under negative pressure. Negative pressure must be -0.02 in/wc or greater throughout abatement work.
	I. Air filtration units must be exhausted outside the building for the duration of this project. Contractor shall maintain new HEPA filters and pre-filters for each air filtration unit employed on this project. Contractor shall immediately change air ...
	J. Contractor shall clean all surfaces within the work area following the completion of asbestos abatement and demolition. The work areas and adjacent building areas must be free of all dirt dust and debris caused by work under this contract following...
	K. Contractor shall provide temporary toilet facilities for their employees for the duration of this project.
	L. Contractor shall coordinate with Owner regarding placement of dumpsters, materials staging, temporary toilet facilities, and similar items.


	PART 2 - PRODUCTS
	PART 3  - EXECUTION
	END OF SECTION 01 11 00
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	SECTION 01 15 00 - TEMPORARY FACILITIES
	PART 1 GENERAL
	1.01 SCOPE
	A. Contractor shall arrange for and provide temporary facilities and utilities such as water, electricity, gas, etc., as specified herein and as required for proper and expeditious prosecution of work.  Contractor shall inspect the Owner's facilities ...
	B. Contractor shall arrange with utility company, rental company, etc. to provide any additional temporary service required, and pay all costs for such power, lighting, water, sanitation facility or any other service used, if temporary service from ex...
	C. Contractor shall make temporary connections to utilities and services in locations acceptable to Owner and local authorities having jurisdiction thereof; furnish necessary labor and materials, and make installations in manner subject to acceptance ...


	PART 2  - PRODUCTS
	2.01 MATERIAL
	A. Material may be new or used, but must be adequate in capacity for the required usage, must not create unsafe conditions, and must not violate requirements of applicable codes and standards.

	2.02 TEMPORARY ELECTRICAL POWER AND LIGHTING
	A. Temporary Electrical Service: The Owner will provide one power supply source in a single location within the building, without charge for use by the contractor. The Contractor shall provide connections and all means of conveying same to required lo...
	B. Contractor shall maintain temporary wiring in safe manner and utilize it so as not to constitute a hazard to persons or property.
	C. Temporary Lighting: Contractor shall provide temporary lighting in all work areas. Lighting shall be durable, grounded, and provide safe illumination levels throughout the work area.

	2.03 TEMPORARY WATER SERVICE
	A. Contractor shall provide water for construction purposes and pay costs of water used. Contractor may make temporary connections to existing facilities; if available.
	B. Contractor shall provide hot water adequate to supply each crew with sufficient warm water to allow a thorough shower during worker decontamination.

	2.04 TEMPORARY SANITARY FACILITIES
	A. Contractor shall provide and pay for temporary sanitary services for this project.  Contractor assumes full responsibility for damage and cleanliness. Temporary toilet facilities shall be in place prior to start of construction.

	2.05 ACCESS TO SITE
	A. Contractor shall instruct all vendors, Subcontractors, and employees to enter abatement site from location as indicated by Owner.  Use of other entrances shall not be permitted.
	B. Contractor shall ensure only authorized personnel are allowed access into the building.

	2.06 SECURITY
	A. Contractor shall ensure gate is locked during all non-working hours.
	B. Contractor shall take adequate precautions against fire, keep flammable material at the absolute minimum and ensure that such material is properly handled and stored.   Open flames, fires or gas-fired space heaters are not permitted.

	2.07 NOISE AND VIBRATION CONTROL
	A. It is essential that the work be performed in a manner to produce the least interference with adjacent buildings, businesses and properties.  Contractor shall use methods and equipment that will keep noise and vibration to a minimum.
	B. At such times as the Owner determines that the work interferes with normal public functions, the Owner shall have the right to request the Contractor to stop the noisy or other work. The Contractor may resume this noisy work at a mutually agreed-up...
	C. Contractor shall cooperate with the Owner by informing them in advance of particularly noisy operations, operations causing excessive building vibrations, or other potentially objectionable activities, so that the Owner may warn the staff and sched...


	PART 3  - EXECUTION
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	SECTION 01 41 00 - AIR MONITORING REQUIREMENTS
	PART 1  - GENERAL
	1.01 AIR MONITORING BY CONTRACTOR
	A. The Contractor will be responsible for all OR-OSHA compliance monitoring and documentation.

	1.02 AIR MONITORING BY OWNER
	A. The Owner may retain the services of a third-party consultant to collect and analyze asbestos air samples during the project. Documentation of sample results will be forwarded to the Contractor as appropriate to meet regulatory requirements.
	B. Samples analyzed by Phase Contrast Microscopy will use NIOSH Analytical Method No. 7400. Samples analyzed by Transmission Electron Microscopy will use the AHERA methodology, 40 CFR Part 763 or NIOSH Analytical Method No. 7402.
	C. Owner's Air Sampling During Abatement:
	1. Air Sampling Table is to be used as a guide. The Owner's third-party consultant may suggest modifications to the criteria. Modifications to the Maximum Allowable Fiber Count shall be made in writing by the Owner.
	2. The Owner reserves the right to monitor Contractor's performance via air samples on abatement workers and in the work area in addition to the Contractor's air monitoring.
	3. Visual inspection and clearance air monitoring services will be provided by the Owner per work area during regular business hours (7:00 AM – 5:00 PM), or during the contractor work-shift hours. These services shall be conducted off-hours/shift if n...
	4. Contractor shall provide the Owner with twenty-four (24)-hours notice prior to Visual Inspection and Clearance Air Monitoring.
	5. Contractor shall provide a certified supervisor to remain onsite at all times while personnel are inside containment.
	6. Contractor shall provide for clean make-up air where necessary to pass air clearances.


	1.03 QUALITY ASSURANCE
	A. If, at any time during the work, analysis of an air sample taken by the Owner’s third-party consultant indicates a fiber count in excess of the allowable maximums specified, the Industrial Hygienist who analyzed the air sample shall immediately not...
	1. The Contractor's Supervisor
	2. The Owner’s Project Manager
	3. The Owner’s Consultant

	B. Immediately upon being notified of fiber count exceeding the specified maximum allowable levels, the Contractor shall perform the following steps in the order presented, at no additional cost to Owner:
	1. Stop abatement work
	2. Discuss the fiber count, potential cause, and other concerns with the Owner. The Owner will determine the actions to be taken by the Contractor at no cost to the Owner.
	3. Modify work procedures, and make other changes determined to be the possible cause of high fiber counts.
	4. Carefully resume work under close air monitoring.

	C. Contractor has the right to run air samples in addition to the Owner's air monitoring at no additional cost to the Owner.
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